

	<b>Country: NIGERIA</b>		
	<b>Organisation: COVENANT UNIVERSITY, OTA</b>		
	<b>Project/Programme: AFRICA CENTRE OF EXCELLENCE FOR COV</b>		
	<b>Duration: JANUARY - DECEMBER, 2022</b>		
	<b>GOODS</b>		
S/N	Description*	Package Number	Lot Number
	Norm Duration of Proc Steps		
	List of Contracts		
1	Procurement of Research Equipment for Cancer CRG Partner Sites	CU/CAPIC-ACE/ GOODS/22/01	
2	FEDGEN Datacenter Equipment Upgrade	CU/CAPIC-ACE/ GOODS/22/02	
3	Procurement of Consumables for Cancer Research	CU/CAPIC-ACE/ GOODS/22/03	
4	Procurement of Consumables for Malaria Research	CU/CAPIC-ACE/ GOODS/22/04	
5	Expansion of the Existing Insectary Laboratory	CU/CAPIC-ACE/ GOODS/22/05	
6	Procurement and Distribution of Essential Office Equipment and Stationery	CU/CAPIC-ACE/ GOODS/22/06	
<b>TOTAL AMOUNT</b>			



**ENANT APPLIED INFORMATICS & COMMUNICATION (CApIC-ACE)**

BASIC DATA				
Estimated Amount in US \$	Procurement Method	Pre-or Post Qualification	Prior or Post Review	Plan vs. Actual
		If Prequalification		Plan
15,500.00	National Shopping (NS)	N/A	Post	Plan
				Actual
94,138.00	National Competitive Bidding (NCB)	N/A	Post	Plan
				Actual
50,000.00	National Competitive Bidding (NCB)	N/A	Post	Plan
				Actual
20,000.00	National Shopping (NS)	N/A	Post	Plan
				Actual
250,000.00	National Competitive Bidding (NCB)	N/A	Post	Plan
				Actual
3,000.00	National Shopping (NS)	N/A	Post	Plan
				Actual
<b>\$432,638.00</b>				

**CBN EXCHANGE RATE: ₦415= U.S. \$1.00**

Draft Bid Documents, including specs and quantities, draft SPN		If Post-Review, No-objection Dates are not needed			
		Spec Proc Notice Advert	Bidding Period		Bid Evalu
		Prep & Submission by Ex Agency	No- objection Date	On-line UNDB Gateway Nat Press	Bid Invitation Date
4 - 7 wks	1 - 1.5 wks	1.5 - 2 wks	6 to	12 wks	1.5 - 3 wks
N/A	N/A	N/A	2/3/2022	26/05/2022	15/06/2022
N/A	N/A	N/A	1/3/2022	25/03/2022	15/04/2022
N/A	N/A	N/A	25/03/2022	28/05/2022	20/06/2022
N/A	N/A	N/A	1/3/2022	25/03/2022	15/04/2022
N/A	N/A	N/A	1/4/2022	25/05/2022	20/06/2022
N/A	N/A	N/A	2/3/2022	26/05/2022	15/06/2022



ation		Contract Finalization			
No-objection Date	Plan vs. Actual	Contract Amount US\$	Date Contract Award	Date Contract Advert	Date Contract Signature
1 - 1.5 wks	Plan		1 wk		1.5-3 wks
N/A	Plan	15,500.00	20/06/2022	25/06/2022	5/7/2022
	Actual				
N/A	Plan	94,138.00	22/04/2022	30/04/2022	18/05/2022
	Actual				
N/A	Plan	50,000.00	27/06/2022	6/7/2022	25/07/2022
	Actual				
N/A	Plan	20,000.00	22/04/2022	30/04/2022	18/05/2022
	Actual				
N/A	Plan	250,000.00	25/06/2022	5/7/2022	10/7/2022
	Actual				
N/A	Plan	3,000.00	20/06/2022	25/06/2022	5/7/2022
	Actual				
		<b>\$432,638.00</b>			





**Contract Implementation**

<b>Opening of Let of Credit</b>	<b>Arrival of Goods</b>	<b>Inspection Final Acceptance</b>
10/7/2022	10/8/2022	15/08/2022
25/05/2022	25/06/2022	30/06/2022
30/07/2022	30/09/2022	10/10/2022
25/05/2022	25/06/2022	30/06/2022
15/07/2022	15/08/2022	20/08/2022
10/7/2022	10/8/2022	15/08/2022

--	--	--