

	Country: NIGERIA		
	Organisation: COVENANT UNIVERSITY, OTA		
	Project/Programme: AFRICA CENTRE OF EXCELLENCE FOR COV		
	Duration: JANUARY - DECEMBER, 2024		
	GOODS		
S/N	Description*	Package Number	Lot Number
	Norm Duration of Proc Steps		
	List of Contracts		
1	Procurement of Consumables for Cancer Research	CU/CApIC-ACE/ GOODS/24/01	Lot 1
2	Procurement of Consumables for Malaria Research	CU/CApIC-ACE/ GOODS/23/02	Lot 2
3	Maintenance of Cancer Genomics Laboratories	CU/CApIC-ACE/ GOODS/24/03	
4	Purchase of Research Equipment for CRG Partner Sites	CU/CApIC-ACE/ GOODS/24/04	
5	Procurement of Computers and Furniture for Bioinformatics Laboratory	CU/CApIC-ACE/ GOODS/24/05	
6	Upgrade and Maintenance of Cloud HPC, RF and Edge-AI Infranstructure for FEDGEN Datacenter and Testbeds	CU/CApIC-ACE/ GOODS/24/06	

7	Procurement and Distribution of Essential Office Equipment and Stationery	CU/CaPIC-ACE/ GOODS/24/07	
TOTAL AMOUNT			

ENANT APPLIED INFORMATICS & COMMUNICATION (CApIC-ACE)

BASIC DATA

Estimated Amount in US \$	Procurement Method	Pre-or Post Qualification	Prior or Post Review	Plan vs. Actual
		If Prequalification		Plan
140,500.00	National Competitive Bidding (NCB)	N/A	Post	Plan
				Actual
90,050.00	National Competitive Bidding (NCB)	N/A	Post	Plan
				Actual
50,000.00	National Shopping (NS)	N/A	Post	Plan
				Actual
50,222.00	Direct Sourcing (DS) and National Shopping (NS)	N/A	Post	Plan
				Actual
80,200.00	National Competitive Bidding (NCB)	N/A	Post	Plan
				Actual
70,277.00	National Competitive Bidding (NCB)	N/A	Post	Plan
				Actual

20,000.00	National Shopping (NS)	N/A	Post	Plan
				Actual
\$501,249.00				

CBN EXCHANGE RATE: ₦790= U.S. \$1.00

Draft Bid Documents, including specs and quantities, draft SPN		If Post-Review, No-objection Dates are not needed			
		Spec Proc Notice Advert	Bidding Period		Bid Evalu
Prep & Submission by Ex Agency	No- objection Date	On-line UNDB Gateway Nat Press	Bid Invitation Date	Bid Closing- Opening	Submission Bid Eval Rpt
4 - 7 wks	1 - 1.5 wks	1.5 - 2 wks	6 to	12 wks	1.5 - 3 wks
N/A	N/A	N/A	2/3/2024	26/05/2024	15/06/2024
N/A	N/A	N/A	2/3/2024	26/05/2024	15/06/2024
N/A	N/A	N/A	25/03/2024	28/05/2024	20/06/2024
N/A	N/A	N/A	1/3/2024	25/03/2024	17/04/2024
N/A	N/A	N/A	2/2/2024	26/04/2024	18/5/2024
N/A	N/A	N/A	1/4/2024	25/05/2024	20/06/2024

N/A	N/A	N/A	28/1/2024	2/04/2024	12/05/2024

--

--

ation		Contract Finalization			
No-objection Date	Plan vs. Actual	Contract Amount US\$	Date Contract Award	Date Contract Advert	Date Contract Signature
1 - 1.5 wks	Plan		1 wk		1.5-3 wks
N/A	Plan	140,500.00	20/06/2024	25/06/2024	5/7/2024
	Actual				
N/A	Plan	140,500.00	20/06/2024	25/06/2024	5/7/2024
	Actual				
N/A	Plan	50,000.00	27/06/2024	6/7/2024	25/07/2024
	Actual				
N/A	Plan	50,222.00	22/04/2024	30/04/2024	18/05/2024
	Actual				
	Plan	80,200.00	24/06/2024	26/07/2024	13/08/2024
	Actual				
N/A	Plan	70,277.00	25/06/2024	5/7/2024	10/7/2024
	Actual				

N/A	Plan	20,000.00	11/06/2024	23/07/2024	5/8/2024
	Actual				
		\$501,249.00			

Contract Implementation

Opening of Let of Credit	Arrival of Goods	Inspection Final Acceptance
10/7/2024	10/8/2024	12/08/2024
10/7/2024	10/8/2024	13/08/2024
30/07/2024	30/09/2024	4/10/2024
25/05/2024	25/06/2024	28/06/2024
23/08/2024	27/09/2024	30/09/2024
15/07/2024	15/08/2024	18/08/2024

26/8/2024	30/8/2024	02/09/2024