
Procurement Plan-Goods 

Project/Programme:  AFRICA CENTRE OF EXCELLENCE FOR COVENANT APPLIED INFORMATICS & COMMUNICATION (CApIC-A

Spec Proc 

Notice

Advert

S/N Description*
Package

Number

Lot

Number

Estimated 

Amount in 

Dollar ( $ )

Procurement 

Method

Pre-or Post 

Qualification

Prior or Post 

Review

Plan vs. 

Actual

Prep & 

Submission

by Ex Agency

No-objection

Date

On-line UNDB

Gateway

Nat Press

Bid 

Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Plan vs. 

Actual

Date

Contract

Award

Date 

Contract

Advert

Date

Contract

Signature

Opening

of 

Let of Credit

Arrival

of

Goods

Inspection

Final

Acceptance

Final Cost

If Prequalification Plan 4 - 7 wks 1 - 1.5 wks 1.5 - 2 wks 6 to 12 wks 1.5 - 3 wks 1 - 1.5 wks Plan 1 wk 1.5-3 wks

add 7-13 wks Actual Actual
List of Contracts

1 Plan Plan

Actual Actual

Plan Plan 

Actual Actual

Plan Plan

Actual Actual

Plan Plan 

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

$806, 770

Organisation: COVENANT UNIVERSITY, OTA

CU/CApIC-ACE/ 

GOODS/23/10
Purchase of Ten (10) Smart Screen Stands

CU/CApIC-ACE/ 

GOODS/23/09

Procurement and Installation of Solar 

Power Back-up for all the Centre's 

Laboratories. 

Direct 

Contracting/Natio

nal Shopping

National 

Shopping (NS)

CU/CApIC-ACE/ 

GOODS/23/11

Office Equipment & Stationery National 

Shopping (NS)

N/A

N/A

N/A

N/A

N/A

TOTAL 

National 

Competitive 

Bidding (NCB)

National 

Competitive 

Bidding (NCB)

National 

Competitive 

Bidding (NCB)

National 

Shopping(NS)

National 

Competitive 

Bidding (NCB)

National 

Competitive 

Bidding (NCB)

Continue the Expansion of the Existing 

Invitro Laboratory

Upgrade and Maintenance of HPC 

Infranstructure for FEDGEN Data Center 

and Maintenance of Existing DataCenter 

and Testbeds Infranstructure

National 

Shopping(NS)

Research Equipment for Cancer Genomics 

Regional Partner's Site (CRG)

BASIC DATA Bidding Period

Draft Bid Documents, 

including specs and 

quantities, draft SPN

CU/CApIC-ACE/ 

GOODS/23/02

CU/CApIC-ACE/ 

GOODS/23/06

Procurement of Multimedia Equipment 

Language: Translation and Digital Video 

Camera

Country: NIGERIA

GOODS

2

3

4

Contract Implementation

Link

to

Results

Bid Evaluation

If Post-Review, No-objection Dates are not needed

Duration: 1ST JANUARY - 31ST DECEMBER, 2023

Norm Duration of Proc Steps

Research Consumables for Cancer 

Genomics Research 

CU/CApIC-ACE/ 

GOODS/23/04

Lot 1

11

Mainatenance of Cancer Genomics 

Laboratory with Relevant Softwares

Direct 

Pocurement

5

6

7

Lot 1

CBN EXCHANGE RATE: N460 to $1

8

9

10

$22,000.00

CU/CApIC-ACE/ 

GOODS/23/05

CU/CApIC-ACE/ 

GOODS/23/03

Research Equipment for Cancer Genomics 

Laboratory

CU/CApIC-ACE/ 

GOODS/23/01

Continue the Expansion of the Existing 

Insectary Laboratory

CU/CApIC-ACE/ 

GOODS/23/07

CU/CApIC-ACE/ 

GOODS/23/08

$970.00

$10,000.00

$250,000.00

$150,000.00

$80,000.00

$100,000.00

$50,000.00

$24,300.00

$100,000.00

$19,500.00

N/A

N/A

N/A

N/A

N/A

Lot 2

Lot 2

N/A

Post

Post

Post

Post

Post

Post

Post

Post

Post

Post

Post

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

22/04/2023

04.01.2023

22/04/2023

25/05/2023

08.05.2023 08.10.2023 08.12.2023 15/08/2023

15/08/2023

26/6/2023 15/7/2023 N/A 20/7/2023 25/7/2023

26/6/2023 15/7/2023 08.05.2023 08.10.2023 08.12.202325/7/2023

27/07/2023

N/A 20/7/2023

N/A 30/06/2023 07.10.2023 15/07/2023

05.01.2023 25/05/2023 06.10.2023 20/06/2023 30/6/2023 07.05.2023 07.12.2023

25/06/2023

18/07/2023

20/07/202325/05/2023 20/06/2023

30/07/2023N/A

04.01.2023 25/05/2023 20/06/2023 N/A 25/06/2023 07.05.2023 07.10.2023 15/07/2023 15/08/2023 20/08/2023

23/03/2023 18/04/2023 30/04/2023 N/A 05.05.2023

25.06.2023

15/05/2023

25/06/202304.10.2023 05.10.2023 15/05/2023

27/08/2023 09.06.2023

28/06/2023N/A 30/05/2023 06.04.2023 06.08.2023

25/09/2023

25/09/2023 30/09/2023

25/04/2023 28/06/2023 07.12.2023 N/A 27/07/2023

20/09/2023 25/09/2023 30/09/2023

25/05/2023 28/07/2023 20/08/2023 N/A 27/08/2023 09.06.2023

28/07/2023 20/08/2023 N/A

20/07/2023

25/04/2023 28/06/2023 07.12.2023 N/A 20/07/2023 27/07/2023

25/09/2023 20/09/2023

08.12.2023

25/05/2023 30/05/2025 15/06/2023 18/06/2023

22/08/2023 29/08/2023

08.07.2023

08.07.2023 15/08/2023

25/08/2023 31/08/2023
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