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November 20, 2023

The Manager,

Guaranty Trust Bank Plc,
Sango Ota.

Ref: CU/FS/WAN/11/16

Dear Sir,
TRANSFER INSTRUCTION

Kindly debit our CU CAPIC ACE a/c no. 0495198924 and credit the below

beneficiary:
S/N | ACCOUNT NAME BANK ACCTNO | AMOUNT(®)
1| ALL HOMESTUFF LIMITED GTB : 0221362694 8,743,250.00

Thank you for your continued coopegdtion.

Yours truly,
For: Covenant University

Authorized Signatory

Vice-Chancellor: .- Ag. Registrar: : ew Genera tio
- Professor Abiodun H. Adebayo . Mrs. Regina A. Tobi-David i n Of Leaders

St



‘Covenant University

Znaan Land, Kl 1diiel Road, Ota; Ogun State, Nigeria.

Tel:+234-09033550046
\\'ebsite: ww w.covenantuniversity.edu.ng
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SUPPLIER DETAILS GENERAL DESCRIPTIO“"N < ’aq«f ] 1‘5"*‘9“3’
ALL HOMESTUFF LIMITED, CANCER GENOMICS LAB /INSECTARY
5 Isaac John Street, LABORATORY 2
Ikeja, Lagos.

S/N
DESCRIPTION QUANTITY
1 5HP Thermocool Cabinet AC e
2 3HP Thermocool Floor Standing AC 2
3 2.55mm Cable (3 Core Flex 100m) 1
6

Installation Materials
“ANT UN]V
O

Received By Receiver ID & Signaure entre Leader, CApIC-ACE

@ﬁwx,

Vice-Chancellor: Ag. Registrar:
Professor Abiodun H. Adebayo Mrs. Regina A. Tobi-David
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Local Purchase Order

' Date
20th October, 2023
i Purchase Order Number
LPO/CU/0001/10/2023
Vendor Name & Address: Ship to: CANCER GENOMICS |
ALL HOMESTUFF LIMITED LAB/INSECTARY LAB 2
5 Isaac John Street,
Ikeja, Lagos.
Reference Vendor Number PO Date |  Expected Arrival
CApIC- : 20/10/2023 31/10/2023
ACE/CU/0010/2023
SN/ Item Description Qty Unit Price Total
1 | 5HP Thermocool Cabinet AC < 1,600,000 6,400,000.00
2 | 3HP Thermocool Floor Standing AC 2 775,000 1,550,000.00
3 | 2.55mm Cable (3 core flex 100m) 1 100,000 100,000.00
4 | Installation materials 6 80,000 480,000.00
Sub Total 8,530,000.00
Add 7.5% VAT 639,750.00
Less WHT 5% (426,500.00)
Total 8,743,250.00

Prof. E.E.J. Iweala
Centre Leader, CApIC-ACE

Vice-Chancellor: Ag. Registrar:

Professor Abiodun H. Adebayo Mrs. Regina A. Tobi-David




INVOICE
ALL HOMESTUFF LIMITED
5, Isaac John Street G.R.A,
Tkeja 23401
Lagos
_“Phone: 07042379749
nello@homestuff.ng
CRN: RC 1322875
VAT registration no: 19675909-0001

meStllff.ng

Covenant Univeristy

The Registrar,

Canaanland, KM 10, Idiroko Road,
Sango, Otta

Ogun State

Customer number Due date

1 Invoice number | Page ; Invoice date :
1128 1224 ' 1/1 08/11/2023 | 13/11/2023 |
Item | Quantity Unit | Price | Total
SHP APABKNTEAAWHT ' (4) pes1,600,000.00 6,400,000.00 -
! Thermocool 5HP Cahinet AC with R410 gas | - \ |
i . :
3HP HPU 24CYW-01 WHT i Cz‘ I 775,000.00 | 1,550,000.00
3HP Thermocool Floor Standing AC ' ik ‘
i | 1 |
2.5MM Cable (3core flex 100M) : ‘fii: Unit(s) 100,000.00 | 100,000.00
| ! | |
| | |
Installation Materials 6\ Unit(s) 80,000.00 480,000.00
+ Drain Pipes, Refrigerant Pipes (Original South African), Tapes and ‘ | i |
ArmaFlex, PVC Covering | |
= | | |
Labor == ! 0.00 | 0.00
: ! | i |
I |
I
\
|
| !
: i
I
|
|
Y B R D o
Total ex. VAT NGN8,530,000.00
7.5% VAT NGN639,750.00
Total NGN9;169,750.00

X G631 50

Payment Details:

Account Name: ALL HOMESTUFF LIMITED
Account Number: 0221362694
Bank: GTBank



OFFICE OF THE PR

Internal Memo

From: Secretary BOR
To: Ag. Registrar

Subject:| Approval for Procurement of Air Coﬁ

: r;m}a;ﬁﬁf’lﬁfg@%; TY
Date: October 23, 2023 RE’CE;VI*:;;"ES
Covenant Highway Greetings in Jesus' name. 25 0CT
TIME:,
The above subject matter refers. SIGN. @m

This is to convey the Pro-Chancellor's approval to pay the sum of =
N8,743,250.00 to Homestuff Ltd, being payment for Procurement of

Air Conditioners for Cancer Genomics and Insectary Laboratory as

requested in your memo to the Pro-Chancellor received on October
19, 2023.

Thank you. | g

It is indeed our year of Covenant Highways.

Dav yedepo Jnr.
Cc: Pro-Chancellor, Vice-Chancellor, DFS, FSD, & CIA
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COVENANT UNIVERSITY -
Forensic Services Department (Office of the Cbance]]or)
To: Pro-Chancellor
Through: Secretary, BoR
From: Forensic Services Department
Date: October 10, 2023
Subject: ~ Re: Request for Approval: Procurement and Installation of
Air Conditioners for Cancer Genomics and Insectary
Laboratory 2.

Please find below the Forensic Services information for this request:

S/n Beneficiary Description Amount (N)
Procurement and Installation of Air
1. | Homestuff Ltd Conditioners for Cancer Genomics | 8,743,250.00
and Insectary Laboratory 2.

Total | 8,743,250.00

3 TR

1. FSD reviewed the documents and quotations submitted for this request.

2. FSD contacted the recommended vendors to review the quotations and
engaged them for further discounts. The vendors could not give further

discount due to the markets inflation.

3. The sum of Eight Million, Seven Hundred and Forty-Three Thousand, Two
Hundred and Fifty Nawra Only (N8,743,250.00) 1s recommended for
approval.

Thank you and kind regards.

Forensic Services Department

RECOMMENDED FOR APPROVAL.

fsd.feedback @lfcwww. org
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Covenant University
Office of the Registrar
Internal Memo

To Pro-Chancellor

Through | Secretary BoR

From Ag. Registrar

Date September 28, 2023

Subject |Request for Approval: Procurement and Installation
of Air Conditioners for Cancer Genomics and
Insectary laboratory 2

U

Sk, s

S

Covenant Highways Greetings in Jesus Name.

This is to kindly seek your approval for the sum of &8, 743,250.00
(Eight Million, Seven Hundred and Forty-Three Thousand, Two
Hundred and Fifty Naira Only) being the amount required for the
procurement and installation of air conditioners for the Cancer
Genomics and Insectary Laboratory 2.

Kindly find attached all the supporting documents to this request.

Warm Regards, Sir.

=t

Mts. Regina A. Tobi-David




COVENANT UNIVERSiTY '
FINANCIAL SERVICES
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INTERNAL MEMO
— = o\31*%
TO: Registrar
. = / by
FROM: Centre Leader, CApIC-ACE o =z

DATE: September 18, 2023

SUBJECT: Request for Approval: Procurement anmd Installation of Air
Conditioners for Cancer Genomics and Insectary Laboratory 2

[ write to present the recommendation and evaluation report for the Procurement and
Installation of Air Conditioners for the Cancer Genomics and Insectary Laboratory
2. The execution of this project will enable the operations of the highly sensitive

MiSeq System Machine and Insectary laboratory 2 to become fully functional.

conditioners was reviewed in conformity with required specifications, and other

procurement guidelines. After detailed reviewed of the submitted quotation, Haier
Thermocool (Homestuff.ng) the OEM was recommended for the procurement and
installation of the Haier Thermocool Air conditioners for the Cancer Genomics and

Insectary lab 2 as shown in the attached evaluation report.

The total estimated cost for the project as recommended is Eight Million, Five
Hundred and Thirty Thousand Naira (¥8,530,000.00) without Value Added Tax

(VAT). With inclusion of net VAT, the total contract value as recommended is Eight
Million, Seven Hundred and Forty Three Thousand, Two Hundred and Fifty Naira
(M8,743,250.00) only. '

Please find attached with this memo, the evaluation report and quotations for your

approval.

M—f |

e
—~—— Y e ) 4
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INTERNAL MEMO
TO: The Registrar
FROM: Centre Leader, CApIC-ACE
DATE: Wednesday, September 6, 2023

SUBJECT: Urgent Request for the Procurement and Installation of six (6) split
Thermocool Air Conditioners for the two Genomics and Insectary adjoining
Labs

The above subject refers.

[ write to request for the procurement and installation of six (6) Thermocool Air Conditioners for
the two CApIC-ACE Genomics labs and the adjoining Insectary lab at the CUCRID building.

Sequel to the installation of some high-end equipment such as the Sequencer and others with high
internal heat generation capacity, the professionals from Illumina advised that sufficient Air
Conditioners (AC) should be installed immediately to protect the equipment from high thermal
damage.

Hence, the two Genomics labs will require 2 additional ACs each and the newly constructed
Insectary adjoining lab will also require 2 ACs.

I will appreciate your support in facilitating the immediate procurement and installation of these
ACs.

Thank you.
"”’%’ﬂ’ (-f "',, 4
0 /Y 7
Prof. Emeka E. J. Iweala
Cc:  Vice-Chancellor
Deputy Centre Leader,
Project Accountant — Mr. Olumuyiwa Omisakin

Project Procurement Officer

P

el

/
/



PROFORMA INVOICE

ALL HOMESTUFF LIMITED
5, Isaac John Street G.R.A,
Tkeja 23401

Lagos _
Phone: 08122267442 t ff '
hello@homestuff.ng es u g ‘
CRN: RC 1322875 ® n

VAT registration no: 19675909-0001 ‘

Covenant Univeristy

The Registrar,

Canaanland, KM 10, Idiroko Road,
Sango, Otta

Ogun State

1128 ‘ 1316 1/1 : 12/09/2023 13/09/2023

5HP AP48KN1EAA WHT ] 4] pcs 1,600,000.00 | 6,400,000.00 |
Thermocool SHP Cabinet AC with R410 gas [ |

3HP HPU 24CYW-01 WHT { 2| 775,000.00 | 1,550,000.00
3HP Thermocool Floor Standing AC |

2.5MM Cable (3core flex 100M) 11 Unit(s) | 100,000.00 | 100,000.00
Installation Materials : 6 Unit(s) | 80,000.00 | 480,000.00
Drain Pipes, Refrigerant Pipes (Original South African), Tapes and '

ArmaFlex, PVC Covering

Labor ] 6| 0.00 | 0.00

ALL HOMESTUFF LINATED

Total ex. VAT NGN8,530,000.00 !
7.5% VAT NGN639,750.00 1
Total NGN9,169,750.00




BID EVALUATION FOR PROCUREMENT AND INSTALLATION OF

AIR CONDITIONERS FOR CApIC-ACE CANCER GENOMICS AND
INSECTARY LABORATORY 2

Introduction

The Miseq System Ilumina Machine (Sequencer Machine) bought and
installed at the Cancer Genomics CApIC-ACE Laboratory is a very sensitive
machine that demands a very low temperature atmosphere for optimum

performance. This a requirement that must be met before operating the

Machine.
Furthermore, the newly constructed Insectary CApIC-ACE Laboratory 2
located at the A-Wing Fourth Floor CUCRID Building is without functioning
air conditioners.
CApIC-ACE contacted Haier Thermocool (with whom Covenant University
have an MOU and Contract Agreement with for Air Conditioners) for an
urgent assessment and below is their assessment for the 2 Laboratories:
» Cancer Genomics: 5HP Standing AC (4 nos)
» Insectary Lab 2: 3HP Standing AC (2 nos)
» Also included is a list of materials for installation

The quotations for these items are evaluated below: -



Table A. Bid Evaluation for Air Conditioners and Installation Materials

S/n Items Qty Unit Price Total
1 | 5HP Thermocool Cabinet AC 4 1,600,000 6,400,000.00
2 | 3HP Thermocool Floor Standing AC 2 775,000 1,550,000.00
3 | 2.55mm Cable (3 core flex100m) 1 100,000 100,000.00
4 | Installation materials 6 80,000 480,000.00
Sub Total 8,530,000.00
Add 7.5% VAT 639,750.00
Less WHT 5% (426,500.00)
Total 8,743,250.00

General Comment and Recommendation

L.

1l

IIL,

Iv.

Haier Thermocool (Homestuff.ng) quoted for the purchase and
installation of Air Conditioners to Cancer Genomics and Insectary
Lab 2.

The quotation was reviewed and analyzed to establish a reasonable
cost value in conformity with the required specifications and current
market condition.

Haier Thermocool (Homestuff.ng) are the OEM for the Haier
Thermocool Products.

The Air Conditioners are urgently needed before operating the
MiSeq System Ilumina Machine and to make the CApIC-ACE
Insectary Laboratory 2 functional.

Haier Thermocool (Homestuff.ng) is hereby recommended for the
procurement and installation of 6 (six) Haier Thermocool standing
Air Conditioners for CApIC-ACE Cancer Genomics and Insectary 2 at

2




a total sum of Eight Million, Five Hundred and Thirty Thousand Naira
(18,530,000.00) without Value Added Tax (VAT). With Net VAT, the
total contract value as recommended is Eight Million, Seven
Hundred and Forty-Three Thousand, Two Hundred and Fifty Naira

(M8,743,250.00) only.

VI. The project is expected to be delivered 3 days after approval and
issuing of award letter.
Procurement Evaluation Committee
S/n | Name Designation Signature | Date
1 | Professor Ogunlana Olubanke | M & = Officer @eﬂ.&ﬁv /5@/@1) /303-&
2 | Professor Solomon Rotimi Prof and Research Leader M -
3 | Olumuyiwa Omisakin Project Accountant N
' (1 ﬁb«?yf’
4 | Helen Jevwegaga Project Manager, ACE Project | -l ) s
5 | Ayodele Odaro-Osayande Legal Officer W&\‘%{"‘I gq/q 2522
6 |Joy Igba Audit CApIC-ACE @; - ’ |
=00 (Y ‘7}2
7 | Ehi Oni-Edigin Procurement Officer \\ Uw“ib‘“ /"7‘/(//23
! o {
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1 “Store Receivied Voulglie ESRV) Date M!
J o ?;5;3’ 04 AJG 2023 18% July, 2023 |
QYN TIME: o dtequnnnnnnss.
Qf)x SIGN:uuau. @ maseureng '
; | SUPPLIER DETAILS GENERAL DESCRIPTION:
j APLIWIN NIGERIA LIMITED, Installation of Batteries and Backup

, 20, Oba Ovaremwen Street, Hillside | Inverter for CApI-ACE Laboratories
'fstate Close, G arlnpa FCT- Abu]a.

D= .
(;)Ag‘// P P2 B v

S: R F L [
DES CRIPTION QUANTITY

C 3 S
— — —/&B Tt e Pt SR = A PR fssrpgr——————————
D

A N oy s

ac Kup Inverters for Cﬂpl\_/ =ACE Cancet
1 Genamics, Molecular Biology and Organic Chemistry 5

Fo A T ; with all Installatlon Accessories.
; N ﬁ‘\
A s i
5 v,,_./ ’
7" /
.

—Chanceiior s Ag. Registrar:
ofessor Abiodun H. Adebayo Mrs. Regina A_ Tobi-David



~ Covenant University

Canaan Land, Km 10, Idiroko Road, Ota, Ogun State. Nigeria.
Tel+234-09033550046
Waebsile: www.covenantuniversity.edu.ng
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Local Purchase Order

Date
8th May, 2023
Purchase Order Number
LPO/CU/0002/05/2023
Vendor Name & Address: Ship to: CApIC-ACE LABORATORIES
APLIWIN NIGERIA LIMITED
20, Oba Ovaremwen Street, Hillside Estate,
Gwarinpa FCT - Abuja.

Reference Vendor Number PO Date Expected Arrival
CApIC- 08/05/2023 19/05/2023
ACE/CU/0005/2023

S/N Item Description Total Cost (M)
Procurement of Batteries and Provision of Backup
Inverters in CApIC-ACE FEDGEN, In-Vitro and
- Insectary Laboratories (Kindly refer to your +8513, 99000
attached invoice for details).
Sub Total 13,849,990.00
Add 7.5% VAT 1,011,749.25
Less 5% WHT (692,499.50)
\ Total ,,,1.69’2@.75

ﬁ\\)( \5’\ @075’

&M&V ’

Prof. Eze Adebiyi
Centre Leader XApIC-ACE

Raisin
Sy A i Goneration of 4

Vice-Chancallor:




07035518588 info@apliwin.com

APLIWIN NIGERIA LIMITED

Headquarters: No 20 Oba Ovarenwen Street, Hillside Estate, Gwarinpa FCT-Abuja..
Branch Office: 5, Moleg Estate, Matogbun Road, Olambe, Ifo LG, Ogun-State

INVOICE
| CUSTOMER NAME | COVENANT UNIVERSITY
Date: Issue No: Contact Name: Contact ID:
28™ June, 2023. APL/CU/SUP/2023/013 Engr. Bola Akanle 8647-003
Price: Product: Description: Terms:
NGN14,196,239.75.00k | Inverters & Batteries Supply & Installations Bank Transfer

Description Unit Price Quantity Total Value
Felicity 10kva Inverter 824,000.00 ( 4‘ 3,296,000.00
Felicity 5kva Inverter 450,000.00 450,000.00
Felicity 15kwh Battery  1,590,000.00 3,180,000.00
Felicity 10kwh Battery  1,590,000.00 }’2 3,180,000.00
Felicity 7.5kwh Battery  1,247,400.00 1,247,400.00
Installation Kit & Access. 225,000.00 (4 ) 900,000.00
Galvanised Standalone — 37,500.00 ({8 300,000.00
Logistics Lot. 629,545.00
Installation Lot -— 629,545.00
SUB-TOTAL 5\ #13,812,490.00k
VAT @ 2.5% AW, #345,312.25k
GRAND TOTAL 4<oPry Jﬁ;«’ P #14,157, 802 25k

NN ’/*

Amount Payable:

Bank Name:
NAME:
ACCOUNT NO:
TIN:

We appreciate your business.
Thank You.

For: APLIWIN NIGERIA LIMITED

‘zg%z%f?;

OLUFEMI] SAMUEL B.
Cnief Commercial Officer.

&M)

Fourteen Million, One Hundred And Fifty-Seven Thousand
Eight Hundred And Two Naira, Twenty Five Kobo.

GUARANTY TRUST BANK
APLIWIN NIGERIA LIMITED
0142071545 -NGN.
17642796



No 20 Oba Ovarenwen Street, Hillside Estate, Gwarinpa FCT-Abuja.. 07035518588, 08095281610 info@apliwin.com

Oan APLIWIN NIGERIA LIMITED

9th June, 2023.

The Director,
CApIC-ACE,
Covenant University,
Ota,

Ogun State..

Dear Sir,

RE: CAPIC-ACE/CU/0002/05/2023

NOTICE OF COMPLETION OF INSTALLATION

Above subject matter refers.

The Installation of Inverters and Batteries at the four Laboratories (Fedgen 1,
Fedgen 2, Insectory and Invitory) have been completed

Thank you.
Yours Sincerely.

FOR: FRM Communications Co

BANJO OLUFEMI
MD/CEO
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&7 Internal Memo
i | Secretary BOR
_'Ag. Registrar

Subject:| Procurement of Batteries and Provision of Backup
Inverters in CApIC-ACE FEDGEN, |n-__vitr¢;'*‘-§and, -
Insectary Laboratories COVENANT UNIVERSITY |

‘ ; FINANCIAL SERVICES

Date: May 02, 2023 | RECFIVED

Covenant Highway Greetings in Jesus' name. 04 MAY 23

, .7 pIIME:..... S
The above subject matter refers. SIGN:sevn... @

This is to convey the Pro-Chancellor's approval of the sum of
N14,169,239.75 for the procurement of batteries and provision
of backup inverters in CApIC-ACE Genomics Molecular Biology,

and Organic Chem Laboratori:e-s_r,’_fa's:"-“it::_equested in your memo to the
Pro-Chancellor dated March 2, 2023.

Thank you. ( D

Itis indeed our year of Covenant Highways.

Receiveq

( 0cmymy Yo
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Office of|
Pro-Chancellor’'s at

Sir, sequel to the receipt of the following requests and
please find below submission with the relevant mﬁmnrmn

7% Covenant University
nrm _u..o chancelior.
tention as @ April 25, 2023.

due diligence to ensure all .s.mm_ ssary, procedures are o_om.mEmQ
| appendix for your ﬁm,Emm_ m.:.n_ kind'approval.

18, Monw

See attached appendix 6.

| Ag.Sec. | Pro-
”"\ Subject/Date Umnm:m BOR. Chan.
_ Remark | Remark
Request for Approval: Renewal of | Approval ‘o: For your !
1 | Grammarly EDU Subscription. | the renewal o approval
-/ April 14, 2023. appendix 2. iy, Sir.
Request for Approval: | Approval ‘of the sum’ gﬁzw_,_u 6,656,587.50 is required for |
Procurement of Batteries and |the procurem: f batteries and provision of backup | For your
2 ) Provision of Backup Inverters in | invertersin ﬁ.hv.n.synm Genomics Z_o_mnc_m_, w_o_omurmza approval
4 CApIC-ACE Genomics, Molecular O@m:_n Orm_ LaBoratories. - Sir. .
Biology, and Organic Chem ,. appendix 4. | _”
Laboratories. ”
April 18, 2023. “
Request for Approva : wﬁrm sum of #¥14,169,239.75 is required to : 4
. _o_,..On:..m wmé_..nm-.mmm. and for the provision of backup _uo;\on: F\‘
dnverters in CApIC-ACE, FEDGEN, In-Vitro, and Insectary | approval L
Laboratories) | - Sir.
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To: Pro-Chancellor s
Through: Secretary, Board of Reagents

From: Director, Forensic Services

Date: April 6, 2023

Subject: Re: Request for Approval: Procurement of Batteries and

Provision of Backup Inverters in CApIC-ACE FEDGEN, In-
Vitro, and Insectary Laboratories.

Iind below Forensic Services information for this request:

S/n | Beneficiary Description Amount(N)
Apliwin Nigeria Procurement of Batteries and
1 Limited Provision of Backup Inverters in 14,849,500.00
" | Add 7.5% Vat CApIC-ACE FEDGEN, In-Vitro,|1,011,749.25
Less 5% W HT and Insectary Laboratories. (692,499.50)
Total | 14,169,239.75

SUMMARY AND RECOMMENDATIONS
1. FSD reviewed the documents submitted for this request.

2. FSD vetted the price, contacted the recommended vendors to review the
quotations, and engaged them for discounts.
3. FSD recommends the sum of Fourteen Million, One Hundred and Sixty-

Nine Thousand, Two Hundred and Thirty-Nine Naira, Seventy-Five Kobo
Only (N14,169,239.75).

Thank you and kind regards,

5o

FForensic Services Department

RECOMMENDED FOR APPROVAL.



APLIWIN NIGERIA LIMITED

Head quarters: No 20 Oba Ovarenwen Street, Hillside Estate, Gwarinpa FCT-Abuja..
Branch Office: 5, Moleg Estate, Matogbun Road, Olambe, Ifo LG, Ogun-State

RC: 1075839

Invoice No: APL/CU/2023/013
Date: April 13, 2023.

The Director,
CApIC-ACE,
Covenant University,
Ota,

Ogun State.

07035518588, 08095281610, info@apliwin.com

INVERTER AND BATTERIES PURCHASE AND INSTALLATION FOR FEDGEN LAB 1, FEDGEN

LAB 2, INVITRO LAB & INSECTORY LAB

APLIWIN NIGERIA LIMITED
FEDGEN LABORATORY -1
INVERTERS AND BATTERIES QTY | UNIT PRICE TOTAL
Felicity IVPS10048-10kva Pure Sine Wave o
Power Inverter 824,000.00 | 1,648,000.00
Felicity Solar LPBR48300-P 15kwh 48v 300ah 5
lifepo4 lithium battery 1,590,000.00 | 3,180,000.00
Installation Kit & Accessories For All Inverters Lot
& Batteries 225,000.00 225,000.00
Galvanised Fabricated Standalone Battery 5
Rack 3-Locations 75,000.00 150,000.00
Subtotal 5,203,000.00
Logistics- 011 5203,000.00 260,150.00
Installation of All Inverters & Batteries 0.1 5,203,000.00 260,150.00
Total Inverters & Batteries 5.723.300.00
FEDGEN LABORATORY -2
INVERTERS AND BATTERIES QTY | UNIT PRICE TOTAL
Felicity IVPS10048-10kva Pure Sine Wave 1
Power Inverter 824,000.00 824,000.00
Felicity Solar LPBR48300-P 15kwh 48v 300ah 1
lifepo4 lithium battery 1,590,000.00 | 1,590,000.00
Installation Kit & Accessories For All Inverters Lot
& Batteries 225,000.00 225,000.00




Galvanised Fabricated Standalone Battery

Rack 3-Locations 2 37,500.00 75,000.00

Subtotal 2,714,000.00

Logistics- 0.1 1 2714.000.00 |  135,700.00

Installation of All Inverters & Batteries 0.1 2.714,000.00 135,700.00

Total Inverters & Batteries 2.985.400.00
INVITRO LAB -4th Floor

INVERTERS AND BATTERIES QTY | UNIT PRICE TOTAL

Felicity IVPS10048-10kva Pure Sine Wave

Power Inverter 1 824,000.00 824,000.00

Felicity Solar LPBR48200-P 10kwh 48v 200ah

lifepo4 lithium battery 1 1,590,000.00 | 1,590,000.00

Installation Kit & Accessories For All Inverters

& Batteries Lot 22500000 225.000.00

Galvanised Fabricated Standalone Battery

Rack 3-Locations 2 37,500.00 75,000.00

Subtotal 2,714,000.00

Logistics- 0.1 | 2,714,000.00 135,700.00

Installation of All Inverters & Batteries 0.1 | 2,714,000.00 135,700.00

Total Inverters & Batteries 2,985,400.00

INSECTORY LAB

INVERTERS AND BATTERIES QTY | UNIT PRICE TOTAL

Felicity IVPS50048-5kva Pure Sine Wave y

Power Inverter 450,000.00 450,000.00

Felicity Solar LPBR48150-P 7.5kwh 48v 150ah y

lifepo4 lithium battery 1,209,900.00 | 1,209,900.00

Installation Kit & Accessories For All Inverters Lot

& Batteries 225,000.00 225,000.00

Galvanised Fabricated Standalone Battery 5

Rack 3-Locations 37,500.00 75,000.00

Subtotal 1,959,900.00

Logistics- 0.1 1 1 959,900.00 97,095.00




Installation of All Inverters & Batteries

0.1

1,959,900.00 97,995.00
Total Inverters & Batteries 2,155,890.00
4 LABORATORIES TOTAL 13,849,990.00
Tax(7.5%) 1,038,749.25

Grand Total

14,888,739.25

TIN: 17642796

Payment details:

Bank Name: GTB

Account Name: Apliwin Nigeria Limited
Account Number: 0142071545

ZF
BANJO OLUFEMI
MD/CEO
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~ Covenant Umversﬁy
Office of the Registrar
Internal Memo

To Pro-Chancellor

Through | University Sectretary

From Ag. Registrar

Date March 2, 2023

Subject | Request for Approval: Procurement of Batteries and
Provision of Backup Inverters in CApIC-ACE
FEDGEN, In-Vitro and Insectary Laboratories

BIf,

Covenant Highways Greeting in Jesus Name.

This 1s to kindly seek your approval for the sum of &V14, 708, 750.00
(Fourteen Million, Seven Hundred and Ejght Thousand, Seven
Hundred and Fifty Naira only) for the procurement of Batteries
and Provision of Backup Inverters in CApIC-ACE FEDGEN, In-
Vitro and Insectary Laboratories.

Kindly find attached all the supporting documents to this request.

Warm Regards, Sir.
Mrs. Regina A. Tobi-David %

: ;\N
- *1?‘“ LLOR’S OF;
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TO: The Registrar

QA FEBAB -~ | -
FROM: Center Leader, CApIC-ACE TiME:HH“@""'" ;
DATE: February 21, 2023 ! SIGN:wssnses ennounn

\‘K&)\ JECT: Procurement of Batteries and Provision of Backup Inverters in CApIC-ACE

FEDGEN, In-Vitro and Insectary Laboratories

Oy»wite to present the recommendation and evaluation report for the procurement of

\I\W Batteries and Provision of Backup Inverter (with solar capability) in CApIC-ACE
FEDGEN, [n-Vitro and Insectary Laboratories for the provision of dedicated and

above mentioned CApIC-ACE Laboratories.

V uninterrupted power and to safe guard sensitive and expensive equipment in the

Ql‘ hree (3) quotations were reviewed and analyzed to establish a reasonable cost

. 8'?!alue, considering the least prices per item in conformity with required
specifications, and other procurement guidelines. After detailed reviewed of the

submitted quotations, EASYGREEN72 GLOBAL was recommended for the

supply and installation of the needed items as shown in the attached evaluation
report.
The total estimated cost for the project as recommended is Fourteen Million, Three

Hundred and Fifty Thousand Naira (#14,350,000.00) without Value Added Tax (VAT).

With Net VAT, the total contract value as recommended is Fourteen Million, Seven

Hundred and Eight Thousand, Seven Hundred and Fifty Naira (#14,708,750.00) only.




2020 TOP S00

BID EVALUATION FOR PROCUREMENT OF BATTERIES AND
PROVISION OF BACK UP IN VERTERS IN CApIC-ACE FEDGEN, IN-
VITRO AND INSECTARY LABORATORIES

Introduction

Sensitive and Costly Equipment have been purchased for the Fedgen, In-Vitro
and Insectary Laboratories, Some of such equipment before installation need a
dedicated and uninterrupted Power at all times. In other to meet the needs of
such Equipment and to safe guard them from Power Failure and interruptions,

there is the need for the procurement of Inverters and Batteries as Power Back

up-for-all-CApIC-ACE Laboratories.

The Bid evaluation is as shown below.

Table A: Bids Analysis for procurement of Batteries Backup Inverters for
FEDGEN Laboratories 1 & 2, In-Vitro Laboratory and Insectary

Laboratory.
Company
Items Description Apliwin Nig Ltd Easygreen72 Bellaktop Nig Ltd
/ Global

Procurement and Instfa"llation of
(Felicity Pure Sine Wave Power
Inverter and Lithium Batteries)
Batteries Backup I_ﬂverters for 17,199,441.60 | 14,500,000.00 16,175,000.00
FEDGEN Laboratories 1 & 2, In-
Vitro Laboratory and Insectary
Laboratory.

TOTAL 17,199,441.60 | 14,500,000 16,175,000.00

L.



Table B: Summary and Recommendation

S/N ITEM DESCRIPTION RECOMMENDED RECOMMENDED
LINE TOTAL VENDOR
Procurement and Installation of (Felicity
Pure Sine Wave Power Inverter and Lithium
g | Batteries) Batteries Backup Inverters for 14,350,000.00
FEDGEN Laboratories 1 & 2, In-Vitro EASYGREEN72
Laboratory and Insectary Laboratory. GLOBAL
Total 14,350,000.00 LIMITED
Add 7.5% VAT 1,076,250.00
Less 5% WHT (717,500.00)
Grand Total 14,708,750.00

General Comment and Recommendation

L,

II.

IIT.

IV.

Three (3) companies quoted for the Procurement and Installation of (Felicity
Pure Sine Wave Power Inverter and Lithium Batteries) Batteries Backup
Inverters for FEDGEN Laboratories 1 & 2, In-Vitro Laboratory and Insectary
Laboratory. The companies are Apliwin Nigeria Limited, Easygreen72 Global
Limited and Bellaktop.

The quotations were reviewed and analyzed to establish a reasonable cost
value considering the least cost per items in conformity with the required
specifications and current market condition.

EASYGREEN72 GLOBAL LIMITED has the fair price for the needed items
compared with the other vendors

The Procurement Evaluation Committee after negotiation reduced the price of

the least bidder to benchmark price, which is the recommended price.



The items are needed urgently for the protection of the expensive and highly

sensitive equipment bought for the Laboratories.

VL. EASYGREEN72 GLOBAL LIMITED is hereby recommended for the
Procurement and Installation of (Felicity Pure Sine Wave Power Inverter and Lithium
Batteries) Batteries Backup Inverters for FEDGEN Laboratories | & 2, In-Vitro
Laboratory and Insectary Laboratory at a total sum of Fourteen Million, Three
Hundred and Fifty Thousand Naira (¥14,350,000.00) without Value Added
Tax (VAT). With Net VAT, the total contract value as recommended is
Fourteen Million, Seven Hundred and Eight Thousand, Seven Hundred and
Fifty Naira (3¥14,708,750.00) only. |
VIL.  The project is expected to be delivered 3 weeks after approval and issuing of
award letter.
Procurement Evaluation Committee
S/n| Name Designation Signature Date
1| Olumuyiwa Omisakin VFC/Project Accountant ACE Project .
2 | Mr. Babajide Ayodele Project Manager, ACE Project
3 | Ehi Oni- Edigin /| Head Procurement Unit
4 | Engr Bola Akanle ' Project Engineer
i Professor Emmanuel Adetiba Deputy Center Director




APLIWIN NIGERIA LIMITED

Head quarters: No 20 Oba Ovarenwen Street, Hillside Estate, Gwarinpa FCT-Abuja..
Branch Office: 5, Moleg Estate, Matogbun Road, Olambe, Ifo LG, Ogun-State

=G

07035518588, 08095281610, info@apliwin.com

RC: 1075839

Invoice No: APL/CU/2023/008
Date: February 7, 2023

The Director,
CApIC-ACE,
Covenant University,
Ota,

Ogun State.

INVERTER AND BATTERIES PURCHASE AND INSTALLATION FOR FEDGEN LAB 1, FEDGEN

LAB 2, INVITRO LAB & INSECTORY LAB

FEDGEN LABORATORY -1
INVERTERS AND BATTERIES QTY UNIT PRICE TOTAL
Felicity IVPS10048-10kva Pure Sine Wave Power Inverter 2 971,520.00 1,943,040.00
Ee]{cﬁy Solar LPBR48300-P 15kwh 48v 300ah lifepo4 ’ 2,037,120.00 4,074,240.00
lithium battery
Installatior: Kit & Accessories For All Inverters & Batteries Lot 288,000.00 288,000.00
Galvanised Fabricated Standalone Battery Rack 3-Locations 2 76,800.00 153,600.00
6,458,880.00
Logistics- 0.05 6,458,880.00 322,944.00
Installation of All Inverters & Batteries 0.05 6,458,880.00 322,944.00
Total Inverters & Batteries 7,104,768.00
TOTAL 7,104,768.00
7.5.% VAT 390,762.24
GRAND TOTAL 7,495,530.24
FEDGEN LABORATORY -2
INVERTERS AND BATTERIES QTY UNIT PRICE TOTAL
Felicity IVPS10048-10kva Pure Sine Wave Power Inverter 1 971,520.00 971,520.00
Flchlmty Solar LPBR48300-P 15kwh 48v 300ah lifepo4 1 2.037,120.00 2,037,120.00
lithium battery '
Installation Kit & Accessories For All Inverters & Batteries Lot 288,000.00 288,000.00
Galvanised Fabricated Standalone Battery Rack 3-Locations 2 76,800.00 153,600.00
' 3,450,240.00
Logistics- 0.05 3,450,240.00 172,512.00
Installation of All Inverters & Batteries 0.05 3,450,240.00 172,512.00
Total Inverters & Batteries 3,795,264.00
TOTAL 3,795,264.00
75.% VAT | 208,739.52
GRAND TOTAL 4,004,003.52
INVITRO LAB -4th Floor




Felicity IVPS10048-10kva Pure Sine Wave Power Inverter 1 972,000.00 972,000.00
E;lliilg sac:iz;y LPBR48200-P 10kwh 48v 200ah lifepod 1 1,932,336.00 1,932,336.00
Installation Kit & Accessories For All Inverters & Batteries Lot 288,000.00 288,000.00
Galvanised Fabricated Standalone Battery Rack 3-Locations 2 48,000.00 96,000.00
3,288,336.00
Logistics- 0.05 3,288,336.00 164,416.80
Installation of All Inverters & Batteries 0.05 3,288,336.00 164,416.80
Total Inverters & Batteries 3,617,169.60
TOTAL 3,617,169.60
7.5.% VAT 198,944.33
GRAND TOTAL 3,816,113.93
INSECTORY LAB
Felicity IVPS50048-5kva Pure Sine Wave Power Inverter 1 499,200.00 499.200.00
i:ﬁ;ﬁiysac;i;yLPBR%lSO-P 7.5kwh 48v 150ah lifepod | 1,555,200.00 1,555,200.00
Installation Kit & Accessories For All Inverters & Batteries Lot 288,000.00 288,000.00
Galvanised Fabricated Standalone Battery Rack 3-Locations 2 48,000.00 96,000.00
2,438,400.00
Logistics- 0.05 2,438,400.00 121,920.00
Installation of All Inverters & Batteries 0.05 2,438,400.00 121,920.00
Total Inverters & Batteries 2,682,240.00
TOTAL 2,682,240.00
7.5.% VAT 147,523.20
GRAND TOTAL 2,829,763.20
4 LABORATORIES TOTAL 18,145,410.89

TIN: 17642796

Payment details:

Bank Name: GTB

Account Name: Apliwin Nigeria Limited
Account Number: 0142071545

BANJO OLUFEMI
MD/CEO S




EASYGREEN72 GLOBAL LTD

PROFORMA INVOICE

15, Sule Street Mangoro lkeja Lagos. 08033434176.08061453115. E-mail:easygreeny2 (@gmail.com

-Capic Ace,
Covenant university,
‘Faith Tabernacle,

Canaanland, Km 10 Idiroko Road ova,

Ogun state.

06/02/2023

Sir,
: QUOTATION FOR INVERTER AND INSTALLATION
SIN FLOOR | LABORATORY |  INVERTER PRODUCT CUNIT  UNITPRICE ~ AMOUNT
] . RATINGS 2
1 4" Floor l Fedgen Lab 20KVA/30KWH Felicity 10KVA 48V IVPS- 10048 2 950,000 1,900,000.00
|
Felicity 15KWH 48V LPBR- 2 2,000,000 4,000,000.00
. . 5 L 48300P | S
2 | FedgenLAB2 | 10KVAIOKWH  Felicity 10KWH IVPS-10048 1 950,000 950,000.00
—Felicity Tokwh 48V LPBR— 1
I Lo 1,850,000 | 1,850,000.00
3 | Invitro Lab 10KVA1OKWH 1 950,000 - 950,000.00 |
Felicity 1okwh 48V LPBR- 1
/ 48200P 7 1,850,000 1,850,000.00
4 Insectary Lab = 5KVA/7.5KWH Felicity skva 48V IVPL-5048 1 500,000 500,000.00
| Felicity 7.5kva 48V LBPR-
- 48150p 1 |
/ i 1,500,000 | 1,500,000.00 |
| Power Cable 25MM 25MM/3core Power Cable 50m 8,000 400,000.00
6  Installation  Alllgcations | Installation, Accessories and 600,000  600,000.00
A | L/ . Logistics I .
7] g i TOTAL | 14,500,000.0
§ VAT (7.5%) 1,087,500.00
3 .'4' GRAND TOTAL 15,587,250.00 E
RN % NS S S S |
Thanks [

ENG. ADENIJI



RC: 1092138
21, Tijani Adeyinka Street, lkorodu, Lagos

BELLAKTOP NIG. LTD.

[T Security | Networking | Electrical State, Nigeria
(Renewable Energy) Email: bellaktop @gmail.com
Phone: 08024343113, 07053438535
Capic Ace,
Covenant university.
km 10 Idiroko road,

Canannland Ota,0
Ogun State Nigeria

25-01-2023
PROFORMA
QTY | ~ SPECIFICATION 2 7 PRICE | AMOUNT
# .E-“Fe“‘;‘i@ IVPS10048-10kva pure sine wave power inverter isend oy 000'—75 TG0
1  RelGiEr[VPSS048-El i R , B G |

\ Fehmty IVPS5048-5kva | pure sine wave power inverter 850,000 850,000.00

1
2| Felicity solar LPBR48300-P 15kwh 48v 300ah lifepod lithium battery | 2,100,000 | 4,200,000.00
: |
2

1,700,000 | 3,400,000.00

' \ Fél'iEi_fj-I-éolar LPBF48200-P 10Kwh 48v 200ah lifepd4 lithium battery

S/N
B

2

B Fe11c1tysolar LPBF48150-P 7.5kwh 48v 150ah lifepeo4 lithium 1,600,000 | 1,600,000.00
50 'J Lagos star 25mmflat cable roll of 100mtrs 7500 | 375,000.00
lots Hnéféfl'étid:{kitahd accessories forall inverters | 450,000 | 450,000.00
.'All “I_"I-hstailatlon and tréﬂsportatmn and commlssmmngwm St 500,000 5070',00-0_.'00

| SUBTOTAL | 16,175,000.00
!
VAT7.5% | 1,213,125.00

‘__777 el e e e e e 1A 173§812500
|
SUMMARY
LABORATORY g INVERTER RECOMMENDATION o ]
' Fedgen lab. (ZOKVA/BOKWH)loKVA 2 UNITS TO GET 20kva/15KWH 2UNITS TO GET 30kwh |
* Fedgen lab2 (1DKVA/10KWH) -
Invitrotlab, 1o fo s 10kva/10kwh o : TR
" Insectarylab. | | E’l&%&a’/?”ékwh - S S

Thank



RC: 1075839

Invoice No: APL/CU/2023/011
Date: March 28, 2023.

The Director,
CApIC-ACE,
Covenant University,
Ota,

Ogun State.

APLIWIN NIGERIA LIMITED

Head quarters: No 20 Oba Ovarenwen Street, Hillside Estate, Gwarinpa FCT-Abuja..
Branch Office: 5, Moleg Estate, Matogbun Road, Olambe, ifo LG, Ogun-State
07035518588, 08095281610, info@apliwin.com

INVERTER AND BATTERIES PURCHASE AND INSTALLATION FOR FEDGEN LAB 1, FEDGEN

LAB 2, INVITRO LAB & INSECTORY LAB

FEDGEN LABORATORY -1

INVERTERS AND BATTERIES QTY | UNIT PRICE TOTAL
Felicity IVPS10048-10kva Pure Sine Wave 2

Power Inverter 809,375.00 | 1,618,750.00
Felicity Solar LPBR48300-P 15kwh 48v 300ah "

lifepo4 lithium battery 1,645,744.00 | 3,291,488.00
Installation Kit & Accessories For All Inverters Ligk

& Batteries 225,000.00 225,000.00
Galvanised Fabricated Standalone Battery 2

Rack 3-Locations 75,000.00 150,000.00
Subtotal 5,285,238.00
Logistics- 011 528523800 264,261.90
Installation of All Inverters & Batteries 0.1 5,285,238.00 264,261.90
Total Inverters & Batteries 5.813.761.80

FEDGEN LABORATORY -2

INVERTERS AND BATTERIES QTY | UNIT PRICE TOTAL
Felicity IVPS10048-10kva Pure Sine Wave 1

Power Inverter 859,375.00 859,375.00
Felicity Solar LPBR48300-P 15kwh 48v 300ah 1

lifepo4 lithium battery 1,695,744.00 | 1,695,744.00
Installation Kit & Accessories For All Inverters Lot

& Batteries 225,000.00 225,000.00




Galvanised Fabricated Standalone Battery

Rack 3-Locations . 37,500.00 75,000.00

Subtotal 2,855,119.00

Logistics- 0.1 | 2855119.00|  142,755.95

Installation of All Inverters & Batteries 0.1 2.855,119.00 142,755.95

Total Inverters & Batteries 3,140,630.90
INVITRO LAB -4th Floor

INVERTERS AND BATTERIES QTY | UNIT PRICE TOTAL

Felicity IVPS10048-10kva Pure Sine Wave

Power Inverter 1 859,375.00 859,375.00

Felicity Solar LPBR48200-P 10kwh 48v 200ah

lifepo4 lithium battery 1 1,613,663.00 | 1,613,663.00

Installation Kit & Accessories For All Inverters

& Batteries Lot 225.000.00 225.000.00

Galvanised Fabricated Standalone Battery

Rack 3-Locations 2 37,500.00 75,000.00

Subtotal 2,773,038.00

Logistics- 0.1 | 2,773,038.00 138,651.90

Installation of All Inverters & Batteries 01 | 2,773,038.00 138,651.90

Total Inverters & Batteries 3,050,341.80

INSECTORY LAB

INVERTERS AND BATTERIES QTY | UNIT PRICE TOTAL

Felicity IVPS50048-5kva Pure Sine Wave 1

Power Inverter 450,000.00 450,000.00

Felicity Solar LPBR48150-P 7.5kwh 48v 150ah 1

lifepo4 lithium battery 1,215,000.00 | 1,215,000.00

Installation Kit & Accessories For All Inverters Lot

& Batteries 225,000.00 225,000.00

Galvanised Fabricated Standalone Battery 5

Rack 3-Locations 37,500.00 75,000.00

Subtotal 1,965,000.00

Loglsticss 0.1 | 1,965,000.00 98,250.00




Installation of All Inverters & Batteries 0.1

1,965,000.00

98,250.00

Total Inverters & Batteries

2,161,500.00

4 LABORATORIES TOTAL 14.166.234.50

Tax(7.5%) 1,062,467.59
7 | — — -

Grand Total i @ W \,’4%%)

TIN: 17642796

Payment details:

Bank Name: GTB

Account Name: Apliwin Nigeria Limited
Account Number: 0142071545

Gramd \ o= =48 147 58.0,290 -1y
# 14,520,299

W
/—

I

BANJO OLUFEMI
MD/CEO




_ Covenant University

_:C,anaa'n Land, Km 10, Idiroko Road. Ota. Ogun State, Nigeria.
: Tel:+234-09033550046

Website: www.covenantuniversity.edu.ng

RANKINGS
2020 TOP 150
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N \C. \,\’\NMCKM' P g 7
SUPPLIER DETREGSERARY Ui = RyTGENERAL DESCRIPTIONY 5>

Store Received Voucher (SRV) ’ Date j

BA Global Smile Work) ¥4 NCiAL SERVICER B TR IFICATION OF INSECTARY LAB
15, Oluyi Crescent, PR ' ;
Ifako Ijaiye-Ojokoro 24 ) omm |
! JUL AL £ O
| Lagos o | = [Precs | Y
iéi‘ﬁ;‘:-su!xqg E N i - =
P —— \.:___:—_-..:a ! ; Qltw@@'ﬁ
SJG?\};*‘-’T-N@F‘!?"UPUI :
Sn Item Desription Quantity
1 Provide with installation 25sqmm x 5core TRS Cable (Comestar) 85
9 Provide with installation D4 TPN Distribution Board (Chint) il
3 Provide with-installation 4sqmmrx core workshop flex cable (Comestar)
4 Provide with installation 2.5sqmm x 3core workshop flex cable (Comestar) 2
5 Provide with installation 13A 2Gang Universal Pin Switch Socket outlet 250VAC (Havells) 10
6 Provide with installation 20A 2pole Switch (Havells) 5
7 Provide with installation 18watts LED Flush fittings (C-Torch) ﬁ\/{ > 40
8 Provide with installation 1” dry wall screw (500pcs) Pﬂ/r L’f//fx
9 Provide with installation 1” Tornado Nail U/ AL}Z/ 7
10

Provide with in%@@‘};ﬁgmm PVC Trunking Pipe (Dignity) /l a |\ \4 20

G S AT e =

Received By Receiver ID & Signaure Director, CApIC-ACE

Rafs,‘,;
G A
e : ; i ‘ : , : NGW Generatmn of Leaders
= Vice-Chancellor: - +Ag:Registrar; . 7

Professor Abiodun H. Adebayo “Mrs, Regina A. Tobi-David




15, Oluyi Crescent, Ifako Ijaiye-Ojokoro, Lagos State
- Tel: 08030695100  Email:Bayoadesina3900@yahoo.com

“The Procurement Unit
CApICE-ACE
Covenant University
Canaanland

Ota.

Contract Completion Letter
We wish to inform you that the job awarded to our Company titled: Supply with
installation the Electrical material needed in Insectary Laboratory at Covenant
University has been completed and delivered successfully.

We hereby request for our payment as detailed in the L.P.O attached. |

Below is our Account detail.

Account Name: BA Global Smile work Nigeria Ltd
Account Number: 1219441190
Name cof Eank: Zenith Bank

Best regards

@)U&

Adeshina Adebayo
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D e (B)

Local Purchase Order

g ,6.0“”‘ Univ ersity ‘

) |
v

eI LIt

| F. Adebiyi

i

-------------

Prof. Ez€
Centre Lea

Date ]
3rd March, 2023 !
Purchase Order Number
LPO/CU/0001/03/2023
Vendor Name & Address: Ship to: INSECTARY LAB
BA GLOBAL SMILE WORK,
15, Oluyi Crescent,
Ifako laiye-Ojokoro,
Lagos.
Reference Vendor Number PO Date Expected Arrival
CApIC- 03/03/2023 24/03/2023
ACE/CU/0003/2023
Qty : T Unit~ | Extended
- Ordered : Item Description Coat Price . |
85 | Provide with installation 25sqmm x Score TRS Cable (Comestar) e T
1 Provide with installation D4 TPN Distribution Board (Chint) 120,000 | 120,000 |
2 Provide with installation dsqmm X core waorkshop flex cable {Comestar) 168,000 |  33¢ 000 {
2 Provide with instaliation 2.5sqmm X 3core workshop fiex cable (Comestar) | 118,000 1 236000 |
10 [ Provide with installation 13A 2Gang Universal Pin Switch Socket outiet 250VAC (Havells) 6500 ! 65000 |
5 Provide with installation 20A 2pole Switch (Havells) i 2,800 | 14000
20 Provide with installation 18watts LED Flush fittings (C-Torch) | 2500 | 180000 |
2 Provide with installation 17 dry wal' screw (500pcs) 3900 | 7,800 |
2 Provide with installation 17 Tomado Nail . 800 | 1,600
20 Provide with installation 16mm X 25mm PVC Trunking Pipe {Dignity) - { 1500 30,000
Negotiated Discount Amount 5 (138,770) |
Sub Total | 2,636,630.00 |
=1 Add 7.5% VAT z 197,747.25 |
Less 5% Witholding Tax Al { (131,831.50) |
LA Totl AT SR %ﬁ#ﬂﬂm

|
[
|
|
o



BA GLOBAL SMILE WORK NIGERIA LIMITED

15, Oluyi Crescent, Ifako Ijaiye-Ojokoro, Lagos State

Tel: 08030695100 E-mail: bayoadesina3900@yahoo.com

SALES INVOICE

Invoice No. 0000

'_ Company Name: C&wenq gt Un e S‘gﬁj Date  Month Year
. q [oF |13
'S/N DESCRIPTION QTY ISSUED | RATE PRICE
UOQMJFLJQ A Bﬁ(wm_’r at"'@mJT \2¢ 490
Q9 b —Tatel 9,624, 620. 0
Jﬂro[ \ ?_"_5? \lﬁ' i lq:*' -ifiq— —z_)
B LeR 8% ih h@ulmfg Tax o o 1A21,82].8D
_ /fo-f - 330%‘3@__?5
S A N ____ _ 7
- ,\,\,Z{;L,M: 7,\:,:\ e — ‘-E—: S i S—— /
" ” ig\*""" ‘_ — —r T /’
0T X Y ’ /
— B > N & L — /
E \./'f_/‘ "\\\\\:\c o o 3 ¥ i J
TN s N\ /
' \\\!‘ = ,j_\ .”J
3 | -
ERETIIS BT /
//
. U e N4 |
: /\VC/?/AV | o
I /\pf!)p\ { &’mﬂb
_———— \\ F ‘ 'f’[
E I'/ =l |
] a TOTAL [0 %0),545.75

Amount in WOI’dS/fLDQ T"’ !lléﬂ QQM’QO 'L?ulﬁ \1 C’

Oc& o JY‘ws)u_%cxng ’Q WoR

boalsod qnér‘v@r‘*\fi £ove nc:kréa S’Q\Lm‘m\ ’%\\lQ_ Yoo C\n\‘f

Received by:

Date:

Prepared bv: é_c[_cz_ghgo\ A e \nozmg ‘)

Date:_ [C?n— o) - 700 @]W

« All items must be check before they leave warchousc/on delivery. No refund wii’ be made for goods delivered in good condition.

Thank for your patronage



BA GLOBAL SMILE WORK NIGERIA LIMITED

15, Oluyi Crescent, Ifako Ijaiye-Ojokoro, Lagos State

Tel: 08030695100 E-mail: bayoadesina3900@yahoo.com

SALES INVOICE

Invoice No. 0000

Company Name: Date  Month Year
S/N DESCRIPTION QTY ISSUED RATE PRICE
| %\JLJP Wit \nstalldlien 286 mmx 85 2L o0 [ L,385,000
___-M Cable  ((noeatdc)
2 evide bih né)(ar\\a"ron Bu.TPN 1 ~ 120000 20,000
| Nale bt . EQCJCK,(C!Q &y L
2 Ideovide wih lagtall lgton Ll-?q e X 2 - 169,0(30 226,000
))QX(G L&Orkﬂghm\bpﬂu GaR\e ((cms'fm\ ,
LL nmw&& padhl nQJVQ\ VTN Z vm«‘f( L W&, 000 l@@(ﬁﬂ)\
- ?(” oie. laorlfxg\'\oﬁ ’t\fog (e C@Wﬂﬂ
— 5 pouie bihestialiatine {24 2aam ) i; IO b — 58000
-k!efgq’\ Dm Swdeh Secles Tufﬂo I’\’C ; ‘
(e ella\
£ oaude witiladrllation 904 2 o mxg 8 — ()80 OO
Qadeh (Have o) | -
. P«‘CSUKL@J&?\E tadallgiion Rualts e — 1551) 8o,000
LEB %\uq\\%&kxﬂ‘{’f CC’!OWLK} : : ; |
8 \L)qO\hc\( m\\% lné&k‘f\\aﬂ LBM&U j__-__‘” r%g (o) ; f{‘, LoD
Qeews> (S0 vCSB ; ‘
S YV Lo il ogallabien i”/f’oroaé_m\ L 00 L 6D
3 provide stk \n“;\_e\\ ation oo 0 = ‘r.SOf) %}m
Seact D\l € Tewockma mpe( DU‘(’LL\‘?\ | |
B e |
, oK,

Amount in words_

Received by:

Date:

Prepared bv: _

Date:

. All items must be check before they leave warehouse/on delivery, No refund wii® be made for goods delivered in good condition

Thank for your patronage
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INTERNAL M} MﬁNAN{‘IALSFRW‘CES <
TCx The Registrar ' ' . 2—’?}&_ @Q
e Registr 08 FEB 13 f;
FROM: Center Leader, CApIC-ACE
Ti;\aE’--uuu-- """""
DATE: February 3, 2023 @-.,....

SiGN MaEaRRAD
SUBJECT: Electrification of CApIC-ACE I My Laboratory

‘\gl)\ dj write to present the recommendation and evaluation report for the electrific tl/()l‘(}\

Q.‘f(_FApIC -ACE Insectary Laboratory. The eIectrlcatlon project will\ e

SL_—J’ sk
I}WSectary laboratory to become functional. (/ {)‘ | S) i
?ee (3) quotations were reviewed and analyzed to establish a reasc\)‘na%le

al

ue, considering the least prices per item in conformity with requlredA‘?

NN

N 7\

ec'ﬁcat1ons and other procurement guidelines. After detailed reviewed of the

U\/‘M

The total estimated cost for the project as recommended is Two Million, Six
Hundred and Thirty Six Thousand, Six Hundred and Thirty Naira (N2,63 6,630.00)
without Value Added Tax (VAT). With inclusion of net VAT, the total recommended
price is Two Million, Seven Hundred and Two Thousand, Five Hundred and Forty Five

Naira, Seventy Five Kobo (12,702,545.75) only.

Sy

Please find attathed with this memo, the evaluation report and quotatlons for this

N
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BID EVALUATION FOR ELECTRIFICATION OF CApIC-ACE
INSECTARY LABORATORY

Introduction

Insectary Laboratory located on the fourth floor (A Wing) CUCRID Building
lacks basic electrical materials for powering of air conditioners, water heaters,
boilers and other electrical accessories. This has made the laboratory not
functional despite the investment made in equipping the laboratory.

PPD Electrical Department came up with a list of materials needed for the

electrification as well as a threshold value with its Bill of Engineering

Measurement and Evaluation (BEME) so as to maké the laboratory functional.
The Bid evaluation is shown in the table below.
Table A: Electrification of Insectary Léboratory

The quotations for these items are evaluated belov:-
o

Table A: Bids Analysis for provision of Power for Backup Inverters

Company
PPD BEME | Recommended
S/N Items = Sayemtech S.B.
BA Global Ltd Ciiswiitoch Amount () Amount (¥)
Electrification of |
1 Insectary 2,775,400 3,088,900 3,353,600 2,569,500 2,636,630
Laboratory '




Table B: Summary and Recommendation

S/N | ITEM DESCRIPTION RECOMMENDED RECOMMENDED RECOMMENDED
| AMOUNT TOTAL VENDOR
Electrification of
1 Insectary 2,636,630.00 2,636,630.00
Laboratory BA GLOBAL
Total 2,636,630.00 SMILE
Add 7.5% VAT 197,747.25 WORK
Less 5% WHT (131,831.50)
Grand Total 2,702,545.75

General Comment and Recommendation

I

Three (3) companies quoted for the electrification of CApIC-ACE Insectary
laboratory. The companies are BA Global Smile’ Work, Sayemtech Concept

Nigeria Limited and S.B. Crowntech Limited

II.  The quotations were reviewed and-analyzed to establish a reasonable cost
value considering the least cost ber items in conformity with the required
specifications and current market condition.

III.  BA Global Smile Work has the fair price for the needed items compared with
the other vendors.

IV.  The Procurement Evaluation Committee after negotiation reduced the price of
the least bidder to benchmark price, which is the recommended price.

V. The items are needed for the provision of Electrical Materials required for
powering air conditioners, water heaters, boilers and other electrical appliances
for CApIC-ACE Insectary Laboratory.

VI BA Global Smile Work is hereby recommended for the provision of Electrical

Materials required for powering air conditioners, water heaters, boilers and
| other electrical appliances for CApIC-ACE Insectary Laboratory at a total sum
of Two Million, Six Hundred and Thirty Six Thousand, Six Hundred and

2




Thirty Naira (¥2,636,630.00) without Value Added Tax (VAT). With Net

VAT, the total contract value as recommended is Two Million, Seven Hundred

and Two Thousand, Five Hundred and Forty Five Naira, Seventy Five Kobo

(}¥2,702,545.75) only.

VIL.  The project is expected to be delivered 2 weeks after approval and issuing of

award letter.

Procurement Evaluation Committee

| S/n | Name Designation Signature Date
i Olﬁmuyiwa Omisakin Project Accountant ACE Project 1 ya {:}7?2 2
|2 | Mr. Babajide Ayodele Project Manager, ACE Project | | é {\2{}3023
3 | Ehi Oni- Edigin Head Procurement Unit *g/‘-.wi\‘\‘:'\’\\-‘\‘}4)';'\" 2 IL ﬁ Do
4 | Helen Jevwegaga Project Admin, ACE Project @\ 6 / 34% \
5 | Professor Ogunlana Olubanke Deputy Center Director . jj 54]@,) 5;&{4;/3 6]



PP D

BEME FOR POWERING OF ACS, WATER HEATER AND BOILER IN INSECTORY
LABORATGORY
S/N DESCRIPTION UNITS| QTY | RATE | AMOUNT
1 |25sgmm x 5core TRS Cable (Cometstar) m 85 19,200 1,632,000
D4 TPN Distribution Board (Chint) nr 1 110,000 110,000
3 |4sgqmm x 3core Workshop Flex Cable (Cometstar) coil 2 165,000 330,000
-4 |2.5sgmm x 3core Workshop Flex Cable (Cometstar) coil 2 115,000 230,000
5 13A 2Gang Universal pin Switch Socket outlet e 10 5500 55,000
.__ 250VAC (Havells)
| 6 !20A 2pole Switch (Havells) nrs 5 | 2,500/ 12500
| 7 18Watts LED Flush fittings (C-Torch) nrs 40 | 4,200 168000
8 11”7 dry wall Screw (500pcs) pkts 2 3,500j 7,000 |
9 1" Tornado Nail pkts = 2 | - 500 1,000 |
10 |16mm x 25mm length . 20 1 1200 24,000 |
___Total s 2,569,500 |




RC: 1250730

>. B. CROWNTECH LIMITED

ADDRESS: 260 ALABA INTERNATIONAL
MARKET, LAGOS

PHONE NO: 234-8037174613; 8054511767
7026149769

EMAIL: CROWNTECH@GMAIL.COM

The Head of Unit
~ (Eiectrical Services) Covenant University
PPD
Canaanland Idiroko Road
Ota, Ogun State.
Ma, Covenant Highway greeting in Jesus name!

BEME FOR THE SUPPLY OF ELECTRICAL MATERIALS REQUIRED FOR POWERING THE ACS,
WATER HEATER AND BOILER IN INSECTORY LAB, COVENANT UNIVERSITY

$/N DESCRIPTION UNITS | QTY | RATE | AMOUNT
’ 255qrr.1m X 5core TRS Cable (Cometstar) Mérs 85 27,000 |- _,22'95' 600
(Provide and install) :
D4 TPN Distribution Board (Chint) »
2 (Provide and install) nrs P i Fho
3 ;fssqt:;]r;'\ x 3core Workshop Flex Cable (Cometstar) (Provide and coils | 5 185,000 370,000
" 2.55qmm x 3core Workshop Flex Cable (Cometstar) (Provide il 5 130,000 260,000
and install) )
13A 2Gang Universal pin Switch Socket outlet 250VAC
5 (Havells) (Provide and install) _ nrs 10 1,000 19,000
6 | 20A 2pole Switch (Havells) ' nrs 5 3,800 19000
18Watts LED Flush fittings (C-Torch)
7 (Provide and install) nrs a2 4,200 168000
8 | 1" dry wall Screw (500pcs) (Provide and lnstall) pkts 2 4,000 8,000
9 | 1" Tornado Nail (Provide and install) pkts 2 800 1,600
16mm x 25mm PVC Trunking (Dlgnlty)
10 (Provide and install) lengths | 20 1,700 34,000
3,353,600
7.5% VAT 251,520
Total / N3,605,120

Above prices are quoted in Naira based on the prevailing related foreign currencies

In the event of exchange rate movement, we reserve the right to withdraw this quote without notice.

We trust this is satisfactory, but should you need further information, please do not hesitate to contact us. We look forward
to hearing from You soon. 4 ,

Amount in words: Three million, six hundred and five thousand, ene hundred and twenty naira only

Vours Faithfully

-m@@ LD 000

SB Crowntech Limited 1



Tel:01-8939356
08023401237
Website: www.sayemtechconcept.itgo.com

E-mail: webmaster@sayemtech.itgo.com

The Director,
Physical Planning & Development
Covenant University
Canaanland Ota,
Ogun State
More than Conqueror's greeting in Jesus Name

Below is the Bill of quantity for the provision and installing the following Electrical
materials to CU Insectory Laboratory

QUOTATION FOR POWERING OF ACS, WATER HEATER AND BOILER IN INSECTORY
LABORATORY
S/N DESCRIPTION QTY | RATE | AMOUNT (M) |
1 Provision & installing of 25sqmm x Bcore TRS Cable 85m | 23,800| 2,023,000
(Cometstar) _
—2 [ Provision & installing of D4 TPN Distribution Board (Chint) tnr | 128 000 ~ 128 OOO
3 Provision & installing of 4sqmm x 3core Workshop Flex 2coils | 172,500 345,000
Cable (Cometstar) J
4 Provision & installing of 2.5sqmm x 3core Workshop Flex 2coils | 128,000 256,000
Cable (Cometstar)
Provision & installing of 13A 2Gang Universal pin Switch
® | Socket outlet 250VAC (Havells) . ors | 60001 60000
6 | Provision & installing of 20A 2pole Switch (Havells) Bnrs 2,800 14000
- Provision & installing of 18 Watts LED Flush flTngS (C- A0 5,300 212000
Torch)
8 | Provision & installing of 1" dry wall Screw (500pcs) 2pkts | 4,500 9,000
9 | Provision & installing of 1'' Tornado Nail / 2pkts 950 1,900
10 | Provision & installing of 16mm x 25mm PVC Tr'urlkmg (Pipe) | 20Ight 2,000 40,000
Total cost without VAT [ 3,088,900
Value Added Tax amount . 231,667.5
Total Sum (M) 3,320,567.5

Thanks and God Bless

Yours Sincerely,

—

Olanite Oluyemi

SAYEMTECH CONCEPT NIGERIA LTD.

Timnards Lordoetion and Fellmee



- BA GLOBAL SMILE WORK

15, Oluyi Crescent, Ifako Ijaiye-Ojokoro, Lagos State
Tel: 08030695100  Email:Bayoadesina3900@yahoo.com

12th December, 2022
The Ag.Director, PPD
,Covenant University
Km 10, Idiroko Road Ota,
‘Ogun State

Dear Sir/Ma

TENDER FOR POWERING OF AIR CONDITIONERS WATER HEATER AND BOILER IN INSECTORY LABORATORY

We kindly present to your organization our Tender for the supply and installation of these Flectrical items to the
above mentioned location.

We look forward to a favorable response from you as you know we always give the best and quality services

— M PESCRIPHON - UNITS | QTY | RATE | AMOUNT
1 Provide with installation 25sqmm x 5core TRS Cable (Cometstar) m 85 | 21,000 1,785,000
2 Provide with installation D4 TPN Distribution Board (Chint) nr 1 ' 120,000 120,000
3 Provide with installation 4sgmm x 3core Workshop Flex Cable wols A 2 168,000 336,000
(Cometstar) "
4 Provide with installation 2.5sgmm x 3core Workshop Flex Cable ,—céils 5 118,000 236,000
(Cometstar) :
Provide with installation 13A 2Gang Universal pin Switch Socket
; 1
> | outlet 250VAC (Havells) " ’ S 05,00
6 Provide with installation 20A 2pole Switch (Havells) nrs 5 2,800 14000
£ Provide with installation 18Watts LED Flush fittings (C—T@Fch} nrs 40 4,500 180000
8 | Provide with installation 1" dry wall Screw (500pcs) / pkts 2 3,900 7,800
9 Provide with installation 1" Tornado Nail pkts 2 800 1,600 :
K P l
10 Prt_av@e with installation 1T6mm x 25mm PVC/}'runkmg ipe length 50 1500 30,000
(Dignity) /
Sub-total / 2,775,400 (
Add VAT 7.5% 208,155 '
Grand-total 2,983,555 {
|

Best regards

Adeéshin ebayo
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GENERAL DESCRIPTI%

POWER INVERTERS

é  QUANTITY

|
|
|

Y

FEDGEN LAB ONE 4TH FLOOR (A WING) 20KVA
ol .{ n f" / 48 ( ) /M/—C)/\/]‘
R ]

INVITRO LAB 4TH FLOOR (A WING) 10KVA ) (17 P)
AN 4
2 ’/{\}\ \SECTARY LAB 4TH FLOOR (A WING) 5KVA J Yi {
1 s D)
CA%IV\E GENOMICS LAB 3RD FLOOR (B WING) 10KV A Z
3 MOLECULAR LAB FIRST FLOOR (A WING) 10KVA 1

PROVISION OF EARTHING SYSTEM I
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ecocharis,/

Job completion invoice
Procurement Unit 7th June, 2023
Covenant University

PROVISION OF POWER FOR BACKUP INVERTERS IN CaplIC-ACE
LABORATORIES AT CUCRID BUILDING
S/N SUMMARY AMOUNT
A FEDGEN LAB ONE 4TH FLOOR (A WING) (20kVA) 2,911,370
B INVITRO LAB 4TH FLOOR (A WING) (10kVA) 2,094,620
C INSECTORY LAB 4TH FLOOR (A WING) (5kVA) 873,180
" CANCER GENOMICS LAB 3 FLOOR (B WING) (10kVA P
2NRS)
E MOLECULAR LAB 1ST FLOOR (A WING) (10kVA) 2,094,620
F PROVISION OF EARTHING SYSTEM 1,838,650
TOTAL 13,434,960
Negotiated discount 929,772
SUB-TOTAL 12,505,188
it ADD VAT 7.50% 937889.10
B o7 Less 5% discount 5.00% 625259.40
:{gfjf GRANDIQU& 12,817,817.70
P U/L (o WVP/lM M tvv’q?u/f’VdL
Yours sincerely & M C_M/{/l ?«V(« l’) [wq:}
(@ 2
Okojie King {w’)/fﬁ
ecocharisglobal@gmail.com
67 Ogunlana, Off Akowenjo Road,
Egbeda, Lagos State.
+234 816 704 0206,09050043648

ecocharisglobal@gmail.com
For further enquiry please call 08167040206 or 08106139827




Covenant Unlversn:g

Canaan Land, Km 10, Idiroko Road, Ota, Ogun State, Nigeria

Tl +234-00033550046
Wabsite: www.covenantuniversily edu ng

ocal Purchase Order

Date
20th March, 2023
Purchase Order Number
LPO/CU/0005/03/2023
Vendor Name & Address: Ship to: CApIC-ACE LABORATORIES
ECOCHARIS LIMITED,
No. 67 Ogunlana Street,
Off Akowonjo Road, Egbeda -
Lagos State. |
Reference Vendor Number PO Date . Expected Arrival
CApIC- 20/03/2023 03/04/2023
ACE/CU/0003/2023 o
i
' V
Item Description 7 / Unit Cost Ex{ﬂ.ldEd
7 Price
FEDGEN LAB ONE 4TH FLOOR (A WING) (20KVA) 2,911,370 2,911,370.00
INVITRO LAB 4TH FLOOR (A WING) (IOKVA) 2,094,620 2,094,620.00
INSECTARY LAB 4TH FLOOR (A WING) (5KVA) 873,180 §73,180.00
CANCER GENOMICS LAB 3RD FLOQR (B WING) 10KVA (2nos) 3,622,520 3,622,520.00
MOLECULAR LAB 1ST FLOOR (A WING) (10KVA) 2,094,620 2,094,620.00
PROVISION OF EARTHING SYSTEM 1,838,650 1,838,650.00 5
NEGOTIATED DISCOUNT (929,772.00)
Sub Total 12,505,188.00
Add 7.5% VAT 937,889.10
L\gss 5% Witholding Tax A0 (625,259.40) |
\/ Total A \ o 12,817,812.00
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ecocharis)

7% June, 2023

-
=t o R

The Procurement Unit,
CApICE-ACE CUCRID,
Through: The Director,
CSIS,

Covenant University,
Canaanland,

Ota.

=
Completion Letter and Request for Payment
We wish to inform you that the job awarded to our Company titled: Powering
of Inverters in CApICE-ACE Laboratories has been completed and delivered
successfully. -

We hereby request for our payment as detailed in the L.P.O attached.

Below is our company Account detail.

Account Name: Ecqc‘haris Global Limited
Account Number: .1015191707
Name of Bank: ~ Zenith Bank

Yours Sincerely

Qs ot

Okojie/(ing

ecocharisgiobal@gmaii.com
€7 Ogunizas, Off Akowenjo Road,
Egbeda, Lagos State.
+234 816 704 0206,09050043648
ecocharisglobal@agmail.com

For further enquiry please call 08167040206 or 08106139827
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" OFFICE OF THE PRO&CHANCELLDR N
Internal Memo

From: |Secretary BOR
To: Ag. Registrar

Subject: | Provision of Backup Inverters with Solar Capab|llty

in CApIC-ACE Laboratories

Date: March 13, 2023 k. w EOVENANT UNIVE
-\ pwanc %-

Covenant Highway Greetings in Jesus' nr_anﬁ;“e.ﬁ

gmERAES

The above subject matter refers. x

This is to convey t_h Pro Chancellor's approval of

812,817,812.00 for the prOV|5|on of back-up inverters with

solar capablhtles at CApIC ACE as requested in your memo to

the Pro- ChanceHor dated February 13, 2023.

Syedep yj\
Cc: Pro- Chancfallor Vice-Chancellor, DFS, FSD, & CIA (?



Request for Approval: Provision

and Installation of Laboratory

W@B_Eﬁm in Petroleum

m\ Engineering Department.
March 02, 2023.

Approval of the sum of N23,500,000 is
required for the provision and installation of
Laboratory furniture not captured in the
previous approval for Petroleum m:@msmmzsm
Department. See attached appendix 3.

Request for Approval: Provision
6 of Backup Inverters with Solar
r\ Capability in  CApIC.ACE

Laboratories. March 03, 2023,

Approval of the sum of #12,817,81;
required for the provision of ba
with  solar capability  in%, CApl
Laboratories for uninterrupted pc
See attached appendix 3.

ckup inverters'

ﬂoﬁ<0cT
approval Sir.

Request  for Approval:
Procurement. of Furniture,
 Mattresses, Beds and Curtains
" |for CApIC-ACE. March' 01,

Approval of the sum
required to procure

gy

For your
approval Sir.

7
2023.

Request for Approval:

8 2 Installation of IP Surveillance for m For your
Children  Playing  Ground. g'ground - Professor’s Village | approval Sir,
February 27, 2023. N See attached appendix 5.

Request for Approval: Purchase ,_..m.,‘@ﬁoé_ “igf the sum of §6,380,000 is

9 ,6f Canon EOS 5DR Photo jfequired to purchase Canon EOS 5DR Photo For your

L"|Camera and  Accessories. ‘Camera and Accessories. See attached | approval Sjr.
March 01, 2023. appendix 2. _ -
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SIGN:

Forensic Services Department (Office of the Cbance]]or) |

To: Pro-Chancellor

Through: Secretary, Board of Reagents

From: Director, Forensic Services

Date: March 3, 2023

Subject: Re: Request for Approval: Provision of Backup Inverters with

Solar Capability in CApIC - ACE Laboratories.

Find below Forensic Services information for this request:

S/n | Beneficiary Description Amount(®N)
Provision of Backup Inverters with
1. | Ecocharis Limited | Solar Capability in CApIC - ACE 12,817,812.00
Laboratories.

Total | 12,817,812.00

SUMMARY AND RECOMMENDATIONS
1. ESD reviewed the documents submitted for this request.

2. FSD vetted the price, contacted the recommended contractors to review

the quotations, and engaged them for discounts.
3. FSD recommends the sum of Twelve Million, Eight Hundred and

Seventeen Thousand, Eight Hundred and Twelve Naira Only
(™12,817,812.00).

Thank you and kind regards,

A0

FForensic Services Department

RECOMMENDED FOR APPROVAL.
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Covenant University [/, ¢
Office of the Registrar !\ '
Internal Memo -

To Pro-Chancellor

Through | University Secretaty

From Ag. Registrar

Date February 13, 2023

Subject | Request for Approval: Provision of Backup Inverters
with Solar Capability in CApIC-ACE Laboratories

Sir,

Covenant Highways Greetings in Jesus name.

This is to kindly seek your approval of the sum of N13,495,417.13
(Thirteen Million, Four Hundred and Ninety-Five Thousand,
Four Hundred and Seventeen Naira and Thirteen Kobo Only) for
the provision of Backup Invertets with solar capacity needed in CApIC-
ACE laboratories. ’

The above-stated amount is inclusive of VAT.

| ; |
I'have attached the necessary documents to support this request.

Warm regards, Sir.

C ol

Mrts. Regina A. Tobi-David




"IANT UNIVERS
;”f!‘?‘?m_ SERVICES

The Registrar

Center Leader, CApIC-ACE TIME: v ennns st
DATE: February 3, 2023 53(‘5:\1:.......@&-""“
UBJECT: Provision of Power Backup Inverters with solar capability in
CApIC-ACE Laboratories

W g wrtte to present the recommendation and evaluation report for the provision of
-

wiring and electrification required for the installation of a Power Backup Inverters

ith (gjjlar capability in CApIC-ACE Laboratories. This is to provide a dedicated,
i t@)Upted power and safe guard sensitive and expensive equipment in the

Three (3) quotations were reviewed and analyzed to establish a reasonable cost
value, considering the least prices per item in conformity with required
specifications, and other procurement guidelines. After detailed reviewed of the
submitted quotations, ECOCHARIS LIMITED was recommended for the supply

and installation of the needed items as shown in the attached evaluation report.

The total estimated cost for the project as recommended is Thirteen Million, One
Hundred and Sixty Six Thousand, Two Hundred and Sixty Naira, Eighty Kobo (N
13,166,260.80) without Value Added Tax (VAT). With inclusion of net VAT, the
total recomiyended price is Thirteen Million, Four Hundred and Ninety Five Thousand,
Four Hundred ayd Seventeen Naira, Thirty Two Kobo (¥13,495,417.32) only.

tion report and quotatlons for this.

I 'fj_)“':)
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BID EVALUATION FOR PROVISION OF POWER BACK UP
INVERTERS IN CApIC-ACE LABORATORIES

Introduction

Sensitive and Costly Equipment have been purchased for the various CApIC-

ACE Laboratories, Some of such equipment before installation need a dedicated

and uninterrupted Power at all times. In other to meet the needs of such

Equipment and to safe guard them from Power Failure and interruptions, there

is the need for the provision of Power Backup inverters for all CApIC-ACE

Laboratories.

The Bid evaluation is shown in the table below.

Table A: Provision of Power for Backup Inverters in CApIC _ACE
Laboratories

The quotations for these items are evaluated below:-

Table A: Bids Analysis for provision of Power for Backup Inverters

Company Recommended
S/N Items g Sol Kem HendavNig | Unit Amount Amount (¥)
Ecocharis Ltd Ltd Ltd ®)

Provision of
Power for
Backup Inverters
in CApIC-ACE
Laboratories at
CUCRID
Building

13,434,960 | 13,964,940 | 13,580,325 | 13,166,260.80 | 13,166,260.80




Table B: Summary and Recommendation

S/N | ITEM DESCRIPTION RECOMMENDED UNIT RECOMMENDED RECOMMENDED
AMOUNT TOTAL VENDOR
| Provision of Power for
Backup Inverters in
Tl o il 13,166,260.80 13,166,260.80
CUCRID Building
Total 13,166,260.80
Add 7.5% VAT 987,469.56
Less 5% WHT (658,313.04)
Grand Total 13,495,417.32

General Comment and Recommendation

L.

II.

II1.

IV.

VL

Three (3) companies quoted for the provision of Power for Backup inverters in
CApIC-ACE laboratories. The companies are Ecocharis Limited, Sol Kem
Limited and HendavNig Limited

The quotations were reviewed and analyzed to establish a reasonable cost
value considering the least cost per items in conformity with the required
specifications and current market condition.

Ecocharis Limited has the fair price for the needed items compared with the
other vendors.

The Procurement Evaluation Committee after negotiation reduced the price of
the least bidder to benchmark price, which is the recommended price.

The items are needed for the provision of Power for Backup inverters in
CApIC-ACE Laboratories.

Ecocharis Limited is hereby recommended for the provision of Power for

Backup inverters in CApIC-ACE Laboratories at a total sum of Thirteen
2




Million, One Hundred and Sixty Six Thousand, Two Hundred and Sixty Naira,
Eighty Kobo (¥13,166,260.80) without Value Added Tax (VAT). With Net
VAT, the total contract value as recommended is Thirteen Million, Four
Hundred and Ninety Five Thousand, Four Hundred and Seventeen Naira,

Thirty Two Kobo (%¥13,495,417.32) only.

VII.  The project is expected to be delivered 2 weeks after approval and issuing of
award letter.
Procurement Evaluation Committee
S/n | Name Designation Signature | Date
o B . . . . . | -‘ . & r I\ _
1 | Olumuyiwa Omisakin Project Accountant ACE Project M L\7)\?Jk5
2 | Mr. Babajide Ayodele Project Manager, ACE Project ( CI)"!’L?) 6 [2 "QO,,Q\S
[IA ;
3 | Ehi Oni- Edigin Head Procurement Unit : w\_\\,"\JU;\\\\\-\'\':\?’/“"' 4 ] ol } 2012
4 | Engr Bola Akanle Project Engineer /%qﬁ Zal / 0%2%;“
41/
5 | Professor Emmanuel Adetiba | Deputy Center Director /) (‘/@ 0 AS
=

A\ o
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ecocharisy

The Director of Physical Planning & Development
Covenant University

Canaanland Ota

Ogun State

Nigeria

24t January 2023.

QUOTATION FOR PROVISION OF POWER FOR BACKUP INVERTERS IN
CaplC-ACE LABORATORIES AT CUCRID BUILDING

|SIN SUMMARY AMOUNT

A FEDGEN LAB ONE 4TH FLOOR (A WING) (20kVA) 2,911,370
B INVITRO LAB 4TH FLOOR (A WING) (10kVA) 2,094,620
C INSECTORY LAB 4TH FLOOR (A WING) (5kVA) 873,180
D | CANCER GENOMICS LAB 3 FLOOR (B WING) (10kVA 3,622,520

2NRS
3 MOLECULAR LAB 1ST FLO)OR (A WING) (10kVA) 2,094,620
F PROVISION OF EARTHING SYSTEM 1,838,650
TOTAL 13,434,960
ADD VAT 7.50% 1,007,622
GRAND TOTAL 14,442,582

Thanks

Yours Sincerely

Loyce King

ecocharisglobal@gmail.com
67 Ogunlana, Off Akowenjo Road,
Egbeda, Lagos State.
+234 816 704 0206,09050043648
ecocharisglobal@gmail.com
For further enquiry please call 08167040206 or 08106139827




HENDAVNIG.LTD.

08060083039Western House, 08123846261, 8 & 10 Broad,

08131003004 3¢trect. Lagoshendalsland,vnigltLagosd@yahoo.com

Thz Director CAplC-ACE

Covenant University

Canaanland

Ota

Dear Sir,

Covenant Highways greeting!

QUOTATION FOR PROVISION OF POWER FOR BACKUP INVERTERS IN CapIC-ACE
LABORATORIES AT CUCRID BUILDING

SIN SUMMARY AMOUNT
A FEDGEN LAB ONE 4TH FLOOR (A WING) (20kVA) 2,830,795
B INVITRO LAB 4TH FLOOR (A WING) (10kVA) 2,140,545
C INSECTORY LAB 4TH FLOOR (A WING) (5kVA) 865,095
D CANCER GENOMICS LAB 3 FLOOR (B WING) (10kVA 2nrs) 3,712,995
E MOLECULAR LAB 1ST FLOOR (A WING) (10kVA) 2,140,545
F PROVISION OF EARTHING SYSTEM 1,890,350
TOTAL 13,580,325
ADD VAT 7.50% 1,018,524
GRAND TOTAL N14,598,849

Thanks

Best regards

Engr. Henry Davies




HENDAVNIG.LTD.

08060083039Western House, 08123846261, 8 & 10 Broad,
08131003004 3trect. Lagoshendalsland,unigltLagosd@yahoo.com

Detailed Bill of Engineering Mesurement and Evaluation

A FEDGEN LAB ONE 4TH FLOOR (A WING) (20kVA)
SIN DESCRIPTION |UNIT QTY Sl;FrEO INSTALL | AMOUNT
1 Provide and install 25sgmm x 5core TRS Cable m |75 23,000 2300 1.897.500
(Cometstar)
9 Provide and install 4sqmm x 3core Workshop Flex coil 5 175,000 17.500 385,000
Cable (Cometstar)
3 Provide and install 2.5sqmm x 3core Workshop Flex coil 1 124,000 12,400 136,400
Cable (Cometstar)
4 |Provide and install NXB-125 4P 100A MCCB (Chint) nrs 1 21,000 2,100 23,100
Provide and install 13A 2Gang Universal pin Switch
5 ISocket outlet 250VAC (Havells) s, | A G100 BN 994
6 |Provide and install 15Amps Socket (Chint) nrs 5 3,600 360 19,800
7 |Provide and install 3 x 6 Pattress (Dignity) nrs | 10 700 70 7,700
8 [Provide and install 3 x 3 Pattress (Dignity) nrs 5 570 57 3,135
9 |Provide and install 6ways Enclosure (Chint) nrs 1 10,500 1,050 11,550
10 [Insulation Tape (Chint) pc | 10 620 62 6,820
. . 7 e
1 Prgw@e and install 16 x 25mm2 PVC Trunking Pipe oc | 10 1200 120 13,200
(Dignity)
12 [1" Tornado Nail pkts 2 550 55 1,210
13 [1” dry wall Screw (500pcs) pkts 1 4,800 480 5,280
14 (P(;E\ilr:?)e and install D8 TPN Distribution Board - 1 136,000 | 13,600 149.600
15 |Provide and install Floor Trunking nrs | 10 7,400 740 81,400
Sub-total 2,830,795




HENDAVNIG.LTD.

& 10 Broad,

08060083039Western House, 08123846261, 8
08131003004 3trect. Lagoshendalsland,vnigltLagesd@yahoo.com

B INVITRO LAB 4TH FLOOR (A WING) (10kVA)

SIN DESCRIPTION UNT | QTY| Sgr 0| INSTALL|  AMOUNT
1 |Provide and install 16sqmm x 5core TRS Cable (Cometstar) m 75 | 17,400 1,740 1,435,500
9 Provide and install 4sqmm x 3core Workshop Flex Cable o 1 | 1750000 17,500 192,500

(Cometstar)

- . |Provide and install 2.5sqmm x 3core Workshop Flex Cable ,
3 (Cometstar) coll 1 | 124,000 12,400 136,400

| 4 [Provide and install NB1 4P 63Amps MC Breaker (Chint) nrs 1 9,500 950 10,450

Provide and install 13A 2Gang Universal Pin Switch
5 |Socket outlet 250VAC (Havells) S L
6 |Provide and install 15Amps Socket (Chint) nrs D 3,600 360 19,800
7 |Provide and install 3 x 6 Pattress (Dignity) nrs 10 700 70 7,700
8 |Provide and install 3 x 3 Pattress (Dignity) nrs B 570 57 3,135
9 [Provide and install 6ways Enclosure(Chint) nrs 1 10,500 1,050 11,550
10 |Insulation Tape (Chint) pC 10 620 62 6,820
11 |16 x 25mm?2 PVC Trunking Pipe (Dignity) pc 10 1200 120 13,200
12 |1" Tornado Nail pkts 2 550 55 1,210
13 |1" dry wall Screw (500pcs) pkts 1 4,800 480 5,280
14 |Provide and install D6 TPN Distribution Board (Chint) nr 1 | 115,000{ 11,500 126,500
15 |Floor Trunking nrs 10 7,400 740 81,400
Sub-total 2,140,545




HENDAVNIG.LTD.

8 & 10 Broad,

08060083039Western House, 08123846261, 8
08131003004 8treet. Lagoshendalsland,unigltLagosd@yahoo.com

C INSECTORY LAB 4TH FLOOR (A WING) (5kVA)
SIN DESCRIPTION UNIT | QTY[ SUP TO| INSTALL| AMOUNT
SITE
1 Provide and install 4sqmm x 3core Workshop Flex Cable il | 2 | 175000 175500 385,000
_ (Cometstar)
5 Provide and install 2.5sqgmm x 3core Workshop Flex Cable coll | 1 | 124000 12400 136,400
(Cometstar)
’ (Pémcti)e and install NB1 3P 32Amps MC Breaker e | 7,000 700 ' 7700
Provide and install 13A 2Gang Universal pin Switch
4 |socket outlet 250VAC (Havellgs) i nrs | 10| 8100 810] 89,100
5 |Provide and install 15Amps Socket (Chin) nrs | 5 3,600 360 19,800
6 |Provide and install 3 x 6 Pattress (Dignity) nrs | 10 700 70 7,700
7 |Provide and install 3 x 3 Pattress (Dignity) nrs | 5 570 57 3,136
8 |Provide and install 6ways Enclosure (Chint) nrs 1 10,500 1,050 11,550
9 |Insulation Tape (Chint) pc | 10 620 62 6,820
10 |Provide and install 16 x 25mm2 PVC Trunking Pipe (Dignity) | pc | 10 1200 120 13,200
11 1" Tornado Nail pkis | 2 550 55 1,210
12 |1" dry wall Screw (500pcs) pkts | 1 4,800 480 5,280
13 |Provide and install D4 TPN Distribution Board (Chint) nr 1 88,000 8,800 96,800
14  |Provide and install Floor Trunking nrs | 10 7,400 740 81,400
Sub-total 865,095




HENDAVNIG.LTD.

08060083039Western House, 08123846261, 8 & 10 Broad,
08131003004 $trect. Lagoshendalsland,vnigltLagosd@yahoo.com

D CANCER GENOMICS LAB 3 FLOOR (B WING) (10kVA 2NRS)
SIN DESCRIPTION uniT| ary| SSETC| INSTALL|  AMOUNT
1 Provide and install 16sqmm x 5core TRS Cable m | 150 | 17.400 1740 2 871,000
(Cometstar)
9 Provide and install 4sqgmm x 3core Workshop Flex ool | 1 | 175000 17,500 192,500
Cable (Cometstar)
3 Provide and install 2.5sgmm x 3core Workshop Flex coil | 1 | 124000 12,400 136,400
Cable (Cometstar)
4 |Provide and install NB1 4P 63Amps MC Breaker (Chint) | nrs | 2 9,500 950 20,900
Provide and install 13A 2Gang Universal Pin Switch
5 |Socket outlet 250VAC (Havells) nrs | 10| 8,100) 810 5
6 |Provide and install 15Amps Socket (Chint) nrs | 5 3,600 360 19,800
7 |3 x 6 Pattress (Dignity) nrs | 10 700 70 7,700
8 |3 x 3 Pattress (Dignity) nrs | 5 570 57 3,139
9 |Provide and install Bways Enclosure (Chint) nrs | 1 10,500 1,050 11,550
10 |Insulation Tape (Chint) pc | 10 620 62 6,820
11 [16 x 25mm2 PVC Trunking Pipe (Dignity) pc | 10 1200 120 13,200
12 |1" Tornado Nail pkts | 2 550 56 1,210
13 1" dry wall Screw (500pcs) pkts | 1 4,800 480 5,280
14 |Provide and install D6 TPN Distribution Board (Chint) nrs | 2 | 1150001 11,500 253,000
15 |Provide and install Floor Trunking nrs | 10 7,400 740 81,400
Sub-total 3,712,995




~ HENDAVNIG.LTD.

08060083039Western House, 08123846261, 8 & 10 Broad,
08131003004 3trect. Lagoshendalsland,vnigltLagosd@yahoo.com

E MOLECULAR LAB 1ST FLOOR (A WING) (10kVA)
SIN DESCRIPTION uNiT| QY| SgrTO| INSTALL|  AMOUNT
1 |Provide and install 16sqmm x 5core TRS Cable (Cometstar) m | 75 | 17,400 1,740] 1,435,500
9 Provide and install 4sqmm x 3core Workshop Flex Cable coil | 1
(Cometstar) 175,000{ 17,500 192,500
3 Provide and install 2.5sgmm x 3core Workshop Flex Cable coil | 1
(Cometstar) 124,000 12,400 136,400
4 |Provide &install NB1 4P 63Amps MC Breaker (Chint) nrs | 1 9,500 950 10,450
Provide and install 13A 2Gang Universal Pin Switch
% |Socket outlet 250VAC (Havellgs) TS| 108100 810 89,100
6 |Provide and install 15Amps Socket (Chint) s | 5 3,600 360 19,800
7 |Provide and install 3 x 6 Pattress (Dignity) nrs | 10 700 70 7,700
8 | Provide and install 3 x 3 Pattress (Dignity) nrs | 5 570 57 3,135
9 [Provide and install 6ways Enclosure (Chint) nrs | 1 10,500 1,050 11,550
10 |Insulation Tape (Chint) pc | 10 620 62 6,820
11 |16 x 26mm2 PVC Trunking Pipe (Dignity) pc | 10 1200 120 13,200
12 |1" Tornado Nail pkis [ 2 550 ] 1,210
13 |1” dry wall Screw (500pcs) pkts | 1 4,800 480 5,280
14 |Provide&install D6 TPN Distribution Board (Chint) nr| 1 | 115,000 11,500 126,500
15 |Provide and install Floor Trunking nrs | 10 7,400 740 81,400

Sub-total

2,140,545




HENDAVNIG.LTD.

08060083039Western House, 08123846261, 8 & 10 Broad,

08131003004 3trect. Lagoshendalsland,vnigltLagosd®Pyahee.com

F Provision of Earthing System all the Equipment and Inverters
SIN DESCRIPTION oniT [ary (S9rTO | INSTAL| AMOUNT
1 Provide and install 20mm2 x 1.5mm? Insulated o | a0 9,600 960 422,400
Copper Tape (Furse)
Provide and install 20mm?2 x 1.5mm?2 Bare Copper
4 Tape (Furse) for fabrication of 1.2m x 1.2m Earth Mat m: | S .00 fie 271040
3 |Provide and install Premixed Marconite of 25kg per bag bag | 4 24,000) 2,400 105,600
Provide and install 5/8" x 8" (16mm x 2.4m) (4FT
4 | o rod (Furs) ( ) (4FT) o | 8 22000 2200 193,600
5 |Provide and install 2Way Joint Clamp for Earth Mat (Furse) nr | 50 1,100 110 60,500
6 |Provide and install Industrial Charcoal bag 5 1,500 150 8,250
7 |Provide and install 12 ways Equipotential Earth Bar nr 2 19,000] 1,900 41,800
8 |Provide and install 2" Pressure Pipe nr 1 2,500 250 2,750
Digging: 2.5m depth x 1.3m width, Drilling: 4.4FT to suspend
9 |Rod (18 Holes) Casting and Blinding: 4.4t x 1.3m Surface pit i 50,000 5,000 55,000
and Back filling
10 |Provide and install Tape to Rod Clamp (Furse) nr 9 3,000 300 29,700
11 |Provide and install 30 x 30 x21.5cm Inspection Chamber m 1 10,500 1,050 11,550
12 |Provide and install Threaded Earth Copper Coupler nr 4 1,400 140 6,160
13 | Provision of housing for inverters and other accessories nr 5 120,000 | 12,000 660,000
Allow a provisional of N......... only for any other work that
14 may arise as work proceeds to be expended sum 1 20,000{ 2,000 22,000
by the Engineer
Sub-total 1,890,350
TOTAL 13,580,325
ADD VAT 7.50% 1,018,524.38
GRAND TOTAL 14,598,849.38

Thanks

Best regards

Engr. Henry Davies
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{ecocharis,

Director CApIC-ACE

Covenant University OtaCanaanland Ota

Ogun State
Nigeria
24% January 2023.

QUOTATION FOR PROVISION OF POWER FOR BACKUP INVERTERS IN
CaplC-ACE LABORATORIES AT CUCRID BUILDING

ecocharisglobal@gmail.com

For further enquiry please call 08167040206 or 08106139827

|SIN SUMMARY AMOUNT
A FEDGEN LAB ONE 4TH FLOOR (A WING) (20kVA) 2,911,370
B INVITRO LAB 4TH FLOOR (A WING) (10kVA) 2,094,620
C INSECTORY LAB 4TH FLOOR (A WING) (5kVA) 873,180
D | CANCER GENOMICS LAB 3 FLOOR (B WING) (10kVA 3,622,520
) 2NRS)
E MOLECULAR LAB 1ST FLOOR (A WING) (10kVA) 2,094,620
F PROVISION OF EARTHING SYSTEM 1,838,650
TOTAL 13,434,960
ADD VAT 7.50% 1,007,622
GRAND TOTAL 14,442,582
Thanks
Yours Sincerely
Loyce King
ecocharisglobal@gmail.com
67 Ogunlana, Off Akowenjo Read,
Egbeda, Lagos State.
+234 816 704 0206,03050043648
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ecocharis,

Detailed Bill of Engineering Measurement and Evaluation

ecocharisglobal@gmail.com

For further enquiry please call 08167040206 or 08106139827

A FEDGEN LAB ONE 4TH FLOOR (A WING) (20kVA)
SIN DESCRIPTION UNIT| QTY sg:?rgo INSTALL AMOUNT
1 Provide and install 25sqmm x 5core TRS Cable ik 75 24,000 2,400 1,980,000
(Cometstar)
Provide and install 4sgmm x 3core Workshop Flex ;
2 |cable (Cometstar) coil 2 173,000 17,300 380,600
Provide and install 2.5sgmm x 3core Workshop Flex .
3 |cable (Cometstar) coil 1 122,000 12,200 134,200
4 |Provide and install NXB-125 4P 100A MCCB (Chint) nrs 1 25,000 2,500 27,500
Provide and install 13A 2Gang Universal pin Switch
5 |socket outlet 250VAC (Havells) nrs | 10 8,200 820 20,200
6 |Provide and install 15Amps Socket (Chint) nrs 5 3,500 350 19,250
7 |Provide and install 3 x 6 Pattress (Dignity) nrs 10 700 70| 7,700
8 |Provide and install 3 x 3 Pattress (Dignity) nrs 5 600 60 3,300
9 |Provide and install 6ways Enclosure(Chint) nrs 1 11,000, 1,100 12,100
10 |Insulation Tape (Chint) pc 10 550 55 6,050
Provide and install 16 x 25mm? PVC Trunking Pipe
11 (Dignity) pc 10 1300 130 14,300
12 [1" Tornado Nail pkts 2 600 60 1,320
13 |1”’ dry wall Screw (500pcs) pkts 1 5,500 550 6,050
14 |Provide and install D8 TPN Distribution Board nr 1 134,000 13,400 147,400
(Chint)
15 |Provide and install Floor Trunking nrs 10 7,400 740 81,400
Sub-total N2,911,370
ecocharisglobal@gmail.com
67 Ogunlana, Off Akowenjo Road,
Egbeda, Lagos State,
+234 816 704 0206,09050043648
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ecocharis,
B INVITRO LAB 4TH FLOOR (A WING) (10kVA)
SIN DESCRIPTION uniT | @ty | SUFTO | INSTALL|  AMOUNT
1 Provide and install 16sgmm x 5core TRS Cable i 75 16,800 1,680 1,386,000
(Cometstar)
Provide and install 4sgmm x 3core Workshop Flex y
2 |Gable (Cometstar) coil | 1 | 173,000 17,300 190,300
Provide and install 2.5sgmm x 3core Workshop Flex .
2 et (Cometstar) coil 1 122,000 12,200 134,200
4 |Provide and install NB1 4P 63Amps MC Breaker nrs 1 12,000 1,200 13,200
(Chint)
Provide and install 13A 2Gang Universal pin Switch
5 Isocket outlet 250VAC (Havells) nrs | 10 8,200 820 90,200
6 |Provide and install 15Amps Socket (Chint) nrs 5 3,500 350 19,250
7 |Provide and install 3 x 6 Pattress (Dignity) nrs 10 700 70 7,700
8 |Provide and install 3 x 3 Pattress (Dignity) nrs 5 600 60 3,300
9 |Provide and install 6ways Enclosure (Chint) nrs 1 11,000 1,100 12,100
10 |Insulation Tape (Chint) pc 10 600 60 6,600
11 |16 x 25mm?® PVC Trunking Pipe (Dignity) pc 10 1300 130 14,300
12 |1" Tornado Nail pkts 2 600 60 1,320
13 |1 dry wall Screw (500pcs) pkts 1 5,500 550 6,050
14 |Provide and install D6 TPN Distribution Board (Chint) [ nr 1 11 7,000' 11,700 128,700
15 |Floor Trunking nrs 10 7,400 740 81,400
Sub-total N2,094,620
ecoch com
67 Ogunlana, Off Akowenjo Road,
Egbeda, Lagos State.
+234 816 704 0206,09050043648

For further enquiry please call 08167040206 or 08106139827

ecocharisglobal@gmail.com
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lecocharis,
C INSECTORY LAB 4TH FLOOR (A WING) (5kVA)
SIN DESCRIPTION UNIT | QTY sgll;;o INSTALL| AMOUNT
, Provide and install 4sqmm x 3core Workshop Flex .
1 Cable (Cometstar) coil 2 173,000 17,300 380,600
Provide and install 2.5sgmm x 3core Workshop Flex ;
2 Cable (Cometstar) coil 1 122,000 12,200 134,200
3 |Provide and install NB1 3P 32Amps MC Breaker nrs 1 7,600 760 8,360
(Chint)
Provide and install 13A 2Gang Universal pin Switch
4 |socket outlet 250VAC (Havells) nrs | 10 8,200 820 90,200
5 |Provide and install 15Amps Socket (Chint) nrs 5 3,500 350 19,250
6 |Provide and install 3 x 6 Pattress (Dignity) nrs 10 700 70 7,700
7 |Provide and install 3 x 3 Pattress (Dignity) nrs 5 600 60 3,300
8 |Provide and install 6ways Enclosure (Chint) nrs 1 11,000 1,100 12,100
9 |Insulation Tape (Chint) pc 10 600 60 6,600
p - > ” :
10 Pr_ovn;ie and install 16 x 25mm? PVC Trunking Pipe pe 10 1300 130 14,300
(Dignity)
11 |1" Tornado Nail pkts 2 600 60 1,320
12 |17’ dry wall Screw (500pcs) pkts 1 5,500 550 6,050
13 |Provide and install D4 TPN Distribution Board nr 1 98,000 9,800 107,800
(Chint)
14 |Provide and install Floor Trunking nrs 10 7,400 740 81,400
Sub-total N 873,180
ecocharisglobal@gmail.com
67 Ogunlana, Off Akowenjo Road,
Egbeda, Lagos State,
+234 816 704 0206,09050043648
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ecocharis,
D CANCER GENOMICS LAB 3 FLOOR (B WING) (10kVA 2NRS)
S/N DESCRIPTION UNIT| QTY Sg:':rgo INSTALL| AMOUNT
1 Provide and install 16sgmm x 5core TRS Cable - 150 16,800 1,680| 2,772,000
(Cometstar)
Provide and install 4sgmm x 3core Workshop Flex .
2 Cable (Cometstar) coil 1 173,000 17,300 190,300
Provide and install 2.5sqmm x 3core Workshop .
3 |Flex Cable (Cometstar) coil | 1 122,000 12,200| 134,200
4 |Provide and install NB1 4P 63Amps MC Breaker nrs 2 12,000 1,200 26,400
(Chint)
Provide and install 13A 2Gang Universal pin
5 |switch Socket outlet 250VAC (Havells) nrs | 10 8,200 820 90,200
6 |Provide and install 15Amps Socket (Chint) nrs 5 3,500 350 19,250
7 |3 x 6 Pattress (Dignity) nrs 10 700 70 7,700
8 |3 x 3 Pattress (Dignity) nrs 5 600 60 3,300
9 |Provide and install 6ways Enclosure (Chint) nrs 1 11,000 1,100 12,100
10 |Insulation Tape (Chint) pc 10 600 60 6,600
Provide and install 16 x 26mm? PVC Trunking Pipe
11 (Dignity) pc 10 1300 130 14,300
12 |1" Tornado Nail pkts 2 600 60 1,320
13 (1 dry wall Screw (500pcs) pkts 1 5,500 550 6,050
14 |Provide and install D6 TPN Distribution Board nrs 2 117,000 11,700 257,400
(Chint)
15 |Provide and install Floor Trunking nrs 10 7,400 740 81,400
Sub-total N3,622,520
ececharisglobal@gmail.com
67 Ogunlana, Off Akowenjo Road,
Egbeda, Lagos State.
+234 816 704 0206,09050043648

ecocharisglobal@gmail.com

For further enquiry please call 08167040206 or 08106139827
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E MOLECULAR LAB 1ST FLOOR (A WING) (10kVA)
SUPTO
SIN DESCRIPTION UNIT | QTY SITE INSTALL| AMOUNT
1 Provide and install 16sqgmm x 5core TRS Cable m 75 |
(Cometstar) 16,800 1,680 1,386,000
o Provide and install 4sgmm x 3core Workshop Flex coil 1
Cable (Cometstar) 173,000 17,300 190,300
3 Provide and install 2.5sgmm x 3core Workshop coil 1
Flex Cable (Cometstar) 122,000( 12,200 134,200
4 |Provide and install NB1 4P 63Amps MC Breaker nrs 1 12,000 1,200 13,200
(Chint)
Provide and install 13A 2Gang Universal pin Switch
5 |Socket outlet 250VAC (Havells) nrs | 10 8,200 820 90,200
6 |Provide and install 15Amps Socket (Chint) nrs 5 3,500 350 19,250
7 |Provide and install 3 x 6 Pattress (Dignity) nrs | 10 700 70 7,700
8 | Provide and install 3 x 3 Pattress (Dignity) nrs 5 600 60 3,300
9 |Provide and install 6ways Enclosure (Chint) nrs 1 11,000 1,100 12,100
10 |Insulation Tape (Chint) pc 10 600 60 6,600
11 Provide and install 16 x 25mm? PVC Trunking Pipe & 10
(Dignity) P 1300 130 14,300
12 |1" Tornado Nail pkts 2 600 60 1,320
13 |1” dry wall Screw (500pcs) pkts 1 5,500 550 6,050
14 |Provide and install D6 TPN Distribution Board nr 1 117,000 11,700 128,700
(Chint)
15 |Provide and install Floor Trunking nrs 10 7,400 740 81,400
Sub-total pN2,094,620
ecocharisglobal@gmail.com
67 Ogunlana, Off Akewonjo Road,
Egbeda, Lagos State,
+234 816 704 0206,09050043

ecocharisglobal@gmail.com

For further enquiry please call 08167040206 or 08106139827
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F Provision of Earthing System all the Equipment and Inverters at
SUP
S/IN DESCRIPTION UNIT| QTY| TO INSTAL| AMOUNT
SITE
Provide and install 20mm? x 1.5mm? Insulated
1 |Copper Tape (Furse) m | 40 | 10,200/ 1,020 448,800
Provide and install 20mm? x 1.5mm? Bare Copper
2 |Tape (Furse) for fabrication of 1.2m x 1.2m Earth Mat| ™ | 32 | 7,200 720 253,440
3 E;(;vide and install Premixed Marconite of 25kg per bag | 4 26,000 2,600 114,400
Provide and install 5/8" x 8" (16mm x 2.4m) (4FT)
4 Copper Earth rod (Furse) nr 8 25,000 2,500 220,000
5 F':‘S:Sl:;e and install 2Way Joint Clamp for Earth Mat ar | 50 1,200 120 66,000
6 |Provide and install Industrial Charcoal bag| 5 1,500 150 8,250
7 |Provide and install 12 ways Equipotential Earth Bar nr 2 25,000 2,500 55,000
8 |Provide and install 2" Pressure Pipe nr 1 2,500 250 2,750
Digging: 2.5m depth x 1.3m width, Drilling: 4.4FT
9 |to suspend Rod (18 Holes) Casting and Blinding: Pit 1 45,000 4,500 49,500
4.4t x 1.3m Surface and Back filling
10 |Provide and install Tape to Rod Clamp (Furse) nr 9 2,700 270 26,730
» Provide and install 30 x 30 x21.5cm Inspection i 15,000 1,500 16,500
Chamber
12 |Provide and install Threaded Earth Copper Coupler nr 4 1,200 120 5,280
13 Provision_of housing for inverters and other i 5 100,000/ 10,000 550,000
accessories
Allow a provisional of N......... only for any other
14 work that may arise as work proceeds to be sum| 1 20,000 2,000 22,000
expended by the Engineer
Sub-total 1,838,650
TOTAL 13,434,960
ADD VAT 7.50% 1,007,622.00
GRAND TOTAL N14,442,582.00
Thanks
Yours Sincerely
Loyce King
ecocharisglobal@gmail.com
67 Ogunlana, Off Akowenjo Road,
Egbeda, Lagos State.

+234 816 704 0206,09050043

ArnanhAaricalAabhAal@Aeanil Aaes




Sa.é e Surface Wiring
e Telephone Intercomm.
em ¢ Tele Communication
e T.V& Satellite Installation

e Generator Installation

RC. 340225

e Conduit Wiring

e General Contractor

~ NIGERIA LIMIT ED

Office:
8/13 Salawu Street,
Orile Agege, Lagos

Tel: 08056228219

Federal Govt. Licensed And Registered Flectrical Contractor

Electrical & Mechanical Engineer

21st January, 2022

QUOTATION FOR PROVISION OF POWER FOR BACKUP INVERTERS IN CapIC-ACE
LABORATORIES AT CUCRID BUILDING
| S/N| SUMMARY AMOUNT

A | FEDGEN LAB ONE 4TH FLOOR (A WING) (20kVA) 2,920,500
B | INVITRO LAB 4TH FLOOR (A WING) (10kVA) 2,198,900
C | INSECTORY LAB 4TH FLOOR (A WING) (5kVA) 881,100
D | CANCER GENOMICS LAB 3 FLOOR (B WING) (10kVA 2NRS) 3,836,800
E | MOLECULAR LAB 1ST FLOOR (A WING) (10kVA) 2,206,600
F | PROVISION OF EARTHING SYSTEM 1,921,040

TOTAL 13,964,940

ADD VAT 7.50% 1,047,371

GRAND TOTAL 15,012,311

Thank you

Mr. Odunlami Solomon

£ MD
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RC. 340225

_ NIGERIA LIMITED

Conduit Wiring
Surface Wiring

Telephone Intercomm.

Tele Communication
T.V& Satellite Installation
Generator Installation

General Contractor

Office:
8/13 Salawu Street,
Orile Agege, Lagos

Tel: 0805622821

Federal Govi Licensed And Registered Electrical Contractor

Electrical & Mechanical

Engineer
Detailed Bill of Engineering Mesurement and Evaluation
A FEDGEN LAB ONE 4TH FLOOR (A WING) (20kVA)
- S/N DESCRIPTION UNIT | QTY S’I%P INSTALL | AMOUNT
SITE

Ml oi——— mo | 6| 24000) MY 1,980,000

;[ provideand nstal fmxsore Worksho | o | | o000 | 11900 | gnugo

3 | B aan Flos Gable (Cometatas) coil | 1 120000 12000| 139,000

4 f’éﬁ:frli)e and install NXB-1.25 4P 100A MCCB s 1 91,000 2,100 —

5 | e asovAG Hanalls | T | 0| 8% 560 94,600

B Provide and install 15Amps Socket (Chint) nrs . 3,400 a4l 18,700

7 Provide and install 3 x 6 Pattress (Dignity) S8 w 800 80 8,800

8 | Provide and install 3 x 3 Pattress (Dignity) e ° Ho0 i 3,300

9 Provide and install 6ways Enclosure(Chint) nrs 1 15000 £A09 14,300

10 Insulation Tape (Chint) pe 10 500 6a 6,600

L | e Digaiy pe | 10| 1500 150 16,500

12 | 1" Tornado Nail iR | 2 =0 o0 1,100

13 | 17 dry wall Screw (500pcs) pkts 1 5,000 500 5.500

14 gz(;x;i;h(a Ca}icrll i:i)me‘.tall D8 TPN Distribution - 1 140,000 14,000 N

15 Provide and install Floor Trunking nrs 10 8,000 el 88,000
Sub-total 2,920,500
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RC. 340225

~ NIGERIA LIMITED

Conduit Wiring
Surface Wiring

Telephone Intercomm.

Tele Communication
T.V& Satellite Installation

Generator Install

ation

General Contractor

Office:
8/13 Salawu Street,
Orile Agege, Lagos

Tel: 08056228219

Federal Govt. Licensed And Registered Electrical Contractor

Electrical & Mechanical Engineer

B INVITRO LAB 4TH FLOOR (A WING) (10kVA)
S/N DESCRIPTION UNIT | QTY S‘SIII,'PEO INSTALL | AMOUNT
1 Provide and install 16sqmm x 5core TRS - 75 18,000 1,800 1,485,000
) Cable (Cometstar) _
Provide and install 4sgqmm x 3core :

2 1 70,000 ,000 187,000
Workshop Flex Cable (Cometstar) o 1 ke 1 0
Provide and install 2.5sqgmm x 3core :

3 1 120,000 2,000 132,000
Workshop Flex Cable (Cometstar) oo : 0 ! .

a Provide and _1nstall NB1 4P 63Amps MC i 1 12,000 1,200 13.200
Breaker (Chint)

Provide and install 13A 2Gang

5 | Universal pin Switch Socket outlet nrs 10 8,600 860 94,600
250VAC (Havells)

6 Prox.rlde and install 15Amps Socket i 5 3,400 340 18,700
(Chint)

7 Pr?v1de and install 3 x 6 Pattress rs 10 800 80 8,800
(Dignity)

3 Pr9v1c'1e and install 3 x 3 Pattress o 5 600 60 3,300
(Dignity)

9 Prox_flde and install 6ways Enclosure -— 1 13,000 1,300 14,300
(Chint)

10 | Insulation Tape (Chint) pc 10 600 60 6,600
16 x 25mm? PVC Trunking Pipe

11 (D) pe 10 1500 150 16,500

12 1" Tornado Nail pkts 2 500 50 1,100

13 | 17 dry wall Screw (500pcs) pkts 1 5,000 500 5,500

14 Provide an_d install D6 TPN Distribution - 1 113,000 11,300 124,300
Board (Chint)

15 | Floor Trunking nrs 10 8,000 800 88,000

Sub-total 2,198,900
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RC. 340225

 NIGERIA LIMITED

Conduit Wiring

Surface Wiring

Telephone Intercomin.

Tele Communication
T.V& Satellite Installation Tel: 08056228219
Generator Installation

General Contractor

Office:
8/13 Salawu Street,
Orile Agege, Lagos

Federal Govt. Licensed And Registered Electrical Contractor

Electrical & Mechanical

Engineer
C INSECTORY LAB 4TH FLOOR (A WING) (5kVA)
SUP TO
S/N DESCRIPTION UNIT | QTY SITE INSTALL AMOUNT
Provide and install 4sqmm x 3core .

L Workshop Flex Cable (Cometstar) aoil 2 i 1,000 1,000 7000
Provide and install 2.5sqmm x 3core .

2 1 1 00 12,00 132,0
Workshop Flex Cable (Cometstar) cot 1200 000 32,000
Provide and install NB1 3P 32Amps

7

3 MC Breaker (Chint) nrs 1 7,000 700 ,700
Provide and install 13A 2Gang

4 | Universal pin Switch Socket outlet nrs 10 8,600 860 94,600
250VAC (Havells)

5 Proxlude and install 156Amps Socket - 5 3,400 340 18,700
(Chint)

6 Prgvn?le and install 3 x 6 Pattress nrs 10 800 30 8,800
(Dignity)

7 Prgwde and install 3 x 3 Pattress — 5 600 60 3,300
(Dignity)

8 PI‘O\fldG and install 6ways Enclosure nrs 1 13.000 1,300 14,300
(Chint)

9 | Insulation Tape (Chint) pc 10 600 60 6,600

10 Provid‘e andl insta_ll 1-6 x 25mm? PVC pe 10 1500 150 16,500
Trunking Pipe (Dignity)

11 1" Tornado Nail pkts 2 500 50 1,100

12 | 17 dry wall Screw (500pcs) pkts 1 5,000 500 5,500
Provide and install D4 TPN

13 1 10,00 11
Distribution Board (Chint) o i 0,000 0,000

14 | Provide and install Floor Trunking nrs 10 8,000 800 88,000

Sub-total 881,100
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RC. 340225

" NIGERIA LIMITED

Conduit Wiring Office:

Surface Wiring 8/13 Salawu Street,
Telephone Intercomm. Orile Agege, Lagos
Tele Communication

T.Vé& Satellite Installation  Tel: 08056228219
Generator Installation
General Contractor

Federal Govt Licensed And Registered Electrical Contractor

Electrical & Mechanical Engineer

D CANCER GENOMICS LAB 3 FLOOR (B WING) (10kVA 2NRS)
SUP TO
S/N DESCRIPTION UNIT | QTY SITE INSTALL AMOUNT

Provide and install 16sqgmm x 5core

1 160 18,000 1,800 2,970,000
TRS Cable (Cometstar) o _
Provide and install 4sqgmm x 3core :

2 1 170,000 17,000 187,000
Workshop Flex Cable (Cometstar) ot ! ¢
Provide and install 2.5sqmm x 3core :

3 1 120,00 12,000 132,000
Workshop Flex Cable (Cometstar) . ! U0
Provide and install NB1 4P 63Amps

4 : 2 12,000 1,200 26,400
MC Breaker (Chint) = 0
Provide and install 13A 2Gang

5 | Universal pin Switch Socket outlet nrs 10 8,600 860 94,600
250VAC (Havells)

6 Proylde and install 15Amps Socket nrs 5 3,400 340 18,700
(Chint)

7 | 3 x 6 Pattress (Dignity) nrs 10 800 80 8,800

8 | 3 x 3 Pattress (Dignity) nrs 5 600 60 3,300

9 ?éﬁj;%;e and install 6ways Enclosure nrs 1 13,000 1,300 14,300

10 | Insulation Tape (Chint) pc 10 600 60 6,600

11 Provid_e and insta.Il 1‘6 x 25mm? PVC pe 10 1500 150 16,500
Trunking Pipe (Dignity)

12 | 1" Tornado Nail pkts 2 500 50 1,100

13 | 1”7 dry wall Screw (500pcs) pkts 1 5,000 500 5,600
Provide and install D6 TPN

14 L ; ; 20, ) »
Distribution Board (Chint) e 2 120,000 12,000 AEE000

15 | Provide and install Floor Trunking nrs 10 8,000 800 88,000

Sub-total 3,836,800




» Conduit Wiring Office:
S l g e Surface Wiring 8/13 Salawu Street,

e Telephone Intercomm. Orile Agege, Lagos
em ¢ Tele Communication
o T.V& Satellite Installation  Tel: 08056228219
RC. 340225 e Generator Installation

e General Contractor

_ NIGERIA LIMITED

Federal Govt. Licensed And Registered Efectrical Contractor Electrical & Mechanical Engineer
E MOLECULAR LAB 1ST FLOOR (A WING) (10kVA)
SUP TO
S/N DESCRIPTION UNIT | QTY SITE INSTALL AMOUNT
1 Provide and install 16sgmm x 5core m 75
TRS Cable (Cometstar) 18,000 1,800 1,485,000
9 Provide and install 4sqmm x 3core el 1
Workshop Flex Cable (Cometstar) 170,000 17,000 187,000
3 Provide and install 2.5sgmm x 3core coil 1
Workshop Flex Cable (Cometstar) 120,000 12,000 132,000
4 Provide and install NB1 4P 63Amps i 1
MC Breaker (Chint) 12,000 1,200 13,200
Provide and install 13A 2Gang
5 | Universal pin Switch Socket outlet nrs 10 8,600
250VAC (Havells) : 860 94,600
6 Provide and install 15Amps Socket _— 5
(Chint) 3,400 | 340 18,700
7 Provide and install 3 x 6 Pattress or 10
(Dignity) S 800 80 8,800
3 Provide and install 3 x 3 Pattress 5
(Dignity) s 600 60 3,300
9 Provide and install 6ways Enclosure nrs 1
(Chint) 13,000 1,300 14,300
10 | Insulation Tape (Chint) pc 10 600 60 6,600
11 | Provide and install 16 x 26mm? PVC pe 10
Trunking Pipe (Dignity) 1500 150 16,500
12 | 1" Tornado Nail pkts 2 500 50 1,100
13 | 1” dry wall Screw (500pcs) pkts 1 5,000 500 5,500
14 Provide and install D6 TPN - 1
Distribution Board (Chint) 120,000 12,000 132,000
15 | Provide and install Floor Trunking nrs 10 8,000 800 88,000
Sub-total 2,206,600
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RC. 340225

~ NIGERIA LIMITED

Conduit Wiring

Surface Wiring

Telephone Intercomm.

Tele Communication
T.V& Satellite Installation
Generator Installation

General Contractor

Office:
8/13 Salawu Street,
Orile Agege, Lagos

Tel: 08056228219

Federal Govt. Licensed And Registered Electrical Contractor

Engineer

Electrical & Mechanical

F Provision of Earthing System all the Equipment and Inverters at
SUPTO
S/N DESCRIPTION UNIT | QTY SITE INSTAL AMOUNT
- Provide and install 20mm? x 1.5mm?
1| Insulated Copper Tape (Furse) o 2 10000 Sy i
Provide and install 20mm?2 x 1.5mm?
2 | Bare Copper Tape (Furse) for fabrication m 32 8,200 820 288,640
of 1.2m x 1.2m Earth Mat
3 Provide and install Premixed Marconite bag 4 93,000 2,300 101,200
of 25kg per bag
Provide and install 5/8" x 8" (16mm x
< 2.4m) (4FT) Copper Earth rod (Furse) HE 3 2l 2,150 189,200
Provide and install 2Way Joint Clamp
5 Por: Eatitlt Mot (Erisss) nr 50 1,100 110 60,500
6 | Provide and install Industrial Charcoal bag 5 1,500 150 8,250
Provide and install 12 ways
4 Equipotential Earth Bar nr . 20,000 2,000 ;000
8 | Provide and install 2" Pressure Pipe nr 1 2,500 250 2,750
Digging' 2.5m depth x 1.3m width,
Drilling: 4.4FT to suspend Rod (18
9 | Holes) Casting and Pit 1 50,000 5,000 55,000
Blinding: 4.4ft x 1.3m Surface and Back
filling
10 Provide and install Tape to Rod Clamp or 9 3,000 300 29,700
(Furse)
11 Prov1de' and install 30 x 30 x21.5cm m 1 12,000 1,200 13,200
Inspection Chamber
19 Provide and install Threaded Earth or 4 1,500 150 6,600
Copper Coupler
13 Provision of hqusmg for inverters and - 4 120,000 12,000 660,000
other accessories
Allow a provisional of N......... only for
14 any other work that may arise as work sum 1 20,000 2,000 22,000
proceeds to be expended by the Engineer
Sub-total 1,921,040
TOTAL 13,964,940
ADD VAT 7.50% 1,047,370.50
GRAND TOTAL 15,012,310.50




Store Received Voucher (SRV)
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| R o of s I

Date
13 [9_195?3 6! February 2023

SUPPLIER DETAILS:
EQUILAB BUSINESS SOLUTIONS LTD.
5, Dele Labisi Street, Off Arida Bus Stop, Idimu-

SHIP TO:
Insectary Laboratory, CApIC-ACE

Ikotun.
S/n Description Quantity Unit of
Received Measure
! Cupboard Stamles@l@ft(}?’) d 6ft (L) 4 Piece
re
& e !
2 Dissecting Set y %
)? o

o\f@w

e . . g e
Ag. Regszra
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l
1

OFFICE ADDRESS

5, Dele Labisi Street, off Arida B/Stop,

Idimu-lkotun Rd., Lagos.

P.O. Box 11591, Ikeja, Lagos.

BRANCH :

Owoniboys buildings

157, Ibrahim Taiwo Road, llorin, Kwara State.
KADUNA BRANCH

Jimmy King Plaza, Yy2 Abuja Road,

Opp. Lagos Street, Roundabout, Kaduna State. -
E-MAIL

info@equilabsolutions.com, sales@equilabsolutions.com
equilabbsl@yahoo.com, equilabsolutions@gmail.com
OFFICE LINE

08033540570, 08027475416, 08172720864

. ‘ WEBSITE: www.equilabsolutions.com
lessrs_ (ISP~ A& 7

Lo VeMART UNv
(LPO.No: S, "Q_“’Fﬁ’

The Laboratory Solutions

Sales of Laboratory and Hospital Equipment, Workshop Tools,
Glasswares, Construction of Lab Furnitures and Installations.

NS 105450

Date: 25{"1’[ 3

AMOUNT
N K

pl

QTY . DESCRIPTION OF GOODS RATE

G % %W"‘"p W)Mf el T
//é b > &’[7 S 70,0600| Ugoed| =
y”‘\?}’\'&,, £ hoa \-fp/e’?i% ._ /-—
& D w D}\ VA | /

VAT 1-5% q0750 | =

TOTALN |}, 200,150 — |
Amount in words @""Q M. IIW_YJ /D\"/"Q"L’ H_MCJN’@' %Mfamcpi
&,\A}M ‘HVnaiv_(d ﬂmd ’-F‘H‘/ Hﬂwé @vv(—g

f
f ! .
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WAYBILL/DELIVERY

The Laboratory Solutmns

Sales of Laboratory and Hospltal Equipment, Workshop Tools,
Glasswares, Construction of Lab Furnitures and Installations.

OFFICE ADDRESS \‘
5, Dele Labisi Street, off Arida B/Stop,

Idimu-lkotun Rd., Lagos.

P.O. Box 11591, lkeja, Lagos.

BRANCH

Owoniboys buildings

157, Ibrahim Taiwo Road, llorin, Kwara State.
KADUNA BRANCH

Jimmy King Plaza, Yy2 Abuja Road,

Opp. Lagos Street, Roundabout, Kaduna State.

E-MAIL
info@equilabsolutions.com, sales@equilabsolutions.com
equilabbsl@yahoo.com, equilabsolutions@gmail.com

OFFICE LINE
08033540570, 08027475416, 081 72720864

WEBSITE: www.equilabsolutions.com

N2 004310 DRIVER’S NAME:
ATION OF DELIVERY: VEHICLE'S NO:
e m OTHERS:
MV EN Univers il [ Q6] ot| 23
A
TELEPHONE:
QTY DESCRIPTION OF GOODS REMARK

A Cuplovavc], ?Fm[aﬂf W

31 (&)

oy 6ft (L)

g | Disseclvmd
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I Tel +234-09033550046
L www.covenantuniversity.edu.ng

THEEF
%’ 9" August 2022
The M anaging Director,

Equilab Business SolutionsLtd.

5,Dele, L asisi Street,

[dimu-lkotun Road,

Lagos.

AWARD OF CONTRACT FOR SUPPLY OF LABORATORY EQUIPMENT AND FURNISHING

With reference to your bid for the supply of laboratory equipment and furnishing of
insectary laboratory in Covenant Applied Informatics and Communication (CAplC-
ACE), | writeto inform you that the University has approved the aw ard of contract
to your company as follow s:
1. Contract: Insectary Laboratory Furnishing and Supply of Equipment to
CApIC-ACE, Covenant University, Ota.

2. Contract Sum: Three Million, Two Hundred and Thirty-two Thousand, Five
Hundred Naira Only (83,232,500.00K) excluding tax.

3. Completion Period: 2-3 weeks.

The contract aw ard is subject to the following terms and conditions:

a. that the contract shall be executed strictly to the specifications, quality and
timeschedule indicated;

b. that you shall be paid 100% of the total contract sum after delivery,

c. thatthecontract being afixed sum shall not be subject to fluctuations:

d. that the equipmeﬁt supplied shall be covered with the manufacturer ¢
minimum wa_r..ré'nty period of 12 months where applicable;

e. that the CApIC-ACE Centre and Covenant University will reject any items
that is qo--ri ary to the specifications as provided in the attached .

P d
Please confirm—yqur willingness or otherwise to undertake this contract in writing

Ag

: eg
Professor Abiodun H. Adebayo Mr EmmanueIK. gba it




COVENANT APPLIED INFORMATICS AND COMMUNICATION (CApIC-ACE)

COVENANT UNIVERSITY, OTA

APPROVED LIST OF ITEMS FOR EQUILAB BUSINESS SOLUTIONS LTD
S/n Items Quantity | Recommended Price Line Total
b () ™

I | Cupboard, stainless steel 4/ 250,000 1,000,000
3ft(B) by 6ft(L)
please ensure cupboard fit the
space of adult, wash, bioassay
and animal room (1 cupboard
for each room) considering
other fittings according to
architectural design provided

2 | Microscope Stereo 1 1,692,500 1,692,500
Microscope with camera.
Armscope, USA.

3 | Tecniplast™ ULTEMTM 2 165,000 330,000
Animal Cages Fisher
Scientific

4 | Dissecting set 73 70,000 210,000

)
Ground Total 3,232,500




20220614 143545.ipg

" OFFICE OF THE PRO- CHANCE
[COVE
Internal Memo — oo

From:? | Secretary BOR
. 16 JUN M7

' i ) g
Subject: | Appmvui for the Procurement of Equip#i! Bhit-Gme-Forish ingp |
& Fitting of the Insectary Laboratory, CUCRID Bul!dmg

Date: | 15" June 2022

More than a Conqueror’s Greetings in Jesus' name.

To: | Ag. Registrar

The above subject matter refers

This is fo communicate the Pro-Chancellor’s op.pro'\/dl to pay the sum
of N18,598,248.00 to various vendors being payment for the
procurement of equipment and furnis‘hing & fi’rﬂng of the insectary

laboratory, CUCRID Building as- requested in your memo to the

Pro-Chancellor dated 09 May 2022. @> L%

Thank you.

It is indeed our year of More than a Conqgueror.

“islelen

Adedeja OWOmee
Broy Chcmce!lor‘ Nice-Chancellor, DFS, FSD, & CIA.




COVENANT UNIVERSITY

Forensic Services Department (Office of the Cbaaccllor)' e

SUMMARY AND RECOMMENDATIONS

1. FSD reviewed the document submitted and quotations for this request.

2. FSD vetted the price and contacted the recommended vendors for a review - -

of the quotations and engaged them for further discounts.

To: Pro-Chancellor
Through: Secretary, Board of Regents
From: Director, Forensic Services
Date: June 8, 2022
Subject: Re: Request for Approval: Procurement of Equipment and
Furnishing & Fitting of the Insectary Laboratory, CUCRID
Building.
Find the below Forensic Services information for this request:
S/n | Beneficiary Description Amount(d)
1. | Esota 3,572,000.00
Pokamol Venture :
2. Nig. Lid 3,095,890.00
3. | Lamart Itd Procurement of Equipment and 9,798,116.00
Furnishing & Fitting of the ‘
4. | Equiab Insectary Laboratory, CUCRID 2’232"500'00
5. | Feminat Concept Ltd Building. 1,818,430.00
6. | Finlab 2,754,388
Etcon Analytical Sys. ‘
7. Ser.Ltd 2,331,924.00
Total | 18,598,248.00

The sum of Eighteen Million, Five Hundred and Ninety-Eight Thousand,

Two Hundred and Forty-Fight Naira Only (N18,598,248.00) is

recommended for the above-mentioned request.

Thank you and kind regards
\.
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Forensic Services Department

RECOMMENDED FOR APPROVAL.




This is ’r‘o communicate the Pro-Chancellor's approval to pay the sum
of N1,000,000.00 to Eqilab Solution Ltd being payment for the

B . __m
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Subject:

Date:

Internal Memo - r-,u

Secretary BOR
Ag. R’egis’rror

v
wm A RE
:}:{_* n,;“vv! £

Approval for the Procurement of Equijpna it ')'i?};"ri*ﬁshing and
Fitting of the' Insectary Laboratory, CUCRID Bmldmg

410 August 2022

More than a Conqueror’'s Greetings in Jesus' name.

The above subject matter refers

Procurement of Equipmenf, Furnishing and Fitting of the Insectary
Laboratory, CUCRID Building as requested in your memo to the Pro-
Chancellor dated 22nd July 2022.

Thank you. ' €§
Itis indeed our year of More than a Conqueror. (/b/

et 4t

Adedeji Owojaiye
Cc: Pro-Chancellor, Vice-Chancellor, DFS, FSD, & CIA.
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i = COVENANT UNIVERSITY
Forensic Services Department (Office of the Chancellor)
To: Pro-Chancellor
Through: Secretary, Board of Regents
From: Director, Forensic Services
Date: July 26, 2022
Subject: Re: Request for Approval: Procurement of Equipment, Furmshmg and

Fitting of the Insectary Laboratory, CUCRID Bmldmg
Find below Forensic Services information for this request:

S/n | Beneficiary Description Bh Ainount (™)
Ecuilah Procurement of Equipment, Furnishing and
1. Solitons T Fitting of the Insectary Iaboraiory, CUCRID 1,000,000.00
Building. Sy
Total | 1,000,000.00

SUMMARY AND RECOMMENDATIONS

1. FSD reviewed the documents and submitted a (1uotati011 for this request.
2. FSD vetted the price, contacted the recommended vendors to review the quotations,
and engaged them for further reductions. The company mentioned that it cannot give
any discount on the cupboard beééuse of foreign exchange.
8. The sum of One Million Naira Only (&1,000,000.00) is recommended for approval.
Thank you and kind 1‘é'geu:ds. | |
50
Forensic Services Department
RECOMMENDED FOR APPROVAL
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Director, CApIC-ACE | _:‘ { i g’{%ﬁ W §

G o : ; — B
{}}H 9 May, 2022 b ppcEVER ! |
“T.  Request for Approval: Procure "_e(l}.‘to'f Equipment E:l?nlmrisgaﬂighing &
Fiﬂri\?gs of Insectary Laberatory, €L BiD-Buttame ™"

) ,

present’ the recommendations of the Procurement Evaluation Team on bids
» Kpﬂ .d for|the procurement of Procurement of Equipment, Funiture & Fittings of
\ (In@,cta {abjoratory in CApIC-ACE.

\K The bids were reviewed and analyzed to establish a reasonable cost value, considering the
fealistic market prices per item, conformity with required specifications, and other
procurement guidelines. After detailed evaluation, the following companies were
recommended for the procurement at the estimated prices as distributed in the summary.

y

Line Total

Lab. Equipment |

| $/N ' Company Lab Furnishing
1 | Esota Consult Ltd 2,600,000 1,200,000 3,800,000
2 Pekamol Ventures Nig Ltd 2,680,000 613,500 ) 3,293,500
3 Labmart Ltd - 2,971,400 2,571,400
- [% | Equilab Biz Sol. Lt 11,000,000 2,375,000 3,375,000
5 Feminat Concept Ltd - 1,934,500 . 1,034,500
6 Finlab Nig Ltd - 2,943,700 2,530,200
7 Etcon Analytical Sys. Ser. Lted | - 2,480,770 2,480,776
| Ground Total 6,280,000 14,518,870 | 20,798,870 |

ted cost for the project as recommended is Twenty Millien, Seven

o
Naira

The total estim
Hundred and ElNinety-Eight Thousand, Eight Hundred and Seveiiy

agld with this memo, the ey; Hation report for your further precessing and
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Covenant Uhiversity
Office of the Registrar
Internal Memo

To Pro-Chancellor
Through | University Secretary
From Ag. Registrar

Date July 22, 2022 | |
Subject |Request for Approval: Procurement of Equipment and
Furnishing and Fitting of the Insectary Laboratory,
CUCRID Building

Sir,
More than a Conqueror’s greetings in Jesus name.

This 1s to kindly seek your approval of the sum of One Million Naira
Only (N1,000,000) to facilitate the purchase of four (4) cupboards
stainless steel for the Insectary Laboratory at CUCRID Building.

An omission of the aforementioned equipment was observed in the
approval documents, hence this request.

I have attached all necessary documents to support this request.

Warm regards, Sir.

Mr. Emmanuel Igban
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TO: Registrar K\ Ao f\f') S -
J‘V'S '“fJ T%?‘:EE:auuu:ua-n—.u-ﬂ:aq!.'.amﬁ-
FROM:  Director, CAPIC-ACE // %f r 4 R
DATE: 15 July 2022 /é’ﬁ,}{h 31
SUBJECT: Re: Approval for the Pro eEien %and Furmshmg
& Fitting of the Insecéa\ﬁabo{atorys/EU@ D Building

N e / /
More Than A Conqueror Greetings!
I write to request for review of approval for the procurement of equipment and

furmshmg for the insectary laboratory in CUCRID building.

We observed that there is an oversight in the approval for an item in the laboratory
furnishing column for Equilab Business Solutions Ltd as shown in the attached bid
evaluation report. Four (4) cupboard stainess steel 3ft breath by 6ft length for
laboratory furnishing with the total sum of One Million Naira (31,000,000) was
omitted.

- In our interaction with the approving unit, they also noted and acknowledged that

there is an omission. They advised re-submission for new review and approval.

Please find attachéd the initial approval w1th all supporting documents o ~

Pro kiel F. Adebiyi

E Eer Vi
f/\“-
A
~
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| Business Solutions Limited

The Laboratory Solutions

Sales of Laboratory and Hospital Equipment, Workshop Tools,
Glasswares, Construction of Lab Furnitures and Instzllations.

QFFICE ADDRESS

5, Dele Labisi Strest, off Arida B/Stop,
Idimu-lkotun Rd., Lagos.

P.O. Box 11591, Ikeja, Lagos.

KADUNA BRANCH

Jimmy King Plaza, Yy2 Abuja Road,
Opp. Lagos Street, Roundabout, Kaduna State.

E-MAIL
info@equilabsalutions.com, sales@equilabsolutions.com
equilabbsl@yahoo.com, equilabsolutions@gmail.com

OFFICE LINE
08033540570, 08027475416, 08172720864

WEBSITE: www.equilabsolutions.com

ACCOUNT NAME: EQUILAB BUSINESS SOLUTIONS LTD

BANK:

FIDELITY BANK

ACCOUNT NUMBER: 5610046276

Thank you.

Yours faithfully,

KUNLE EGBEYEMI
MANAGING DIRECTOR




: q.q_m 7 &
s pays 1o pay your tAFES,

- EQUILAB BUSINESS SOLUTIONS LIMITED
- 6A5Y6S

2007-03-22

02646305-0001

2001110025046

& DELE LABISI STREET ARIDA B

Commanced Busimess 2014-01-01

1# certify thal the above named company has rendered Income Tax, Vaiue Added Tax. hiormall

nent Levy, Education Tax. as well as olher tax relurns anc pad the assessad laxes in accordad
relevant tax laws for all years including the past three assessment years as detailed hersunder

Assessmeni Year Assessment Year Assessmnf €
2019 2020 2021 Tl

~ Turnover NGN 201,914 890.00 NGN 312,983.521 00 NGN 150 075,068
Assessible Profit/Loss NGN 6,526,310.00 NGN 10015 584.00
~ Total Profit NGN 2,175,437 .00 NGN 3,338 528 00
~ Tax Payable NGN 652631 Q0 NGN 1,001 558 .00 NGN 1,289.777.00
. Tax Outstanding (If Any) NGN 0.00 NGN 0 00 NGN 0.00 :
= _ SOHI‘GG of Income Educational support aclivities
~ Other Comments APPROVED
_ This Certificate Expires on - 2G#2-12-31

GABRIEL UMARU
Tax Controller
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November 24, 2025

The Manager,

Guaranty Trust Bank Pic,
Sango Ota.

Ref: CU/FS/WAN/L1/20

Dear Sir,

TRANSFER INSTRUCTION

Kindly debit our CU C APIC ACE a/c no. 0495198924 and credit the

—bheneficiarv:

low

o
4

"ACCTNO | &WOU\TW&E

SN}ACCOUNTNAWHZ 'BANK
L] | FIRST NURAAN NIGERIA ENT, | )

LITLSOT:\ CONSULTLTD |

Thank you for your continued cooperation.

Yours truly,
For: Covenant University

Authorized Signatory

CMFB

UBA |

| |
oI5| 55572500 |

T L001392109, 7.603.000.00 |

Authorized Signatory
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rS/N Item Description QuantityT
1 | Construction and Installation of Island Table 1
2 | Construction and Installation of Wall Bench 1
3 | Construction and Instal!atron of L Shaped Wallbench 1
4 | Laboratory Stools ' 20
5 |Emergency Showers /;eum'#«v N 1
6 |Reagent Racks o7 Offlcial w’}\ 5
7| Display Cupboard 09 Nov m * 2
8 | Storage Cupboard Sign: aee.._.. 2
9 | Peg Boards \MEQET SEPRRSS 8
10 | Water Installation Sum
11 | Electrical Installation Sum
12 | Gas Installation Sum
13 | Fire Extinguisher — 6KG 2
14 | Fire Blanket Size 2
| 15 | Sand buckets 2 |

o 0.0 Do denn - cslonfern]

Received By Receiver’s ID & Slgnature Centre Leader, CApIC—ACE

Ralen
P = eneratio
Vice-Chancellor: - e i AR of Leaders

Ag. Regfstfarﬁ -
. Mrs. Regina A. Tobi-Davi

Professor Abiodun H. Adebayo
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Procurement Department
INTERNAL MEMO EXT: 2632

To: M&E Officer CApIC-ACE/ Insectary Laboratory Coordinator
Date: October 23, 2023
Subject: END USER FEEDBACK ON EXECUTED PROJECT

Covenant Highways Greetings!

Kindly complete the form below with the necessary information and return same to the
Procurement Office, First Floor, Senate Building.

Designated Unit.:....\.ﬁ..&.ﬂ.ﬂ&f.k;fh ..... . ‘\ ...... lv .

Number-of Units Supplied:-—— '[3"3 ...... ot S oy

Condition of Item(s) on DeliVery: ...
Number of Units Repaired:................ }\) “)L .................................................................
Condition of Items after Repair:........... N lﬁ ................................................................
Date of Receipt of Item(s):..... o l GH-['\IS{PJF,&/OQE ..... T
Project Execution Certification:........ Sf\-& A AT AL

Project Certified by: Name:.P@S.:..@.T.D..'..Q@’.\Qx(%ignature.

End User Unit/Department:... = pl L7 v C= /{fm-g‘t AN S o >

End User Name:Pﬂ.‘e(?:..Q.C.

“ Please note that payment for items supplied or services rendered is predicated on
your certification of compliance with specifications and quality.



Head Office | Home:

14, Oshunyemi Street,

Ogundele Str., / Bus Stop.

Off Ladipo Bus Stop,

Oshodi, Lagos.

Tel: 08056147158, 07086429803,
E-mail: enasescla@yahoo.com

naceutical & Hespilal Supplies “Laboratory Equipment

[N =

‘Chemicals & Reagenls *Glass Wares *Laboratory Design & Construction

19" of September, 2023.

The Procurement Officer,
Covenant University,
Ota-Ogun State.

Dear Sir,
COMPLETION OF THE CONSTRUCTION AND INSTALLATION OF INSECTARY LABORATORY.

We, humbly write to inform you that we have completed the construction and installation of
Insectary laboratory contracted to us.

We are also using this medium to request for the payment of the of the total value of the

contract at Seven Million, Six Hundred and Five Thous nd Naira . Yonly.

KINDLY MAKE PAYMENT TO THE ACCOUNT DETANS BELOW:

Beneficiary Account Name: ESOTA CONSULT LTD.

Beneficiary Bank: UBA )
Beneficiary Account No:1001592109. e

Thanks for the anticipated approval of our request. W S

Yours Faithfully, = 2 A 1,




o ;ﬁ'
: ‘3 k.
“The Managing Director, 14th July 2023

Esota Consult Limited,
14, Oshunyemi Close, off Ogundele Street,
Oshodi, Lagos.

AWARD OF CONTRACT FOR THE DESIGNING, CONSTRUCTION AND INSTALLATION OF
LABORATORY FURNITURE FOR INSECTARY LABORATORY 2

With reference to your quotations and subsequent discussions for the designing,
construction and installation of laboratory furniture to Covenant Applied Informatics and
Communication (CApIC-ACE), | write to inform you that the University has approved the
award of contract to your company as follows:
" 1. Contract: Construction and installation of furniture at CApIC-ACE Insectary Lab 2,
Covenant University, Ota.
9 Contract Sum: Seven Million, Six Hundred and Five Thousand Naira (%7,605,000.00)

only excluding tax.
., * 3. Completion Period: 3 weeks

The contract award is subject to the following terms and conditions:

a. Thatyou shall be paid 100% of the contract sum after the completion and Installation

of Furniture at CApIC-ACE Insectary Lab 2 Lab;

b. That you shall fully execute the terms of this contract within three (3) weeks of the
contract coming into force which correspond with the date of the receipt of this
award letter.;

That the contract being a fixed sum shall not be subject to fluctuations;

d. That the furniture supplied shall be covered with the manufacturer’s minimum
warranty period of 12 months;

e. That the CApIC-ACE Centre and Covenant University will reject any item that is
contrary to the specifications as provided in your submitted proposal.

2

Please confirm your willingness or otherwise to undertake this contract in writing within two

(2) days from the date of receipt of this award. j e | C@qf)%m\vcz& @
(/' ) _ "Y\Q—— e
zy// h > gg*f 2023

Thank you.

Prof. E.E.J. lweala
Centre Leader, CApIC-ACE
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From Secretary BOR R
To: Ag. Registrar c,f "
Subject: | Approval for the Constrdét:on of CAplC- ACE Insectary
Lab 2 and Procurement of Biosafety Ca@ '
clf::;gr?wiri_us&ma?érw
i ApNC I ESVICER
D?te. June 27, 2023 o - RECEIVED
: . . 2 8 JUN 23
Covenant Highway Greetings in Jesus' name.
| THIE v g
The above subject matter refers. SIGN s @. ........

This is to convey the Pro-Chancellor's approval to pay the sum of
%19,587,500.00 to Esota Consult Limited for the Construction of

CApIC-ACE Insectary Lab 2 and Procurement of Biosafety Cabinet as
requested in your memo to the Pro-Chancellor dated June 13, 2023.

~ Thank you. C/‘D

Itis indeed our year of Covenant Highways. ?15 7Tro,<iv:»~>3

o 6@9}@ Qs TSk]2ee
David ©yedepo Jnr.

Cc: Pro-Chancellor, Vice- Chancellor, DF%‘FSD & CIA




Sir, sequel to the receipt of the attach
are Ovmmgm.ﬁ_mmmmm:& below su

m...o_.nrw
ed wmnwnm»w,_. »
bmission with th

N . SubjectiDate

L. Deaalls]

Request  for :
Construction of CApIG-ACE
Insect Lab. . 2 and
Procurement of Biosafety
Cabinet. June 13, 2023

Approval;

| mmm_mm_mn?wn appendix 1. =

Approval is
Esota Cong nite:
Insectary Lab 2 and Procurement of

~mnE.,.mm,3 pay m._mmc:._ cﬂﬁm.mmﬂmgoaa
ult Limited for the Construction of CApIC-ACE
Biosafety Cabinet.

Regquest  for _Approval:,
- | Procurement of Telstar Ultra
Low Freezer for CUCIRF. June

Approval is
Esota Cons
of Telstar U

Itra

: W,QE_,.,_m_.mmNm_._ mq_.,_.__o_cn*,__wm.m_wmm_”.ﬂ#m_nvmm__

required (o pay the sum of #12,600,000.00 to |
ult Limited for the procurement and installation |

n/School Fees for | payment of 5
, o | CApIC-ACE's
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COVENANTUNIVERSITY

o Forensic Services Department (Office of the Chancellor)

To Pro-Chancellor

Through: Secretary, Board of Regents

From: Forensic Services Department

Date: June 19, 2023

Subject: Re: Request for Approval: Construction of CApIC-ACE

Insectary Lab 2 and Procurement of Biosafety Cabinet.

Please find below the Forensic Services information for this request:

S/n Beneficiary Description Amount ()
Construction of CApIC-ACE Insectary '
i, |PoomComsukl |50 00 d Procurement of Blosafety: | 10,587,500.00
Limited ;
Cabinet.
Total | 19,587,500.00

SUMMARY AND RECOMMENDATIONS

1. FSD reviewed the documents and quotations for this request.

2. FSD contacted the recommended vendors to review the quotations and

engaged them for further discounts.

3. FSD recommends the sum of Nineteen Million, Five Hundred and Eighty-
Seven Thousand, Five Hundred Naira Only (®19,587,500.00) for

approval.

Thank you and kind regards.
O
Forensic Services Department

RECOMMENDED FOR APPROVAL.
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Covenant University
Office of the Registrar
Internal Memo

To Pro-Chancellor
Through | University Secretary
From Ag. Registrar
Date June 13, 2023
Subject |Request for Approval: Construction of CApIC-ACE
Insectary Lab 2 and Procurement of Biosafety Cabinet
Sir,

Covenant Highways Greetings in Jesus Name.

This is to kindly seek your approval for the sum of &79,987,500.00
(Nineteen Million, Nine Hundred and Eighty-Seven Thousand, Five
Hundred Naira Only) for the Construction of CApIC-ACE Insectary Lab
2 and Procurement of Biosafety Cabinet.

Kindly find attached the supporting documents to this request.

Warm Regards, Sir.

Mrs. Regina A. Tobi-David

VoF

\é]{)]’v‘!
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TO: The Registrar
%F TR i-:-ﬁtwﬁﬂq
FROM: Center Leader, CApIC-ACE m %H“m‘ %

DATE: June 1, 2023

SUBJECT: Construction of CApIC-ACE Insectary Lab 2 and Procurement of
Biosafety Cabinet

\ |

et enaE o LS T ——
Hrar o

I write to present the recommendation and evalpation report for the designing,
construction, installation of fumiture and pIOCuUnent of bloﬁtfety cabinet for

insectary 1aboratory 2 for basic and Molecular ﬁboratmy Searh work on malaria

vectors and actually for any msect)é/\ J R

N\

Three (3) quotations were 1ev1eh\ \&ana ed Mtablis} reasonable cost
value, considering the least gricg§ per iéfn in~ conformity with required
specifications, and other procuremﬁt guidelines. After detailed reviewed of the
submitted quotations, ESOTA CONSULT LIMITED was recommended for the
designing, construction, installation of fumiture and procurement of biosafety

cabinet for msectary laboratory 2 as shown in the attached evaluation report.

The total estimated cost for the project as recommended is Nineteen Million, Five
Hundred Thousand Naira (#19,500,000.00) without Value Added Tax (VAT). With Net
VAT, the total contract value as recommended is Nineteen Million, Nine Hundred and

Eighty Seven Thousand, Five Hundred Naira ( 1 9,987,500.00) only.

Please find attyched with this memo, the evaluation 1ep011 and quotallons for your

approwal and furkher plocessmg

T
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BID EVALUATION FOR THE DESIGNING, CONSTRUCTION,

INSTALLATION OF FURNITURE AND PROCUREMENT OF
BIOSAFETY CABINET FOR INSECTARY LABORATORY 2

Introduction

The Insectary Laboratories 1 and 2 are one of the CApIC-ACE proposed
Laboratories for the achievement of the Centre’s research objectives. The
laboratories will also help in the achievement of disbursement linked
indicators 4.3 (DLI 4.3) towards the Centre’s disbursement-linked results.

The Laboratory 1, the insectary culture lab is currently undergoing
construction. We hereby, seek approval for the construction-of the second

lab, where basic and molecular laboratory research work on insects will
take place. -

The Bid evaluation is as shown below.

Table A: Bid Analysis for the Designing, Construction, Installation of
Furniture and Procurement of Biosafety Cabinet for Insectary Laboratory 2

‘ - Company
SN Items Description Esota Consult Ltd Sagibet Ltd T & T Medical
1 The designing, Construction and
Installation of Furniture , 8,596,000.00 12,878,000.00 10,820,000.00
S

[§S]

Procurement of Biosafety Cabinet
(Ductless) (Telstar Bio II Advance 11,900,000.00 14,500,000.00 15,100,000.00
Plus 3)

b

Total | 20,496,000.00 27,378,000.00 | 25,920,000.00




bie B: Summary and Recommendation

4 'TEM DESCRIPTION RECOMMENDED | RECOMMENDED RECOMMENDED
| UNIT PRICE LINE TOTAL VENDOR
"7 [ The designing, construction and 7,800,000.00 7,800,000.00 ’
mstallation of furniture I
Procurement of Biosafety Cabinet /f

2 R 11,700,000.00 11,700,000.00
(Ductless) (Telstar Bio II Advance » VU, » 1V,
Plus 3) ' ESOTA
Total 19,500,000.00 CONSULT
Add 7.5% VAT 1,462,500.00 LIMITED

(975,000.00)

-

19,987,500.00

|
|

_ Less 5% WHT
Grand Total
L

General Comment and Recommendation

T +1.

L. Three (3) companies quotedfor the designing, construction, installation of
furniture and procurement of biosafety cabinet for insectary laboratory 2.
The companies are Esota Consult Limited, Sagibet Nigeria Limited and T & T
Equipment.

Il The quotations were reviewed and analyzed to establish a reasonable cost
value considering the least cost per items in conformity with the required
specifications and current market condition.

IIl.  Esota Consult Limited has the fai price for the needed items compared with
the other vendors.

IV.  The evaluation committee engaged the preferred vendor, Esota Consult
Limited for negotiation and they gave a further discount.

V. The items are needed for the immediate construction of Insectary lab 2 and

procurement of Biosafety Cabinet for a functional laboratory,



VI ESOTA CONSULT LIMITED is hereby recc- -
construction, installation of furniture anc
cabinet for insectary laboratory 2.

VI, ESOTA CONSULT LIMITED is hereby recommended for the designing,
construction, installation of furniture and procurement of biosafety
cabinet for insectary laboratory 2 at a total sum of Nineteen Million, Five
Hundred Thousand Najra (%19,500,000.00) without Value Added Tax
(VAT). With Net VAT, the total contract value as recommended is Nineteen
Million, Nine Hundred and Eighty Seven Thousand, Five Hundred Naira
(%19,987,500.00) only.

VIII.  The designing, construction, installation of furniture and procurement of
biosafety cabinet for insectary laboratory 2 are expected to be completed

and installed within 8 weeks after approval and issuing of award letter.

Procurement Evaluation Committee

o
M & E Officer CApIC-ACE

Project Manager, ACE Project

2
Miss Helen J evwegaga Project Admin, ACE Project
Ol FC/Project Accountant ACE Project

Prof. Olubanke Ogunlana
Mr. Babajide Ayodele

umuyiwa Omisakin

5 | Mr. Ehi Oni-Edigin Procurement Officer




ESOTA CONSULT LiMi 1

*Phormaceuhcal & Hospital Suppliers T
*Laboratory Equipment *Chemicals & Reagents *Glass Wares ” Fe e

o

24™ of March, 2023,

Procurement Officer,
Covenant University,
Ota.

. Ogun State

Sir,
7
QUOTATION FOR THE DESIGNING, CONSTRUCTION AND INSTALLATION OF LABORATORY
FURNITURE AT THE PROPQOSED INSECTARY LABORATORY

We are a world-renowned engineering firm that specializes in the designing, construction and

installation of world class laboratory furniture for world class research centers, hospitals, health
centers and teaching laboratories.

We are creative, innovative and flexible hence, our ability to work to the original job designs of our
end users and to their adjustments if necessary. Our works are best to none and they speak for us.

We have designed and built various types of laboratory furniture for so many universities like Federal
University of Technology-Akure, Ondo state University of Science and Technology, Okitipupa,
Augustine University-Epe, Biochemistry department, University of Lagos under Prof. Mrs.
Magbagbeola, Covenant University’s maintenance workshop headed by Prof. Omolehin, Chemical
engineering laboratory headed by Prof. Vincent Efobhokhan, Chemistry department research
labordtory, Covenant University under Dr. Eni, Biotechnological laboratory CUCRID — Prof. Egwari,
Biochemistry laboratory headed by Dr. Rotimi, just to mention but a few. Qur laboratory furniture are
very durable and of high quality materials.

Please, find attached our quotation and details of our drawing of your proposed Insectary laboratory
for your perusal.

Sir, we shall be grateful if our quotation is considerably approved.

Thanks.

Yours faithfully,

Edward Azeta



*Pharmaceutical & Hospital Suppliers
 *Laboratory Equipment *Chemicals & Reagents *Glass Wares

Head Office / Home:

14, Oshunyemi Close.

Off Ogundele Street,

Off Ladipo Bus Stop.

Oshodi, Lagos

Tel: 08056147158, 07086429803
E-mail: enasesota@yahoo.com

PROPOSED INSECTARY EXTENSION LABORATORY

S/N

ITEM DESCRIPTION J Qry |UNITI

RATE | AMOUNT

BILLS OF QUANTITIES FOR THE PROPOSED FABRICATION AND INSTALLATION OF LABORATORY

FURNITURE IN INSECTARY LAB.

ISLAND TABLE

Construction and installation of ISLAND TABLE;
measuring 2,400mm X 1200mm X 900mm high-
framed with approved hard wood and finished
with HDF WOOD and EPOXY RESIN TOP Special
work Bench consisting of the followings;
(Purely for analyzing and measurements)

* 2 Nos full width end panel

* 4 Nos Cupboards and Drawer unit

Nr

900,000.00 |  900,000.00

* 2 Nos kneel space panel- KNSP/Connectors

* 4 No 13-AMP. -double phase wall Electrical outlet

*2 No 15-AMP.=single phase wall Electrical outlet

CONSTRUCTION AND INSTALLATION OF WORKBENCH

Construction and installation of WALL BENCH
TABLE, measuring 4,200mm x 1,200mm x 800mm
high framed with kiln treated, well-seasoned and
polished Akala/Mahogany timber and finished with
white HDF plywood as the WALL-BENCH with non-
flammable, Acid resistant TRESSPASS/EPOXY RESIN
WORKTOP consisting of the followings;

* 3 Nos of Cabinets and Drawer unit

* 3 Nos of Knee rest (workstations)

* 3 Nos of 2-way water tap.

Nr

1,800,000.00 | 1,800,000.00

* 3 Nos of Acid resistant laboratory sink.

* 2 Nos of emergency eye wash.

* 2 Nos of 2-way Gas tap.

* 4 Nos of 13 Amp Sockets.

* 2 Nos 15-AMP Sockets

CONSTRUCTION AND INSTALLATION OF L- SHAPED WALLBENC

Construction and installation of L-Shaped WALL
BENCH TABLE, measuring 4,800mm x 1,200mm x
900mm high framed with kiln treated, well-
seasoned and polished Akala/Mahogany timber
and finished with white HDF plywood as the WALL-
BENCH with non-flammable, Acid resistant
TRESSPASS/EPOXY RESIN WORKTOP consisting of
the followings;
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(purely for analyzing and measurements)
* 5 Nos of Cabinets and Drawer unit
* 4 Nos of Knee rest (workstations) 1 Nr 1,800,000.00 | 1,800,000.00

* 4 Nos of 13 Amp Sockets.
* 2 Nos 15-AMP Sockets

4. LABORATORY STOOLS
Supply and Installation of Swivel adjustable,
backrest, stainless steel and padded laboratory 20 Nr 65,000.00 | 1,300,000.00

stools.

5. EMERGENCY SHOWER
Provision and installation of imported emergency

p 1 Nr 610,000.00 610,000.00
shower in laboratory.
b. REAGENT RACKS
Provision and installation of approve brand/Size 2-

Tier Reagent rack in laboratory tables > N Nr 36,000.00 150'0(_)0'00

7. DISPLAY CUPBOARD
Fabricate and install HDF wood wall mounted
display cupboards unit: 600mm wide, 1200mm 2 65,000.00 130,000.00

high, 300mm wide.

3. STORAGE CUPBOARD
Fabrication and installation of HDF/HARD WOOD

open storage cupboard unit; size 1200mm X 2 Nr 80,000.00 | 160,000.00
450mm X 1800mm high.
S. PEG BOARDS
— | -
Provision and Installation of a 28/30 pegs board for g . Ny 80,000.00 640,000.00

draining glass wares.

SERVICES; (INTERNAL & EXTERNAL)

10. WATER INSTALLATION

I installation; wi i i ;
Allow for water insta atlon., with and including —_— 350,000.00 350,000.00
supply to all tables and drainage .

11. ELECTRICAL INSTALLATION

I ol —— -
Allow for Electrical installation to all tables/wall — 320,000.00 320,000.00
bench.

| ]
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12, GAS INSTALLATION
Allow for internal and External Gas installation;
with and including connections to all tables as may sum 300,000.00 |  300,000.00
be required.
13. FIRE FIGHTING EQUIPMENT
Provision and installation of 6 KG fire extinguishers Nr 28,000.00 56,000.00
Provision and installation of fire Blanket size Nr 20,000.00 40,000.00
2400mmX 1200mm
Provision and installation of Red Oxide Painted Nr 20,000.00 40,000.00
Sand Buckets
TOTAL 8,596,000:00 "]
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EQUIPMENT FOR THE PROPOSED INSECTARY LABORATCRY.

S/N

ITEM DESCRIPTION

ary

UNIT PRICE

AMOUNT

1.

BIOSAFETY CABINET: (DUCTLESS)
Telstar Bio Il Advance PLUS 3, Biological
Safety Cabinet 0,9 m wide.

All units are standard fitted with
tempered glass side windows, manual
sliding front safety glass window, LED
lighting, AlSI304 Stainless Steel
worksurface with 2 x European sockets,
UV Germicide lamp, EC fans and 1 x air
speed monitoring sensor. All Units have
applied ZEROCOAT, anti-microbiological
coating on the working surface. "

1 Unit

11,900,000.00

11,500,000.00

-86 Degree Bio-freezer:

Telstar Boreas U445 UPRIGHT ULTRA
LOW TEMPERATURE FREEZER -86°C -
4450

All our U445 -86°C ULT are fitted with :
2 x ports, 4 x shelves, 5 x inner doors.

1 Unit

14,710,000.00

14,710,000.00

-20 Degree Freezer:

1 Unit

520,000.00

520,000.00

Laminar Air Flow:

Telstar AEOLUS V3, Laminar Downflow
Bench 0.9 M.

All units are supplied with tempered
glass side windows, manual sliding
window, LED lighting and Stainless Steel
worksurface with 2 x EU sockets, EC
motors and air speed monitoring
sensor, as standard.

1 Unit

9,000,000.00

9,000.000.00

Partable Autoclave: 20litres, Surgifield,
England.

1 Unit

480,000.00

480,000.00

Thermostatic Water Bath

1 Unit

650,000.00

650,000.00

TOTAL

37,260,000.00
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Head Office/Home: 14, Oshunyemi Str, Ogundele Str./Bus Stop.
Off Ladipo Bus Stop, Oshodi, Lagos. Tel: 08056147158, 67086429807

E-mail: enasesota@yahoo.com

PROPOSED INSECTARY LABORATORY
SCALE: (1 FOOT = 300MM)
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RR - REAGENT RACK
FC/BSC - FUME CABINET /
BIO SAFETY CABINET
LT - LABORATORY TAP
LS - LABORATORY SINK
GT - GAS TAP
® -ELECTRICAL SOCKETS
LF - LAMINAR FLOW



THE DIRECTOR,

CAPIC ACE,

'COVENANT UNIVERSITY,

OTA, OGUN STATE.

Dear sir

QUOTATION FOR SCIENTIFICLﬂAT

i 5, Adetola Sireer <z
i Surulere, Lagos.

| 08182045115
i E-mail: soc

21°" of March, 2023

CRY CQUIPMENT =

See attached as requested my quote for laboratory equipment and construction of ing sectary

laboratory at the CUCRID Bui

Telstar Technologies.
] -20 Degree Freczer:

SINGAPORE

ITEM DESCRIPTION
186 Lah o
-86 Degree Laboratory Bio-freezer

Lammur Aiv Flow ESCO,

Iding.

Sir, we assure you of product quality and excellent service,

Yours Sincerely,

i e

-O.I Muyiwa,

S
QTY | UNIT PRICE | MOUNT i

17 400 00“

17,400000 ]

13 OOO 000 |

e _: j RE— -
31,150,000
_—




PROPOSED INSECTARY EXTENSION LABORATOY Ui

JOTATION

S/N

ITEM DESCRIPTION

UNIT |

RATE

Am&UNT

ISLAND TABLE

Construction and installation of ISLAND
TABLE; measuring 2,400mm X 1200mm X
900mm high-framed with approved hard
wood and finished with HDF WOOD and
EPOXY RESIN TOP Special work Bench
consisting of the followings:

* 2 Nos full width end panel

* 4 Nos Cupboards and Drawer unit

Nr

1,350,000

1,350,000

* 2 Nos kneel space panel-
KNSP/Connectors

* 4 No 13-AMP. -double phase wall

Electrical outlet

*2 No 15-AMP. -single p.hase wall
Electrical outlet

=

CONSTRUCTION AND INSTALLATION OF WALLBENCH

Construction and installation of WALL
BENCH TABLE, measuring 4,200mm x
1,200mm x 900mm high framed with kiln
treated, well-seasoned and polished
Akala/Mahogany timber and finished with
white HDF plywood as the WALL-BENCH
with non-flammable, Acid resistant
TRESSPASS/EPOXY RESIN WORKTOP
consisting of the followings:

* 3 Nos of Cabinets and Drawer unit

* 3 Nos of Knee rest (workstations)

* 3 Nos of 2-way water tap.

Nr

2,700,000

2,700,000

* 3 Nos of Acid resistant laboratory sink.

* 2 Nos of emergency eye wash.

* 2 Nos of 2-way Gas tap.

* 4 Nos of 13 Amp Sockets.

* 2 Nos 15-AMP Sockets

CONSTRUCTION AND INSTALLATION OF L- SHAPED WALLBEN

CH

T T

| 4,800mm x 1,200mm x 900mm high

Construction and installation of L-Shaped
WALL BENCH TABLE, measuring




‘ uau-

:

framed with kiln treated, well-seasoned
and polished Akala/Mahogany timber and
finished with white HDF plywood as the
WALL-BENCH with non-flammable, Acid
resistant TRESSPASS/EPOXY RESIN
WORKTOP consisting of the followings;

* 5 Nos of Cahinets and Drawer unit

* 4 Nos of Knee rest (workstations)

Nr

2,700,000

2,700,000

* 4 Nos of 13 Amp Sockets.

* 2 Nos 15-AMP Sockets

LABORATORY STOOLS

Supply and Installation of Swivel
adjustable, backrest, stainless steel and
padded laboratory stools.

20

Nr

85,000

1,700,000

EMERGENCY SHOWER

Provision and installation of |mported
emergency shower in laboratory.

Nr

900,000

900,000

REAGENT RACKS

Provision and installation of approve
brand/Size 2-Tier Reagent rack in
laboratory tahles

Nr

65,000

325,000

DISPLAY CUPBOARD

Fabricate and install HDF wood wall
mounted display cupboards unit: 600mm
wide, 1200mm high, 300mm wide.

82,000

164,000

STORAGE CUPBOARD

Fabrication and installation of HDF/HARD-
WOOD open storage cupboard unit; size
1200mm X 450mm X 1800mm high.

Nr

150,000

300,000

PEG BOARDS

Provision and Installation of a 28/30 pegs
board for draining glass wares.

Nr

91,000

728,000

SERVICES; (INTERNAL & EXTERNAL)

10.

WATER INSTALLATION

Allow for water installation; with and
including supply to all tahles and drainage

sum

700,000

700,000
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1.

ELECTRICAL INSTALLATION

Allow for Electrical installation to all
tables/wall bench.

sum

650,000

650,000

GAS INSTALLATION

Allow for internal and External Gas
installation; with and including
connections to all tables as may bhe
required.

sum

420,000

420,000

13,

FIRE FIGHTING EQUIPMENT

Provision and installation of & KG fire
extinguishers

56,000

112,000

Provision and msta[lahon of fire B[anket

40,000

-80,000

BVA VYoV

size z.quumm/\ uuumm

Provision and installation of Red Oxide
Painted Sand Buckets

24,500

49,000

14,

LAB EQUIPMENT

BIOSAFETY CABINET

1 Unit

14,500,000

14,500,000

TOTAL

27,378,000
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Head Gf . Tl lngie-Een, LEnus Slak
Office: Sultan ShopL.ip vall, 2B i<osi Road, ity LLagos Siate.

28T of March, 2023

THE OFFICE OF PROCUREMENT,
COVENANT UNIVERSITY,
KM 10, IDIROKO RD, 112104,

OTA, OGUN STATE.

Dear sir

QUOTATION FOR SCIENTIFIC LABORATORY EQUIPMENT AND LAB
CONSTRUCTION.
We are suppliers of scientific equipment, chemicals, glassware and other laboratory
consumables.
Our quote for the equipment and construction of laboratory requested is attached in this

document.
[ SINTITEM DESCRIPTION QTY UNIT PRICE AMOUNT
. | -86 Degree Bio-freezer: 1 Unit 17,800,000 17,800,000

TELSTAR -86 °C ULT Freezer
(10 wks delivery)

2. | -20 Degree Freezer: 1 Unit 830,000.00 830,000
3. | Laminar Air Flow Telstar, Spain. 1 Unit 12,250,000.00 12,250.000
TOTAL 45,980,000

IS

Thank You,

e

Anthony Okolie.
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EQUIPMENT

Head Of ce: 44, Orisan Street, Isale-Eko, Lagos State.
Office: Sultan Shopping Mall, 2B Ikosi Road, Ketu Lagos State.

PROPOSED INSECTARY EXTENSION LABORATORY

ITEM DESCRIPTION

QTY | UNIT |  RATE

AMOUNT

BILLS OF QUANTITIES FOR THE PROPOSED FABRICATION AND INSTALLATION OF

LABORATORY FURNITURE IN INSECTARY LAB.

ISLAND TABLE

Construction and installation of ISLAND
TABLE: measuring 2,400mm X 1200mm X
900mm high-framed with approved hard wood
and finished with HDF WOOD and EPOXY
RESIN TOP Special work Bench consisting of
the followings;

(Purely for analyzing and measurements)

* 2 Nos full width end panel

* 4 Nos Cupboards and Drawer unit

1.200.000

1,200,000

| ’) k]?‘T(‘ el cpacepanal KN SPR/C arrant

v opaoc e INTNYJT f\.UllllLbL\,l.‘_!

* 4 No 13-AMP. -double phase wall Electrical
outlet

*2 No 15-AMP. -single phase wall Electrical
outlet

12

CONSTRUCTION AND INSTALLATION OF

WALLBENCH

Construction and installation of WALL
BENCH TABLE, measuring 4.200mm x
1.200mm x 900mm high framed with kiln
treated, well-seasoned and polished
Akala/Mahogany timber and finished with
white HDF plywood as the WALL-BENCH
with non-flammable, Acid resistant
TRESSPASS/EPOXY RESIN WORKTOP
consisting of the followings:

* 3 Nos of Cabinets and Drawer unit

* 3 Nos of Knee rest (workstations)

* 3 Nos of 2-way water tap.

2.200.000

2,200,000

* 3 Nos of Acid resistant laboratory sink.

* 2 Nos of emergency eve wash.

* 2 Nos of 2-way Gas tap.

* 4 Nos of 13 Amp Sockets.

* 2 Nos 15-AMP Sockets

Ll

CONSTRUCTION AND INSTALLATION OF L- SHAPED WALLBENCH

Construction and installation of L-Shaped
WALL BENCH TABLE, measuring 4.800mm
1.200mm x 900mm high framed with kiln

treated. well-seasoned and polished

|
|
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Head Of ce: 44, Orisan Street, Isale-Eko, Lagos State.
Office: Sultan Shopping Mall, 2B Ikosi Road, Ketu Lagos State.

e
i

a7NTanogainy tmoer and 11misned with
white HDF plywood as the WALL-BENCH
with non-flammable, Acid resistant
TRESSPASS/EPOXY RESIN WORKTOP
consisting of the followings:

(purely for analyzing and measurements)65

* 5 Nos of Cabinets and Drawer unit

* 4 Nos of Knee rest (workstations)

2.200,000

2,200,000

* 4 Nos of 13 Amp Sockets.

* 2 Nos 15-AMP Sockets

LABORATORY STOOLS

Supply and Installation of Swivel adjustable,
backrest, stainless steel and padded laboratory
stools,

Nr

90.000

1.800.000

th

EMERGENCY SHOWER

Provision and installation of imported

Nr

~J
]
=
o
(=]
I

1
o
=
=
=
=

17 - 1 E P Py
eHrergency - snower mravoratory:

REAGENT RACKS

Provision and installation of approve
brand/Size 2-Tier Reagent rack in laboratory
tables

Lh

40.000

200,000

DISPLAY CUPBOARD

Fabricate and install HDF wood wall mounted
display cupboards unit: 600mm wide, 1200mm
high, 300mm wide.

68.000

136,000

STORAGE CUPBOARD

Fabrication and installation of HDF/HARD
WOOD open storage cupboard unit; size
1200mm X 450mm X 1800mm high.

12

92,000

184,000

PEG BOARDS

Provision and Installation of a 28/30 pegs
board for draining glass wares.

83,000

664.000

SERVICES; (INTERNAL & EXTERNAL)

WATER INSTALLATION

Allow for water instailation; with and
including supply to all tables and drainage

sum

450.000

450.000

ELECTRICAL INSTALLATION




Head Of ¢ - . -zet, Isale-Eko, Lagos State.
Office: Sultan Sicuping el 2B ikosi Road, Ketu Lagos State.

L8 B

Allow for Electrical installation to all - 500,000 500,000
tables/wall bench.
12. | GAS INSTALLATION
Allow for internal and External Gas
installation; with and including connections to aHil 350,000 350,000
all tables as may be required.
13. FIRE FIGHTING EQUIPMENT
Provision and installation of 6 KG fire
extinguishers ’ b 43,800 20,000
Provisionp-andanstallation of fie Rlanlat ais ]
Ha o HstdHdHoRl- o Hre BSranketstze 9] N[- 25,000 50’000
2400mmX 1200mm
Prgvision and installation of Red QOxide 5 Nr 23,000 46,000
Painted Sand Buckets
14 LAB EQUIPMENT
BIOSAFETY CABINET, TELSTAR. 1 Unit 15,100.000 15,100,000
TOTAL 25,920,000
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Head Gf ce: 44, Qrisan Street, Isale-Eko, Lagos State.
Office: Sultan Shopping Mall, 2B Ikosi Road, Ketu Lagos State.
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14th July 2023

The Managing Director,
Esota Consult Limited,
14, Oshunyemi Close, off Ogundele Street,

Oshodi, Lagos.

AWARD OF CONTRACT FOR THE DESIGNING, CONSTRUCTION AND INSTALLATION OF
LABORATORY FURNITURE FOR INSECTARY LABORATORY 2

With reference to your quotations and subsequent discussions for the designing,
construction and installation of laboratory furniture to Covenant Applied Informatics and
Communication (CApIC-ACE), | write to inform you that the University has approved the
award of contract to your company as fotlows:

" 1. Contract: Construction and installation of furniture at CAplIC-ACE Insectary Lab 2,

Covenant University, Ota.
2. Contract Sum: Seven Million, Six Hundred and Five Thousand Naira (#7,605,000.00)

: only excluding tax.
" 3. Completion Period: 3 weeks

The contract award is subject to the following terms and conditions:
a. Thatyou shall be paid 100% of the contract sum after the completion and Installation
of Furniture at CApIC-ACE Insectary Lab 2 Lab;
b. That you shall fully execute the terms of this contract within three (3) weeks of the
contract coming into force which correspond with the date of the receipt of this

award letter.;
c. That the contract being a fixed sum shall not be subject to fluctuations;
d. That the furniture supplied shall be covered with the manufacturer’s minimum

warranty period of 12 months;
e. That the CApIC-ACE Centre and Covenant University will reject any item that is
contrary to the specifications as provided in your submitted proposal.

Please confirm your willingness or otherwise to undertake this contract in writing within two

(2) days from the date of receipt of this award. - ; ),
_} o @—\/aj{n@L C@gf)%y@c@wzci by
‘ Mo — Sdwa gl AL




' {Covenﬂnt UnIVEFSItU

Canaan Land, Km 10, Idiroko Road, Ota, Ogun State, Nigena.

Tel +234-0903355

(}0337 19* July, 2023

SUPPLIER DETAILS: NERAT, DESCRIPTION:

« | ESOTA CONSULT LI LABORATORY
| 14, Oshuyemi Close, @
| Oshodi, Lagos. f DF‘:S

@iﬁﬁn

S/N DESCRIPTION QUANTETY i /
1 Gloves (Non Powdered), small, pk P 5 )
2 | Hot Start Taq 2X Master Mix - A E
3 | 100 bp DNA Ladder I~ /& |2
4 Gelred )I \{ /&f a |1
5 Bel-Ari® Disposable Pestles - / \ )i. R §ﬂ
6 IsoFreeze® Rack for PCR, Purple to Pink color / m\_97 \ d~ &i(_,
) Tubes, 0.2 mL, flat cap - \§. f\ § \"~}
8 50m! falcon tubes (50ml Mini Bio Reactor Tubes > ~ 1
9 Reversible PCR Tube Rack @ o /@\" L"‘(?‘ .
10 PCR Plate, 96-well, non-skirted N/ ’\ / :% 2 i
11 | SensiMix™ II Probe Kit / & A jﬁ 2
12 Eppendorf™ Pipette Pick-a-Pack Sets / \Y' ‘f‘ )y_\% 1
13 Micropipette tips p10, pk1000 (filter tips) { X G o (r’ F-\\ 2
14 Micropipette tips p20, pk1000 (filter tips) \\ /X / \ l 2
15 Hhal restriction enzyme f—Em : L \‘:;‘:j_,?m 1
Taq! (10 U/pL) Nk 1




L Unlverswg_

Canaan Land Km 10, Idiroko Road, Ota, Ogun State, Nigeria.

Tel:+234-09033550046 :
Website: www.covenantuniversity. ediing -

S/N DESCRIPTION , QUANTITY
17 Alul 1

18 Tsp451 1

19 Micropipette tips p200, pk1000 (filter tips) 1

20 Micropipette tips p1000, pk1000 (filter tips) e

21 | Eppendorf Tubes® 3810X (1.5ml) 3

22 Ethanol (absolute) 2

23 MicroAmp Optical Adhesive Film Kit 1

24 Silica gel 1

Received By Receiver ID & Signaure Director, CApIC-ACE

Raisin
- GAN
. el Generation of Leaders

Ve Chanceltor i Ag. Reglstrar
Professor Abiodun . Adebayo Mrs. RegmaA Tobi- Dawd
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CovenAant University

Canaan Land, Km 10, Idiroko Road, Ota, Ogun State, Nigeria.

Tel:+234-09033550046
Website: www.covenantuniversity.edu.ng

Local Purchase Order

Date
= '5th April, 2023
Purchase Order Number
LPO/CU/0003/04/2023

Vendor Name & Address: Ship to: INSECTARY LABORATORY
ESOTA CONSULT LIMITED, '
14, Oshuyemi Close,
Oshodi, Lagos.

Reference Vendor Number PO Date Expected Arrival
CApIC- 05/04/2023 26/04/2023
ACE/CU/0004/2023
S/} Quantity Item Description Unit Cost Extended Price

N | ordered

1| ¢5-> | Gloves (Non Powdered), small, pk 65,000.00 325,000.00
2 |D€° 5 | Hot Start Tag 2X Master Mix_ -~ 280,000.00 1,400,000.00
v8 | ¢ 27 |100bp DNA Ladder 313,200.00 626,400.00
1 [ 144 Gelred S A 410,400.00 410,400.00
5 [5¢" 14, Bel-Art® Disposable Pestles v 380,000.00 380,000.00
6., > ex IsoFreeze® Rack for PCR, Purple to Pink color ~~~ 414,000.00 828,000.00
7 | (2% |Tubes, 0.2mL flat cap 25,000.00 50,000.00
8 | %) 50ml falcon tubes (50ml Mini Bio Reactor 25,000.00 25,000.00
il C\ | Tubes (

9 N2+ 7Y Reversible PCR Tube Rack " 2o-b-27 296,000.00 592,000.00
0 | 29 | PeR Plate, 96-well, non-skirted 700,000.00 1,400,000.00
11 | »€ 2 n_-| SensiMix™ Il Probe Kit  § ~— 2,532,600.00 5,065,200.00
12 "1 '_-| Eppendorf™ Pipette Pick-a-Pack Sets { 5,600,000.00 5,600,000.00
8| £2) | Micropipette tips p10, pk1000 (filter tips) 70,000.00 140,000.00

2 Micropipette tips p20, pk1000 (filter tips) 70,000.00 140,000.00
15 %1 4| Hhal restriction enzyme o 348,000.00 348,000.00
16y (1 Tagql (10 U/pL) — 252,000.00 252,000.00

Vice-Chancellor:

Ag. Registrar:

Professor Abiodun H. Adebayo  Mrs. Regina A. Tobi-David

Rafsin
g A
Ne Generation of eaders




CovenAant University

Canaan Land, Km 10, Idiroko Road, Ota, Ogun State, Nigeria.

Tel:+234-09033550046

Website: www.covenantuniversity.edu.ng

Local Purchase Order (Esota Consults LTD)

Orgge i Item Description Unit Cost Extended Price
i7 ){ A Tau 270,000.00 270,000.00
18 | W/ v A Tspdsl \ — 277,200.00 277,200.00
19 |/ 1 y—{ Micropipette tips p200, pk1000 (filter tips) L= 70,000.00 70,000.00
20 '3,{ 1 \_{Micropipette tips p1000, pk1000 (filter tips) \ " 70,000.00 70,000.00
27| (3> | Eppendorf Tubes® 3810X (1.5ml) 40,000.00 120,000.00
22 | 2 | Ethanol (absolute) 23,000.00 46,000.00
23 |1 v Mn:rs:)AmpTM Optical Adhesive Film Kit \~~ | 1 325,800.00 325,800.00
2 [ D |siicagel vy — [ 7] 58,000.00 58,000.00
== Negotiated Discount (564,570.00)
\ Wt ovY Sub Total 18,254,430.00
17| Add 7.5% VAT 1,369,082.25
Vo [4- Less 5% WHT A, (912,721.50)
‘Total @ /\‘a\‘\_)’/ ¥ 18,710,790.75

Prof. Eze ¥e

Centre Leada

Vice-Chancellor;
Professor Abiodun H. Adebayo Mrs. Regina A. Tobi-David

—

7

..............

, CApIC-ACE

Ag. Registrar:

Raisip
A
9 A New Generation of Leaders




SOTA CONSULT LIMITED £C£__ &
TR

rmaceutical & Hospital Suppliers * Laboratory Equipment * Chemicals & Reagents * Glass Wares

Head Office: 14, Oshunyemi Close, Off Ogundele Street, Ladipo Bus Stop, Oshodi, Lagos.
Tel: 0805 614 7158, 0708 642 9803

w Dicector CAGIC—ACE, m D
veaant \/‘n.vw‘sd\'\ i O & \®
ta, unn Stoke - N 0002341 13| 01 2003
i!ty- Description of Goods Rate i Amount 2
) |Gloves (Noo Powdered ), Sl pk G5000| 495,000 | 00
| Hot Start Toq, ax Moster Mix ro,000| |, 400, 000 | 0O
7 _[100 bp ™A Ladder 3 200 (636,400 |90
|Gl Red oA 410, 400 | 00
m Bol —Art B{smc»bl@ Pestles 230,000 220, 000 | OO
D |lsoFreexe Rack for PR, Purpleto Piok Colowr 414000 898, 000 | 00
D | Tubes, 9.2 m, Hlok Cap | 95000 50,000 | 00|
? [5OmL Falcon wau-(ijmL Nini Bo Pxeadbr'_[ubes QSOOU 95,000 | 0O
") [Provershle PCB Tube Back 6,000 592, 000 | 00
)| Pes Plate. 96-well, non - skirted 00,000 1, 400,000 | 0O
) |SensiMe Il Probe. kot 2,510 5, 065,200 | 0O
7) [Eppendorf Piptte Pick-a - Pack Sets 560008 55, 600 , 000 | OO
) | Microipette Tips pi0, pk 1000 (Fiter Tip) |00 140, 000 | 0O
) MmPmee» Tips, pao, pk. 1000 (Folter '&psB To,000 140, 000 | DO
5 [rhal  Restoiction Epzame 243 ootf 348 000 | 0O
D[ Tagl Coufur) 252,000 252,000 | 00
i/ Alul | 270,004 270, 000 | 00
%Eﬁ%\%ﬂmon are not returnanle 11000 1,800 1 0
agb\lﬁ Lr your patronage. ﬁota[ QP{

| ] -2423

ount in words




gy S e S| ey

* Pharmaceutical & Hospital Suppliers * Laboratory Equipment * Chemicals & Reagents * Glass Wares

Head Office: 14, Oshunyemi Close, Off Ogundele Street, Ladipo Bus Stop, Oshodi, Lagos.

Tel: 0805 614 7158, 0708 642 9803

Plbe, Dicacior, (hple = ACE, _ BATE
Covenont  Universdy , o [ | @
 Otn, Ogeo_Swmite | N" 0002346 |13 | o9 | 2022
Qty. Description of Goods Rate - Amount =
(D thpxpate,—f ps p200, PK 1000 LFx\tUTtP&) T0000] 10,000 | OO0
(D M~mp\peﬁ:t% TLP& p1000, PK (000 (Rlter TtPs)n o000 70,000 | DO
45 Eppmdomﬁ Tubes_3310%_(1:5mL) 40009 |20, 000 | 90
(%"/ E’dncmol (Absolute ) 2000 46 000 | 00
(T) W\Luo#‘qmp Oprhm\ Adhesive Edm Kot 395900 325, 800 | 00
(D[Sdica Gol i\ 53,0m 58,000 | 00
1 SN 1153 |
Sub - Total (B) (689,300 | 00
[Toval (A +0) R, 819,000/ 00
Negotiated Diecount 564,5710| 00
Sub —Total [2,254,420] 00
15 VAT |, 369, 08m4 25
5l WHT Q2 79 ;
I
: \% 4\\5\\::\?@ i "f‘fk/
R T —
Thenks for your paromager o GRMDOAL 12 10 qq0] 15

Amount in words EIGHTEEN MILLION, SEVEN HudDRED AHD TEN TrousanDy

SEVEY HUNDRED AD MINETY  NAIRA, SEVENTY-FIVE KOO

8RN

Customer’s Signature

For: ESOTA CONSULT LIMITED



' OFFICE OF THE PRO-CHANCELLOR EL
internal Memo S A

From: |Secretary BOR
To: Ag. Registrar

Subject: | Procurement of Research Primers and Consumables for
|the Insectary Laboratory SR o

Date: April 03, 2023

Covenant Highway Greetings in Jesus' nja'*me. |

The above subject matter refers.

This is to convey the Pro-Chanc llor's approval of the sum of
— N19,174,806.15 to purchase Research Primers and consumables
for Insectary Laboratory at CAplC -ACE Postgraduate Research, as

requested in your memo to the Pro-Chancellor dated March 02,
2023. : E

Thank you. | . (? =

Itis mc:ieedouryr:}arorc Covenant Highways.

Da vid Oy depo Jnr.
Cc: Pro-Chancellor, Vice-Chancellor, DFS, FSD, &




equest

Procurement
W\z_,:ma and Consumables

for the Insectary Laboratory.
March 30, 2023.

for  Approval:

of Research

Approval of the sum of #19,174,806.15 is
required to purchase Research Primers ms&
consumables for Insectary Laboratory at CApIC-
ACE Postgraduate Research.
See attached appendix 2.

Request for  Approval:

Procurement of Research
Consumables forthe In-Vitro
Laboratory.

March 30, MQNM.

Approval of the sum of #19,152,940. mm;

required to purchase research no:m:,BmU_mm.

(Research Primers and consumables) for .,
In-Vitro Laboratory vqgmﬁ m; O>_u_0 ACE
Postgraduate Research.
See attached appendix 2.

For your

approval Sir.

Request for  Approval: | Approval of the sum ___odn,n___EA@”&ém 784.51 is
Procurement of Research |requiredto bc_wnrmmmammqunr consumables for .
Consumables for CAplC- | Molecular Labo HGQ,_A Project at CApIC-ACE ki

ACE, Molecular Laboratory.
March 30, 2023. .

Postgraduate _Nmmmm_,nr.
See attached mvvms%x 2.

approval Sir.

Request for  Approval:
Procurement of Research
Consumables forthe Cancer
Prejeet.

March 30, 2023.

>_DU_,O<m_ of the “sum of 119,387,153.91 is
50?:5& to Ucﬁ,nrmmm research consumables for
ﬁm:nmq _u..ohmnﬁ at CAplC-ACE Postgraduate

“_w_mmmm_mﬂmr. See attached appendix 2.

For your

approval Sir.




oy

2020 TOP 500 ‘5
COVENANT UNIVERSITY *
Forensic Services Department (Office of the Chancéllo
To: Pro-Chancellor
Through: Secretary, Board of Reagents
From: Director, Forensic Services
Date: March 22, 2023
Subject: Re: Request for Approval: Procurement of Research Primers

and Consumables for the Insectary Laboratory.

Find below Forensic Services information for this request:

S/n | Beneficiary Description Amount(®)
i & Ingaba Biotee Procurement of Research 75
Ltd . 452,697.96
S — Primers and Consumables for
9. Li(‘i’ s the Insectary Laboratory. 94 | 18,254,430
2.5% VAT 467,678.19
Total 19,174,306.15

SUMMARY AND RECOMMENDATIONS
1. FSD reviewed the documents submitted for this request.
2. FSD vetted the price, contacted the recommended contractors to review
the quotations, and engaged them for discounts.
3. FSD recommends the sum of Nineteen Million, One Hundred and Seventy-

Four Thousand, Eight Hundred and Six Thousand Naira, Fifteen Kobo
Only N19,174,806.15).

4. Find the attached quotation for clarification.

Thank you and kind regards,
Forensic Services Department

RECOMMENDED FOR APPROVAL.
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Covenant ( Umver31ty
Office of the Registrar
Internal Memo

SN

To Pro-Chancellor

Through | University Secretary

From Ag. Registrar

Date March 2, 2023

Subject |Request for Approval: Procurement of Research
Primers and Consumables for the Insectary
Laboratory

Sir

2

Covenant Highways Greeting in Jesus Name.

This is to kindly seek your approval for the sum of #&19,753,490.41
(Nineteen Million, Seven Hundred and Fifty Three Thousand,
Four Hundred and Ninety Naira, Forty-One Kobo only) for the
procurcment of Research Primers and Consumables needed by
CApIC-ACE Postgraduate Research for the Insectary laboratory
Research Project.

Kindly find attached all the supporting documents to this request.

Warm Regards, Sir.

ey

Mrs. Regina A. Tobi-David O




The Registrar
FROM: Center Leader, CApIC-ACE i
DATE: February 21, 2023 %

o |.'.v_—| i & &
r "l"-:\uneﬁ-%“-’m' (B EER B RERE e i
‘ * . pmzoaas §
H LERBBREEER Sz |

s e Tt

SUBJECT: Procurement of Research Primers and Consumables for the,
Insectary Laboratory -

[ write to present the recommendation and evaluation report for the procurement of
Research Primers and Consumables needed by CApIC-ACE Postgraduate Research for

the Insectary Laboratory Reseach Project.

One (1) Company Inqaba Biotec West Africa Limited, the Company that synthesized

the Primers needed for the research quoted for the Primers while Three (3) quotations for

the Research Consumables were reviewed and analyzed to establish a reasonable cost -
alue, considering the least prices per item in conformity with required specifications,

% and other procurement guidelines. After detailed reviewed of the submitted quotations,

JNQABA BIOTEC LTD AND ESOTA CONSULT LTD were recommended for the
\J

supply of the needed items as shown in the attached evaluation report.

{:‘;The total estimated cost for the project as recommended is Nineteen Million, Two
ﬁ)\ : Hundred and Seventy One Thousand, Six Hundred and Ninety Seven Naira, Ninety Six
Kobo (#19,271,697.96) without Value Added Tax (VAT). With Net VAT, the total

N\
WA contract value as recommended is Nineteen Million, Seven Hundred and Fifty Three

J‘ Thousand, Four Huydred and Ninety Naira, Forty One Kobo (#19,753,490.41) only.

ce VC
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BID EVALUATION FOR PROCUREMENT OF CONSUMABLES FOR
THE INSECTARY LABORATORY

Introduction

Covenant University CApIC-ACE Centre engaged the services of Postgraduate
Students as Research Assistant on the various CApIC-ACE Research projects.
In other to carry out these Researches effectively, there is the need for the
procurement of needed and essential Consumables and equipment that will aid
the Insectary Laboratory Research group.

The Bid evaluation is as shown below.

Table A: Bid Analysis for Procurement of Primers for Gene Amplification
for the Insectary Laboratory Research.

5% Company
ftenis Deseription %Y [INQABA BIOTEC WEST AFRICA LIVATED
Procurement of Primers for
Gene Amplification for the
Insectary Laboratory 75 ¥452,697.96
Research.
TOTAL ¥§452,697.96 |

Note: The needed Primers for the Research are synthesized by INQABA
BIOTEC WEST AFRICA LIMITED.




Table B: Bids Analysis for Procurement of Research Consumables and
Items for the Insectary Laboratory.

® Company
Items Description Qty | Esota Limited TAnd T Sagibet Limited
Equipment

Procurement of Laboratory

‘| Research Consumables and
Ttems for the Insectary 84 | 64,719,348.00 85,259,000.00 69,435,250.00

| Laboratory

TOTAL | 64,719,348.00 | 85,259,000.00 | 69,435.250.00 |

Note: 84 Consumables and other Research items were initially listed for
purchase. The list was further reviewed by the researchers and their superv1sors
to 24 items which were the most essential items that will impact positively on

the research results. From the 3 Vendors that quoted, the least cost per item was

used. This is shown in the summary table below. =z
Table B: Summary and Recommendation
S/N ITEM DESCRIPTION Oty RECOMMENDED LINE RECOMMENDED |
TOTAL VENDOR
Procurement of Laboratory [ s 452,697.96 Inqaba Biotec Ltd
1 | Research Consumables and Items
for the Insectary Laboratory 24 18,819,000.00 Esota Consult Ltd
Total 19,271,697.96
Add 7.5% VAT 1,445,377.35
Less 5% WHT (963,584.90)
Grand Total 19,753,490.41




General Comment and Recommendation

E

1I.

II1.

IV.

VIL.

VIII.

IX.

One (1) Company Inqaba Biotec West Africa Limited, the Company that
synthesized the Primers quoted for the Primers,

Three (3) companies quoted for the Procurement of Laboratory Research
consumables and items for the Insectary Laboratory. The companies are Esota
Consult Limited, Sagibet Nigeria Limited and T and T Equipment

The quotations were reviewed and analyzed to establish a reasonable cost
value considering the least cost per items in conformity with the required
specifications and current market condition.

Esota Consult Limited has the fair price for the needed items compared with
the other vendors

The items are needed urgently for the research activities for the CApIC-ACE
Postgraduate Students for the Insectary Laboratory.

Ingaba Biotec Ltd being the company that synthesized the Primers is
hereby recommended for the supply of the Primers.

ESOTA CONSULT LIMITED is hereby recoinmended for the Procurement OF
the Research Consumables and other essential items for the Insectary
Laboratory

INQABA BIOTEC LIMITED AND ESOTA CONSULT LIMITED is hereby
recommended for the Procurement of the Primers and Research Consumables
and other essential items for the Insectary Laboratory at a total sum of
Nineteen Million, Two Hundred and Seventy One Thousand, Six Hundred and
Ninety Seven Naira, Ninety Six Kobo (%19,271,697.96) without Value
Added Tax (VAT). With Net VAT, the total contract value as recommended is
Nineteen Million, Seven Hundred and F ifty Three Thousand, Four Hundred
and Ninety Naira, Forty One Kobo (19,753,490.41) only.

The Primers and Consumables are expected to be supplied within 3 weeks after

approval and issuing of award letter.




Procurement Evaluation Committee

&l
)
/ Name Designation Signature Date
n
— L |
1 | Olumuyiwa Omisakin FC/Project Accountant ACE Project e s ,19/2\1,—3
: : Y
2 | Mr. Babajide Ayodele Project Manager, ACE Project @\ 1 2 /02 /;d .
3 | Miss Helen Jevwegaga Project Admin, ACE Project C"’” M O
PR [paforka,
4 | Mr. Ehi Oni-Edigin Procurement Officer \-x \gﬁ\'\fvw\fr'L g %[ 02292
5 | Dr. Wisdom Oluwayemi Joel |Faculty —f — g -
S pf | -Lf )
- . :

Prof. Olubanke O. Ogunlana | M & E Officer CApIC-ACE JQ{ (L? Jz/;) ,’Lﬁﬁ I
e Y / / <




t University
nd, Km-10, ldiroko Road, Ota, Ogun State, Nigeria.

Tel:+234-09033550046
Website: www.covenantuniversity.edu.ng

TIME:...5 =
ISI&&&:“.,.TW;};.'.“;g

d Voucher (SRV)
=
Vg

Date
11 August, 2023

I
o
=
1
1

| SUPPLIER DETAILS: GENERAL DESCRIPTION:
Faith Kajot Ventures, Laboratory Basin and Provision of Water to
24, Ige Daramola Street, Iyana-lyesi, INSECTARY LAB 1

Ota,
| Ogun State (Kw K-)\ )?ﬁ r\
L2

Sn Item Desription \\ . ( \/--, Quantity
1 1.5hp surface pump N 1 2
2 Stainless cabinet 1
3 Pressure switch NI | S \ 1+ ¢l
4 Electrical cable Y Aa A YWY TN ANK Sl
5 2" thick pipe o Y N X7 X
6 2 ttee (tigre) - A\
7 2" bend (tigre) \\&\(} _— o) AN PN
8 | 2"access plug (tigre) | N YA LB \)\
9 | 2"x45 bend (tigre) oD VoD 4 A o 1y )
10 [2"clip R WY AN A7) N Ay
11 | 1"pipe N Y o [z SN /
12 T 1 socket ~ N "7 o N\ ) WA L N AV
ER R NN SN VAT M N S YT AN S 1 V74
14 |1'tee \ D)/ A VU Aled\ N 1= 1
15 elip A% \\ N \ VT =" 10
16 [airvalve \7 2%\ e 2
17 1"x3/4 elbow ' TSN 6
18 3/4 1 pipe ) N\ 4
19 brass tap (sweethome) TN E L 17 MG N ? 1 3
20 3/4 ! air valve é 9\ K a? @,-.‘ : . e ' &8 1
21 |3/Alelbow - S N7 10
22 3/4" socket X 8

2 Viice-Chancellor: =17 'Ag.""Régistrar:_

bayo.. Mrs: Regina A. Tobi-David




CovenAnt University

Canaan Land, Km 10, Idiroko Road, Ota, Ogun State, Nigeria.

Tel:+234-09033550046
Website: www.covenantuniversity.edu.ng

Store Received Voucher (SRV) Faith Kajot 2

Sn Item Désription ; Quantity
23 3/4" x 1/2 1" elbow ' 10
24 3/4 11x 1/2" tee 6
25 1/2" m/f socket 6
26 1/2 ' henco m/f socket 6
27 1/2" henco pipe , 10
28 1/2 1" henco adaptor ' 4
29 Flexible chrome ) 2
30 Flexible connector ’ Z
31 Tangit gum 2
32 Lab tap (single) 3
33 Installation of scaffolding _ Serv
34 Labour Serv

P00 Ol xlonlosy/Beteh o fifooo

Received BY Receiver’s ID & Signature Centre Leader CApIC—ACE

-

—

Vice-Chancellor: Ag. Registrar:
Professor Abiodun H:Adebayo Mrs:ReginaA. Tobi-David




Canaan Land, Km 10, Idiroko Road, Ota. Ogun State, Nigeria.

= Tel:+234-09033550046
Website: www covenantuniversity.edu ng

Local Purchase Order

- Date
7™ August, 2023
Purchase Order Number
LPO/CU/0001/08/2023
s Vendor Name & Address: Ship to: CApIC-ACE,
FAITH KAJOT VENTURE INECTARY LABORATORY
24, Ige Daramola street, Iyana-iyesi,
Ota, Ogun State
Reference Vendor Number PO Date Expected Arrival
CApIC- 04/08/2023 08/08/2023
ACE/CU/0008/2023
SIN | Item Description QUANTITY | Unit Cost gl’fit::ded
1
1 1.5hp surface pump - B 1 & 105’090 05,000 B
2 Stainless cabinet i 1 B 470’_000 470,000
2 Pressure switch . - _]_ - 25.000 =4,000 |
|
: Electrical cable ' 6m =il 15,000 |
5 5 siiek pitie 15 2,500 37,500
| 2utee tigre) _ . . 2003000 N
7 | 2"bend (tigre) B |10 400 14,000 |
' 2,4 ‘
8 2" access plug (tigre) - ) _ 400 - AN f
? | 2" x45%end (tigre) N o | 400 4,000 ]
3,000 i
10 2 clip 10 300 ,00
24,000
11| 1" pipe | 15 7 1,600 4 B
12 | 1" socket - 15 _ 150 2,250
131 1" elbow 10 150 1,500
14 " 6 200 1,200
1" tee o =L I I B i
tr = 2
15 [ clip 7 | N 10 B 250 L 2,500 |
[ air valve 2 500 1,000 :

Rais_ib

g A

| : T _— New Geneatfon of Leaders
~ Vice-Chancellor: Ag. Registrar: = i S i '
Professor Abiodun H. Adebayo Mrs. Regina A. Tobi-David - =




BN , Item Description QUANTITY | Unit Cost Ex;:’ied
- 1" x 3/4 elbow 6 150 900
]8' 374 T pipe 3 1,200 2,800
: 3 4,500 13,500
19. | brass tap (sweethome) i
20. | 3/4 ' air valve 4 400 1,600
*21 3/4 Telbow : 10 100 1,000
22, | 3/4" socket 8 100 800
3. [3/4"x 12" elbow |10 100 1,000
4. | 3/41x1/2" tee - 16 100 600
25. | 1/2" m/f socket - % 100 600
26. | 1/2 " henco m/fsocket 6 1,500 | 9,000
27. | 1/2" henco pipe R T 1,000 | 10,000
28. [1/27'h adapt 4 00 F
728 enco a sip orm ) 1,500 | 6,000
29. | Flexible ch 2
2 exible chrome I & 1,000 2,000
30. | Flexible connectm; B __ 2 i A 1,600
31 | Tangit gum 7 . 2 | 8,500 17,000 B
32 Lab tap (single) : 3 23,000 69,000
33 Installation of scaffolding Serv 170,000
3 | Labowr - - Serv 1200000
Sub Total 1,213,750.00
Negotiated Discount (123,750.00)
Add 7.5% VAT 81,750.00
Less 5% Witholding Tax . (54,500.00)——
Total " 1,117,250.00

Zd%ﬂf/éﬂz

....................................................

Prof. E.E.J. lweala
Centre Leader, CApIC-ACE




“EAITH KAJOT VENTURES

Genarml Contractor In Civil & Buildiing works, Mechanical works Inohuding, Plumbing, industrial
. Boreholéz,Water Treatment and GenerallSiypplier
Mdress 2, Osage Stressit, Rosco Bus Stop, Samgo Ota, Ogun State.
; ‘Tel: 08073650371

Date:

QY DESCRIPTION RATE M‘;OUNT =

7. langit gum et § o0 | 1 4r0eD
2 La‘-d'«’b Cwnaled v~ |9%0v0 | 691500
)itV tioe op Sogmiding——| 130100 ©

N obour i _awiemn

e

7 Z -
/ I rs—— |

N R T oA [2 13,350 —
= Plislovt | = 123,550

T .
'.-.\//-7/ I 00’0 (Xf |
00 Tded Foc 7 BT | 1, %__J

e

e |

Tihanks for your patronage TOTAL ;}I , ‘?_ ! ?- go |
Amounit in Words: /7 e WVVI/MCW\ P e’ M’P\/M ’
%é%&@ﬁ,f’oﬂe Pl gl Sezue/.\
game & 1’7 ﬁa — \

!
Cusstomer's Sign Managemeent \




FAITH KAJOT VEI=NTURES

Ge'mmeral Contractor in Civil & Builttiing works, Mechanical worksvorks Including, Plumbing, industtidd! |
Borehaile, Water Treatment and GeneGeneral Supplier I

AAddress: 2. Osage Strest, Rosco Bus Stop. op, Sango Ota, Ogun Statée. |
Tel: 08073650371 171 |

No.00024
r-—_—————_—_—_—- e
DateDate: |
@y DESCRIPTION ra'RATE [—2ROUNT K_J
2 L 1"t Valve 500 1y DOD
6 Y %324 etbow )50 900
oy s 3/4" Pive ,200 | 4800
2 5" bagap Covegthome ) | 4500 13:500
.V 31&“’ Qi \[a\Ve AN , 600
YO 34" elbow IS )i po®
g 3)3" Secvet e} D0 |
10 Ut 34" %)) 2" elbow )00 ); 90D |
6 1 31" X 1)2" tee oD £p0 "
6| V2" mlp Secret 100 Do
| 64 V2" henco mie-Sec ket ),600 9, ped
Yo 2" hents PiTe LsOD | 1D15dD
™49 1]a" Weagp adapto ) soe | Biood
0.\ ‘,,eﬂe_vmbm_ Chrome 000 21000
9 A Fetrole. tonmecio oo ), 6060
1 Thanks for your patronage .
TOTALAL® | D 7
Amuonnt in Words: -
Maé;:;‘ianagement o

Ciiastomer’s Sign




FAITH KAJOT VENTURES

Genera! Contrattor in Civil & Building workss, Wtechanical works Including, Pliumibing, industrial |
: Borehole, Water Treztitment and General Supplier |
Address: 2, Osage Street, Rosmm Bus Stop, Sango Oteg, ©Ogun State.|
Tel: (BD73650371 ‘

o/ ' i
M 6*“@’3%-\/1" szt‘ ﬁ|NV°|r‘ No. GB©25 ;

]AM 10,1 diyoleo
0 7"5/" ) Date:
| AMIDOUNT

QTY DESCRIPTIONI RATE
|
|

M T s

- ®_ K
1A 61 Sucme PumP  |ogiow [105/000
)*1 StaainlesS Cabinel Uomm | BDrsd©

Y o Yesoue Qorteh 28 oo | LK DOD
2 Electrica) Cable LEE0 | 150D 0
15 D dhere PiPe Lo | 2% 50

M 9 dee. Chgred 500 | 31000
Jov 9V Lead Ctige) Heo | 4ipo0

6 Y19 actess Plag Chige) | 4oo | 240D \
1O 2 "x5° bend C1g7e) | 200 | i ooD

‘o 1Y e np _ 200 |%;000
Yyl " Pype 1,650 | 24YivoD ‘
15~ " Socket LSMWA 11>
o1 )" elbew | i50 | ], 500
8 “ )" <tee 2Lov | ), 200,
o1 1 Cup |26 | 2Sv0

Thanks fergour patronage

TOTAL X -
Pg o

Amount in Wemnds:

=

Customer's Sign Management




GENERAL CONTRACTOR IN CIVIL & BUILDING WORKS, MECHANICAL WORKS INCLUDING;
 PLUMBING, INDUSTRIAL BOREHOLE, WATER TREATMENT AND GENERAL SUPPLIER.

ADDRESS: 2, OSAGE STREET, ROSCO BUS-STOP, SANGO-OTA, OGUN STATE.
PHONE:07064835507.

T COMPLETION LETTER

We write to inform that the plumbing work given in CUCRID
Insectary Laboratory has been done and completed.

We hereby write for request for payment to be made.

BANK DETAILS
Account Name: FAITH KAJOT VENTURES
Account Number: . 0011312805
Bank: / CMFB

Thanks.

Yours Faithfully,

For: FAITH KAJOT VENTURES




\
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T
FROM: Director, CApIC-ACE
DATE: July 12, 2023

Registrar

T'ME:IU---.

sm;.......;"..j.;;‘

Q\S}UBJEES;;F Request for Approval: Installation of Laboratory Basin and

Provision of Water to the Insectary Laboratory 1

aboratory Basin and Provision of Water to the Insectary Laboratory 1. The

execution of this pI'O_]eCt w1ll enable\ the Inséctary laboratory 1 to become o \

g f functional.

WL {
TX]ee (3) quotatlons a alyze to ebtablish a reason:

report.

s ;,;;*

The total estimated cost for the pmJect as recomi‘nend One Million, Ninety

Thousand Naira (%1,090,000.00) without Value Added Tax (VAT). With inclusion of
net VAT, the total contract value as recommended is One Million, One Hundred and

Seventeen Thousand, Two Hundred and Fifty Naira (¥1,117,250.00) only.

Please find attached with this memo, the evaluation rJeSWUd quotations for your

approval. /> {/v/
& /
Thank yo C//)
° (L fo )/,

21 ik 3
Prof/ EEJ Iweala 7‘» / - Pt
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BID EVALUATION FOR INSTALLATION LABORATORY BASIN
AND PROVISIONN OF WATER TO CApIC-ACE INSECTARY
LABORATORY 1

Introduction

Insectary Laboratory 1 located on the fourth floor (A Wing) CUCRID Building
lacks basic laboratory basin, plumbing and water. This has made the laboratory
not functional despite the investment made in equipping the laboratory.

PPD Water Department came up with a list of materials needed for the
installation of laboratory basin and provision of water so as to make the
laBoratory functional. .

The Bid evaluation is shown in the table below.

Table A: Installation of Laborétory Basin and Provision of Water

The quotations for these items are evaluated below:-

Table A: Bids Analysis for provision of Power for Backup Inverters

S/N

: Company
. . Maysober Reoflours Recommended
Ttems Tt Kaynt Global Global Amount (¥)
Ventures
Ventures

Installation of
Laboratory Basin and
Provision of Water for
Insectary Laboratory 1

1,213,750.00 | 1,423,750.00 | 1,377,750.00 1,090,000.00




Table B: Summary and Recommendation

ITEM DESCRIPTION RECOMMENDED RECOMMENDED | RECOMMENDED
AMOUNT TOTAL VENDOR
Installation of Laboratory

] Basin and Provision of Water 1,090,000.00 1,090,000.00
h for Insectary Laboratory 1 FAITH
' Total 1,090,000.00 KAJOT

Add 7.5% VAT 81,750.00 VENTURES
Less 5% WHT (54,500.00)
Grand Total 1,117,250.00

General Comment and Recommendation

I

11,

II1.

N
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Three (3) companies quoted for the installation of laboratory basin and
provision of water to CApIC-ACE Insectary laboratory 1. The companies are
Faith kajot Ventures, Maysober Global Ventures and Reoflours Global
Enterprises.

The quotations were reviewed and analyzed to establish a reasonable cost
value considering the least cost per items in conformity with the required
specifications and current market condition.

Faith Kajot Ventures has the fair price for the needed items compared with the
other vendors.

The Procurement Evaluation Committee after negotiation reduced the price of
the least bidder to benchmark price, which is the recommended price.

The items are needed for the Installation of Laboratory Basin and Provision
of Water for CApIC-ACE Insectary Laboratory 1.

Faith Kajot Enterprises is hereby recommended for the Installation of
Laboratory Basin and Provision of Water for CApIC-ACE Insectary
Laboratory 1 at a total sum of One Million, Ninety Thousand Naira
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(%1,090,000.00) without Value Added Tax (VAT). With Net VAT, the total

contract value as recommended is One Million, One Hundred and Seventeen

Thousand, Two Hundred and Fifty Naira (%1,117,250.00) only.

VIL.  The project is expected to be delivered 2 weeks after approval and issuing of

award letter,

Procurement Evaluation Committee

S/n

Name

Designation

Signature

r

Helen Jevwegaga

Project Admin, ACE Project

(-

A

Ehi Oni- Edigin

Head Procurement Unit

Abolarin Kehinde

Head Mechanical Dept PPD

Azt

Naom oA

Olumuyiwa Omisakin

Project Accountant ACE Project
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Professor Ogunlana Olubanke

M & E Officer

Beloeo
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FAITH KAJOT VENTURES
GENERAL CONTRACTOR IN CIVIL & BUILDING WO'RKS‘, MECHANICAL WORKS INCLUDING;
.P LUMB I_NG, INDUSTRIAL BOREHOLE, WATER TREATMENT AND GENERAL SUPPLIER.
ADDRESS: 24, IGE DARAMOLA STREET, IYANA-IYESI, OTA, OGUN STATE.
PHONE: 07064835507

QUOTATION FOR THE INSTALLATION OF LABORATORY BASIN, PROVISION OF
WATER AT CUCRID BUILDING 4™ FLOOR, COVENANT UNIVERSITY.

S/N DESCRIPTION QTy RATE AMOUNT
1L 1.5hp surface pump 1 105,000 105,000
2. Stainless cabinet g1 470,000 470,000
3. Pressure switch i | 28,000 28,000
4. Electrical cable 6m 2,500 15,000
5, 2" thick pipe 15 2,500 37,500

1 < 2" tee (tigre) 6 500 3,000
7 2" bend (tigre) 10 400 4,000
8. 2" access plug (tigre) 6 400 2,400
9. 2" x 45° bend (tigre) 10 400 4,000
10. 2" clip 10 300 3,000
1., 1" pipe 15 1,600 24,000
12. 1" socket 15 150 2,250
13; 1" elbow 10 150 1,500
14, 1" tee 6 200 1,200

s it B 1" clip 10 250 2,500
16. 1" air valve 2 500 1,000
17. 1" x 3/4 elbow 6 150 900

18. 3/4" pipe 4 1,200 4,800
19. 1/2" brass tap (sweethome) 3 4,500 13,500
20. 3/4" air valve 4 400 1,600
21. 3/4" elbow 10 100 1,000
x7 3/4" socket 8 100 800
23. 3/4" x1/2" elbow 10 100 1,000
24. 3/4" x1/2" tee 6 100 600
25. 1/2" m/f socket 6 100 600
26. 1/2" henco m/f socket 6 1,500 9,000
27. 1/2" henco pipe 10 1,000 10,000

28 1/2" henco adaptor 4 1,500 6,000
29. Flexible chrome s 1,000 2,000
30. Flexible connector 2 800 1,600




31. Tangit gum 8,500 17,000
32, Lab tap (single) 23,000 69,000
33. Installation of scaffolding 170,000
34. Labour 200,000

#1,213,750.00

Yours Faithfully,

U=

For: FAITH KAJOT VENTURES.




REOFLOUR‘% GLOBAL ENTERPRISES

GENERAL SUPPLY OF ALL KIND OF MECHANICAL MATERIALS AND INSTALLATION SUCH AS
PLUMBING MATERIALS, INDUSTRIAL PUMP & INSTALLATION OF BOREHOLE ETC
ADDRESS: NO 4, ADURAGBEMI STREET, IYANA- IYESI, OTA.

PHONE: 08103184431.

QUOTATION TO INSTALL THE LABORATORY BASIN AND
THE PROVISION OF WATER IN CUCRID BUILDING FORTH
FLOOR, COVENANT UNIVERSITY.

S/N DESCRIPTION | QTY | RATE AMOUNT
A 1.5hp surface pump i 115,000 115,000
3, Pressure switch |1 30,000 30,000
3. Electrical cable | 6m 2.500 15,000
4. Stainless cabinet | 1 590,000 590,000
= o' thick pipe BT 2,500 37,500
6. 2" tee (tigre) 6 500 3,000
7 2" bend (tigre) e T 400 4,000
8. 2" access plug (tigre) 6 400 2,400
0. 2" x 45° bend (tigre) 10 400 4,000
10. | 2" clip 10 300 3,000
il 1" pipe 15 1,600 24,000
1o, 1" socket 15 150 2,250
13. AT e 1,500
14. 1" tee 6 200 1,200
e 1" clip Lo 250 2.500
16. 1” air valve ;2 500 1,000
17, x 34 elbow 46 150 900
18. 34 " pipe 4 1,200 4,800
19. | 142 " brass tap (sweethome) | 3 3,500 10,500
20. 3/4 " air valve 4 400 | 1,600
o1. 3/4 " elbow B i 100 1,000
22, 34 " socket 8 100 800
B3 B "x1b "elbow | 10 100 1,000
24. 3" x 12" tee | 6 | 100 600
25. /2 " m/f socket 6 100 600
26. /5" hencom/fsocket | 6 | 1,500 9,000
|27 1/ " henco pipe Bl 1,500 15,000




28. 1/> " henco adaptor 4 1,500 6,000
29. Flexible chrome o 1,000 2,000
30. Flexible connector | 2 800 1,600
Wit Tangit gum TiQ 8,000 16,000
32. Labtap (single) | 3 | 20,000 60,000
| 33. | Installation of scaffolding | 180,000
. aA, Labour 230,000
' ~1,377,750.00

For: Reoflours Global Enterprises.




MAYSOBER GLOBA"
VENTURES

6. ABIYA. KEFFY ROALD. ANGLICAN ROAD. OTA OGUN
STATE.
PHONE: 08160810056

THE DIRECTOR PR,
CANAANLAND GTA.
OGUN STATE.
Tender For Installing Labo
Floor, CUCRID Building, €

ratory Basin & Provr’sion Of Water At 4
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Tel:+234-09033550046
Website: www.covenantuniversity.edu.ng

OFFICE OF THE DIREC TOR, FINANCIAL SERVICES
Pastor Oﬁfjéerya Kiki

June 13, 2023

The Manager,
, Guaranty Trust Bank Plc,
| Sango Ota.
¢ Ref: CU/FS/WAN/06/17 ="

Dear Sir,

TRANSFER INSTRUCTION r
Kindly debit our CU CAPIC ACE a/cno. 0495198924 and credit the below

beneficiary:
| SIN [ ACCOUNT NAME———— I BANK [ACCT NO AMOUNT(®) |
1] FINLABNIGERIALTD | ZENITH | 1013993127 | 2,126,388.00

Thank you for your continued cooperation,

Yours truly,
For: Covenant University

C s

Authorized Signatory

'\ Vice-Chancellor:
. ......Professor Abiodun H. Adebayo




FINANCIAL SERV
R ECEIVED

venﬂnt UﬂlVEFSItl_J

: Caman Land, Km ED idiroko Road, Ota,; Ogun State, Nigeria.

Tel.+234-09033550046

: Websne www.covenantuniversity.edu.ng

Date
5th June, 2023

"SUPPLIER DETAILS:

FINLAB NIGERIA LIMITED | COVENANE
4 ALHAJI ADEJUMO AVENUE ok
RECEIVED

BARACK BUS-STOP, LAGOS

Offsc:lal

D i JUN 2o 05 JUN- 23
S/N TYPE OFCONSUMABLES
1 Space Heater, KopBeau 1500W Oil Filled Radiator Electric Heater with D1g1ta1
Thermostat, 24 Hrs Timer & Remote, Portable Heater for Full Room Indoor, 1
Moveable radiator
e, J\dosqmto cage
Dimension: W32.5 x D32.5 x H32.5cm Net Weight: 240 grams Main Material: 3
Knitted Meshl Nylon Mesh Size: 44 x 32 1650 um aperture Clear Panel: None Mesh
Panel: All Expect Floor Opening: 1 x Front Sleeve
| 3 e, /. \[‘J k<$ Aspirator keg 25L _ 2
\~ 4/)(V V A\ Pipette set (' <7 / 2
~/| B ‘f\ Q ~ Eppendorf tube 1.5ml (autuclaveble \ )\v 3
6 / Label markers (sharpie) V/ \‘ \ 5pk
*7%\(5 : r:g Cotton roll (400g) .;\I\r! ) N\, 5
8“ (_)O Water bath (15L) / A )\)\ g. \ ﬁ‘\)! 1
9 \ Parafilm Single Double /ﬁt\ ‘97 Y _)'_@ \“‘@ 1
10 ™ fﬁ , - Aluminum foil k /ﬁ \ 1
| 11 (M‘)/\./ ) § o Rubber band 1000 per pk \\ ( \ 3
\L\‘/ 12 e Scissors 9 &‘\ 5
g o |- T L L;/b(/ Draining Rack for glassware ~ 1
“‘\)( lﬂ‘ ! &M ... Water Heater (30 Litres) with installation pren (// L 1
( L7 Silica gel, self-indicating (500g) \ ( = \2/\\ \// A
‘ \

Rai.s”-;
. g A New Gerierarlon o

F Leaders :




S/N TYPE OF CONSUMABLES QUANTITY
16 Label tape pk 1
17 Filter paper (11cm) 2
18 Falcon tubes (50 M1) Bags (2 x 50pcs) 2
19 Wash Basin (Plastic) 50 Litres 2
20 Buckets (Plastic) 10 Litres 2
21 500 mL 3
22 1000 M1 Beakers 3
23 Reagent bottle case (1L x 4 Pcs) 1
24 Microscope slides (Pack of 100 sldes) 1
25 Rags or towels 10
26 Cleaning basins 5,

Received By

Receiver ID & Signaure

Director, CApIC-ACE




FINL A B viceria ivimed

The scientific suppornt since 1957 RC 69627

Lagos .
4, Alhaji Adejumo Avenue, llupeju Industrial Estate,
Barracks Bus Stop, off Anthony-Oshodi Expressway. _
08067625262, 08135751930
sales@finlabnigeria.com
www.finlabnigeria.com

* *Technology & Technical Equipment
*Laborat;.l?nyHospﬂal Furniture & Fittings
" *Medical Equipment
*Language Laboratory & Teaching Aids

*Classroom/Lecture-Theatre & Library Furniture .
'*Eabomtory Building and Greenhouse COnstruct?o.n
*Laboratory Equipment Maintenance & Staff Training

MAY 10,2023

Prof. Ezekiel F. Adebiyi,

Centre Leader, CApIC-ACE,
Covenant University,

Cannan Land, Km 10, Idiroko Road,

FNL/CU/10052023/0B/INV.1

Ota, Ogun State. PR
Dear Sir, e - \\
INVOICE
SUPPLY OF L/
S/N_|IDESCRIPTION QTY U/PRICE | AMOUNT

1 Space Heater, KopBeau 1500W Oil Filled Radiator Electric Heater 1% 189,000.00]  189,000.00

with Digital Thermoétat, 24 Hrs Timer & Remote, Portable Heater T

for Full Room Indoor, Moveable radiator .
2 Mosquito cage BD4M3030, Dimensions: W32.5 x D32.5 x H32.5 8 40,000.00|  320,000.00

cm Net Weight: 240 grams -Main Material: Knitted Mesh | Nylon

Mesh Size: 44 x 32 | 650 Hm aperture Clear Panel: None Mesh

Panel: All Except Floor, Opening: 1 x Front Sleeve . %
4 |Aspirator keg 25L & ' (27 27,469.00 54,938.00
> |Pipette set with tips,’ 2] 270,000.00]  540,000.00
6 |Eppendorf tubes 1,5m| <33 10,000.00 30,000.00
8 |Label markers Assorted colours 5y 6,500.00 32,500.00
9 [Cotton roll (500g) Ly o . ) Lign 1,950.00 9,750.00
10 |Water bath 15[ (D 650,000.00/  650,000.00
12 Iparafilm (1% 55,000.00 55,000.00
13 |Aluminium foil Large rol| € 5,000.00 5,000.00
14 |Submersible pump X X X X 3¢ 1 140,000.00 [ 140,000.00
15 (Rubber band 1000 per pk &3 1,500.00 4,500.00
16 |Scissors | @) 1,000.00 5,000.00
17 |Drainning Rack for glasswares (T 34,000.00(  34,000.00
19 [Water Heater 30L & 73,000.00 73,000.00
20 Sjlica gel, self indicating.(500g) % D 9,500.00 9,500.00
21 |Label tape Pk AKX VAL T> 34,000.00 34,000.00
22 [Filter paper 11cm S O ) (Zi 1,200.00 2,400.00

1) 5= —
Abuja(Head Office) Owerri - Kim:m d r
38, Port Harcourt Crescent, UL ki iz e g[:;p émradgziﬁema,

ibarcoutGresce,
bl P.0.Box 187, Imo State.

Opposite All Seasons Hotel, New Owerri.

Kano. P.0.Box 4538, Kano State.

vd

OHAUS

P.0.Box 6988, Wuse 2, Abuja.
Tel: 08022403441, 08079792413

Directors: Mr Kabir Oyedeji , Mr Uzo C. Nwaije Jr

Tel: 08033765203, 08067625262 Tel: 07033580791, 08067625262




23 |Falcon tubes (50 mL) Bags(2 x 50Pcs) @ 14,500.00 29,000.00
24 |Wash Basins (Plastic) 50 Litres C2 2,500.00 5,000.00
2> |Buckets (Plastic) 10 Litres. (2 1,500.00 3,000.00
26 1500 MI beaker (3% 1,800.00 5,400.00
2711000 mL Beaker 3 1,800.00 5,400.00
28 _|Reagent bottle case(1L x 4 Pcs) TS 20,000.00 20,000.00
29 Microscope slides (PK of 100 slides) j_: 1,500.00 1,500.00
30 [Rags or towels (10 500.00 5,000.00
31 |Cleaning basins i (5 ~_700.00 3,500.00
\ N\ ""__‘\#_s-ﬁén-\’ 1512 I
TOTAL ") ey W= T = 2,266,388.00

Two million two hundred and twenty six thousand three hundred and eighty eight naira only.

Yours faithfully,

for:

LAB NIGERIA LIMITED.

-~

Oby Ibeanu
Head, Showroom Section
0813-575-1930

[

s




COVENANT APPLIED INFORMATICS AND COMMUNICATION (CApIC-ACE)
COVENANT UNIVERSITY, OTA

APPROVED LIST OF ITEMS FOR FINLAB NIG LIMITED

S/n Items Quantity | Recommended Price | Line Total
™) ™
1 | Space Heater, KopBeau 1500W Oil 1 189,000 189,000
Filled Radiator Electric Heater with
Digital Thermostat, 24 Hrs Timer &
Remote, Portable Heater for Full
Room Indoor. Moveable radiator.
2 | Mosquito cage 8 40,000 320,000
Dimensions: W32.5 x D32.5 x H32.5
c¢cm Net Weight: 240 grams
Main Material: Knitted Mesh | Nylon
Mesh Size: 44 x 32 | 650 um
aperture Clear Panel: None
Mesh Panel: All Except Floor
Opening: 1 x Front Sleeve
3 | Mouth aspirator-612 10 5 48,000 480,000
4 | Aspirator keg 25L 2 27,469 54,938
5 | Pipette set 2 270,000 540,000
6 | Eppendorf tubes 1.5ml 3 10,000 30,000
(autoclavable)
7 | Plastic pipettes (100/pk) 1 8,000 8,000
8 | Label markers (sharpie) 5pk 6,500 32,500
9 | Cotton roll (500g) 5 1,950 9,750
10 | Water bath(5L) 1 650,000 650,000
11 | Parafilm 1 55,000 55,000
Single
Double |
12 | Aluminum foil 1 5,000 5,000
13 | Submersible pump (Including tubing 1 140,000 140,000
and adapters)
14 | Rubber band 1000 per pk 3 1,500 4,500
15 | Scissors 5 1,000 5,000




16 | Draining Rack for glassware 1 34,000 34,000
17 | Water Heater (30 Litres) with 1 73,000 73,000
installation
18 | Silica gel, self-indicating 1 x 500¢g 9,500 9,500
19 | Label tape 1Pk . 34,000 34,000
20 | Filter paper (11cm) 2 1,200 2,400
21 | Falcon tubes (50 mL) 2 Bags 14,500 29,000
(2%
50pcs)
22 | Wash Basins (Plastic) 50 Litres 2 2,500 5,000
23 | Buckets (Plastic) 10 Litres. 2 1,500 3,000
24 | 500 mL and 1000 mL Beakers '3 x 500 1,800 10,800
ml
3x
1000ml
25 | Reagent bottle 1 case 20,000 20,000
(1ILx4
Pcs)
26 | Microscope slides Pack of 1,500 1,500
100=
slides
27 | Rags or towels 10 500 5,000
28 | Cleaning basins 5 700 3,500

Ground Total

2,754,388




FINLA B NGeriA LiMITED

The scientific swppiont since 1957 RC 69627
“*Laboratory Equipment, Chemicals & Glassware Lagos
*Tachnology & Technical Equipment 4, Athaft Adejumo Avenus, iupaju Industrial
*Laboratory/Hospital Furniture & Fittings g Estate,
*Medical Equipment m&g mn%wmw
*Language Laboratory & Teaching Aids lago s@ﬂniubnlge ria :'.:om

*Classroom/Lecture Theatre & Library Furniture
*Laboratory Building and Greenhouse Construction
*Laboratory Equipment Maintenance & Staff Training

22 May 2023 FNL/22052023A/SMS

www.finlabnigeria.com

TO WHOM IT MAY CONCERN

Dear Sir,

¥*% *: ACCOUNT DETAILS

ACCOUNT NAME: FINLAB NIGERIA LTD

BANK :ZENITH BANK PLC

ACCOUNT NUMBER : 1013993127

vd

Yours faithfully,
for: FINLAB NIGERIA LIMITED

Rasheed Jimoh
Supervisor, Sales and Marketing

08079792449 www.finlabnigeria.com info@finlabnigeria.com Page 1 of 1



CovenAnt University

Canaan Land, Km 10, Idiroko Road, Ota, Ogun State, Nigeria.

Tel:+234-09033550046
Website: www.covenantuniversity.edu.ng

e
3] R e "\
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[ CApiC-ACE
o S

The M anaging Director,
Finlab NigeriaLimited,
4, Alhaji Adejumo Avenue,
Barack Bus-stop, Lagos.

AWARD OFCONTRACTFORSUPPLY OFLABORATORY CONSUMABLES

With reference to your bid for the supply of laboratory consumables to insectary
laboratory in Covenant Applied Informatics and Communication (CApIC-ACE), |
write to inform you that the University has approved the award of contract to your
company as follow s:
1. Contract: Supply of Laboratory Consumables to CApIC-ACE, Covenant
University, Ota.

2. Contract Sum: Two Million, Seven Hundred and Fifty-Four Thousand, Three

— Hundred and Eighty-Eight N-aira only (N-2,754,388.00K) excluding tax._

3. Completion Period: 2-3 weeks.

The contract aw ard is subject to the following terms and conditions:

a. that the contract shall be executed strictly to the specifications, quality and
timeschedule indicated;

b. that you shall be paid 100% of the total contract sum after delivery,

c. that thecontract being a fixed sum shall not be subject to fluctuations;

d. that the equipment supplied shall be covered with the manufacturers
minimum warranty period of 12 monthsw here applicable;

e. that the CApIC-ACE Centre and Covenant University will reject any items
that is contrary to the specifications as provided in the attached.

Please confirm| your willingness or otherwise to undertake this contract in writing
within twg (2) Hays from thedate of receivethisaward.

Raisin
9 A
- NWeneraﬁon of Leaders

-Vice-Chan_t}é’lllLar: . ; Ad. Registrar:
Professor Abiodun H. Adebayo ~ Mr. Emmanuel K. lgban

Ead
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To: | Ag. Registrar Gz
| o T
Subject: | Approval for the Procurement of EquipfiiEht-amd-Fos

!_ & Fifting of the Insectary Laboratory, CUCRID Building.
Date: | 15% June 2022

More than a Congueror's Greetings in Jesus' name, .-~ '

The above subject matter refers

Thisisto communicate the Pro-—Chon-C'é/Hor"s approval to pay the sum
of N18,598,248.00 to various "\?endors being payment for the
Procurement of equipment and furnishing & fitting of the insectary
laboratory, CUCRID Buﬂding as requested in your memo,_to the
Pro-Chancellor dated 09 May 2022, @)ﬁ |

Thank you.

Adedeji Owojaiye - PrSs
Cc: Pre<Chancellor, Vie Chancelior, DFS, FSD, & ClA. T
2 61» ~r
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COVENANT UNIVERSITY = Saul
Forensic Services Department (Office of the Cbance[]or)
To: Pro-Chancellor
Through: Secretary, Board of Regents
From: Director, Forensic Services
Date: June 8, 2022 ‘
Subject: Re: Request for Approval: Procurement of Equipment and
Furnishing & Fitting of the Insectary Laboratory, CUCRID
Building. .
Find the below Forensic Services information for this request: _
S/n | Beneficiary | Description Amount(X)
f Esota 3,572,000.00
Pokamol Venture
. 3 Cermartkd - rrc;wcmh\;:;lt 2 ;:quzpmtf_:rtlé and | 9793116.00 |
urmsning itting of the ;
, Yol Insectary Laboratory, CUCRID 2’232’500'00
( : l Feminat Concept Ltd Building, 1,818,430.00
| 6. | Finkab 9,754,388
Etcon Analytical Sys. - :
( 7 SerTid 2,331,924.00
L

Total | 18,598,248.00 |

SUMMARY AND RECOMMENDATIONS

1. FSD reviewed the document submitted and quotations for this request.
| 2. FSD vetted the price and contacted the recommended vendors for a review
of the quotations and engaged them for further discounts,

3. The sum of Eightejen Million, Five Hundred and Ninety-Fight Thousand,
Two Hundred and Forty-Eight Naira Only (AM18,598,248.00) is
recommended for the above-mentioned request.

Thank you and kind regards

Forensic Ser‘vlces Depal tment

RECOMMENDED FOR APPROVAL.
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FROM: )" Director, CApIC-ACE %. ani 2

th i
%M@}F/ ot May, 2022 \beoe pecEvER |
q_)._,@UB ECT:  Request for Approval: Procurenﬂent of Egu:@rqqm, _ @Eﬁhing &
: Fittings of Insectary Laboratory, CUERED-Buttdrg™™ """

1\\;nite cseh? the recommendations of the Procurement Evaluation Team on bids
ifted the procurement of Procurement of Equipment, Funiture & Fittings of
ctary-Ealiotatory in CApIC-ACE. ‘

(
& The bids were reviewed and analyzed to establish a reasonable cost value, considering the

realistic market prices per item, conformity with requmred specifications, and other
prosurement guidelines. — After detailed evaluation, the following companies were
recommended for the procurement at the esnmated pnces as distributed in the Summary.

-»g)ll;:.,q

ENTERNAL MEMO N b u "J i"' i “‘I W

J

| S/N " Company Lab Furnishing | Lab. Eqm | Line T otaj
T | Esota Consult btd —2-600,000 1.200,000 " 13,800,000
2 Pekamol Ventures Nig Ltd 2,680,000 613,500 113,293,500
3 Labmart Ltd s B 2,971,400 2,571,400
4 Equilab Biz Sol. Ltd 1,000,000 2,375,000 13375000 |
5 Feminat Concept Ltd ’ 1,934,500 11,034,500 |
6 Finlab Nig Ltd : 2,943,700 12,930,200
7 | Etcon Analytical Sys. Ser. Ltd | - 2,480,770 2,480,776
Ground Total 6,280,000 14,518,870 | 20,798,870

The total estimated cost for the project as recommended is Twenty Million, Seven
Hundred and {Ninety-Eight Thousand, Eight Hundred and Seventy Naira
(A'20,798,870) ohly.




November 2+, 2023

The Manager,

Guaranty Trust Bank Plc,
Sango Ota.

Ref: CU/FS/WAN/1 /20

Dear Sir,
TRANSFER INSTRUCTION

Kindly debit our CLUT CAPIC ACE a/c no. 0495 198924 and credit the below

heneﬁ(‘iar}f'

S/N] ACCOUNT NAME BANK  ACCTNO | AMOUNT(®)
| TFIRSTNURAAN NIGERIAENT | CMFB | 0015770528 | 55372300
2| ESOTACONSULTLID | UBA | 1001592109] 760500000 ]

Thank you for your continued cooperation.

Yours truly,
For: Covenant University

Authorized Signatory Authorized Signatory




Covenﬂnt UanEFSltg

: Canaan Land Km 10 Idiroko Road, Ota, Ogun State, Nigeria.

Tel:+234-09033550046
o Websne www.covenantuniversity.edu.ng

T Store Received Voucher (SRV) ’
1

Date
0t October, 2023

SUPPLIER DETAILS: GENERAL DESCRIPTION:
FIRST NURAAN NIGERIA INSECTARY LABORATORY 1
ENTREPRISES WO\{
No. 13 Goke Salako Street, Agbodike, S %\
Iyana Iyesi, Ota Ogun State. ?\ = %\YS\ &S
Mo 8
SN DESCRIPTION _ £\ | QUANTITY |
11| 5/8"copperpipe - = T 4pcs—
z 3/8" copper pipe 3pcs
3 5/8" elbow 10pcs
4 7/8" hammerflex 20pcs
5 Drainage hose . & |2l
6 | 1"pvc pipe U & | 6pcs
7 | Tt elbow \%DEPW 2l lgpcs
8 1" tee Spcs
9 Welding gas (Oxygen, nido) Skg
10 | 2.5mrn x 3 core cable Iroll
11 Installation Tape
12 Siflux
| 13 | Installation

Received By

Vice-Chancellor: . =~ -

Recejver ID & Signaure

Director, CApIC-ACE




Wi ;Co,venﬁnt University

Canaan Land, Km 10, ldlroko Road, Ota, Ogun State, Nigeria.

Tel:+234-09033550046
Website: www.covenantuniversity.edu.ng

e .
3 3 UNIVERSTTY
RANKINGS
2020 TOP 150

Local Purchase Order

Date
12 September, 2023
Purchase Order Number
LPQO/CU/0006/09/2023
Vendor Name & Address: Ship to: CApIC-ACE INSECTARY LABORATORY 1
FIRST NURAAN NIGERIA ENTERPRISES
No. 13 Goke Salako Street, Agbodike,
Iyana Iyesi, Ota Ogun State
Reference Vendor Number PO Date Expected Arrival
CApIC- 12/09/2023 19/09/2023
ACE/CU/0009/2023
S/N | Quantity . Item Description Unit Cost | Extended Price
1 4pcs 5/8" copper pipe 60.000 240,000
2 3pcs 3/8" copper pipe 32 000 96,000
3 10pcs 5/8" elbow 1,200 12,000
4 20pcs 7/8" hammerflex 2 000 40,000
/2 roll .
5 Dramage hose 14’000 7’000
° |Bpes  |1"pvcpipe 1,500 | 9,000
7 10pcs ||t elbow 300 3,000
5 |Spes [1"tee 300 | 1500
i ! i
9 Skg Welding gas (Oxygen, nido) 1.500 | 7500 I
7 | 7
10 2.5mrn x 3 core cable | |
lroll | 80,000 80,000

f?ars;n
g A
T New Geeral‘/bn of Leaclers

__,_sce-Chancellor _' Ag Reglstrar ey
meessorAbmdunH Adebayo - Mrs. RegmaA Tobl-Davvd' :




11 Installation tape 3,000 6,000
112 Siflux rod 1,000 7,000
13 | Installation 150,000
Sub Total #659,000.00
Add 7.5% VAT #§49,425.00

Less 5% Witholding Taxp

(432,950.00)

Negotiated Discount

(¥121,750.00)

Total

#%553,725.00

/ly

sessssssnsnnrans

Prof. E.E.J Iweala

ooz

Centre Leader, CApIC-ACE




FIRST NURAAN NIGERIA KNTEPRISES.

GENERAL SUPPLIER OF ALL KIND OF MATERIALS

ADDRESS: NO 13, GOKE SALAKO STREET, AGBODIKE, IYANA IYESI, OTA

OGUN STATE.
Phone; 07036436835
Purchasing Manager,
Covenant  University,
Ota.
Sir,
INVOICE
s/N DESCRIPTION QTY RATE AMOUNT
1 5/8" copper pipe - 4dpcs 60,000 240,000
2 3/8" copper pipe v 3pcs 32,000 96,000
3 5/8 ** elbow - 10pcs 1,200 12,000
4 7/8" hammerflex 20pcs 2,000 40,000
5 Drainage hose J2roll 14,000 7,000
6 I pvc pipe |~ 6pcs 1,500 9,000
7 1" elbow . 10pcs 300 3,000
8 1" tee _+ 5pes 300 1,500
9 Welding gas (Oxygen, nido) - 5kg 1,500 7,500
10 2.5mm x 3 core cable Iroll 80,000 80,000
11 Installation tape 2pkts 3,000 6,000
12 Siflux rod ~| 7pcs 1,000 7,000
Installati
13 nstallation 150,000
TOTAL N659,000.00
Yours Faithfully, A N
\.\ LY = h:: " i\j ~
w ¥ ) N ,,.‘”'{ i:\\"‘n
-/;/ :;/jf o )E‘:\v \ ” \\‘j 3
{ ;'.‘\- _,,,.-S/*‘f'f' P f," \ \
A’/'_.,

FIRST NURAAN NIG. ENT.




FIRST NURAAN NIGERLA ENTEPRISES,

GENERAL SUPPLIER OF ALL KIND OF MATERIALS
ADDRESS: NO 13, GOKE SALAKO STREET, AGBODIKE, IYANA IYESI, OTA OGUN
STATE.
Phone; 07036436835

LETTER OF COMPLETION

We write to inform on the execution and completion of the air
conditioning unit installation work - supply and installation of air
conditioning unit in the insectry laboratory at CUCRID building
Covenant University.

We hereby request for payment for the work done.

ACCOUNT DETAILS

BANK NAME: CMFB
ACCOUNT NUMBER: 0015770528
ACCOUNT TYPE: CO-OPERATE ACCOUNT

Yours Faithfully,

™~ P o

T D G
y
~

ST Al A A AL
Jb o PW G iy 1

.
&



Registrar
FROM: Centre Leader, CApIC-ACE
DATE: July 28, 2023

SUBJECT: Request for Approval: Installation of Air Conditioners for
Insectary Laboratory 1

%

[ write to present the recommendation and evaluation report for the Installation of

Air Conditioners for the Insectary Laboratory 1. The execution of this project will

enable the Insectary laboratory 1 to become fully functional.

Three (3) quotations were reviewed and analyzed to establish a reasonable cost

value, con31deung the least prices per item in conformity with required

specifications, and other procurement guidelines. After detailed reviewed of the

submitted quotations, FIRST NURRAN NIG ENT was recommended or the

shown in the attached evaluation report. @ QUO Wf

The total estimated cost for the project as recommended is and Eighty Xw"}?
Nine Thousand Naira (8589,000.00) without Value Added Tax (VAT). With inclusion of
net VAT, the total contract value as recommended is Six Hundred and Three Thousand,

Seven Hundred and Twenty Five Naira (¥603,725. 00) only.
H5S3, Fas

Please find attached with this memo, the evaluation report and queftations for your

approval. @ (/\,\K

Thank 30% ( 7{_//4 (7 49—3

Tl f Wb
Prof. E.E.J Iweala Lo S\ s
£ \x WV )
R oo : = "‘« “ \ P \'\,) (‘\/ \‘V;
e VC{\ I ; S i - \ C_ .-.-L
¢ { { e ; B
)  Sige o \\/ R »,
b ' 3 3 i S b
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IEANKINGS ]
=1 2020 TOP S00

BID EVALUATION FOR INSTALLATION OF AIR CONDITIONERS
FOR CApIC-ACE INSECTARY LABORATORY 1

Introduction

Insectary Laboratory 1 located on the fourth floor (A Wing) CUCRID Building
is without functioning air conditioners, This has made the laboratory not
functional despite the investment made in equipping the laboratory.

PPD Mechanical unit came up with a list of materials needed for the installation
of air conditioners to make the fully functional.

: . . ) e § e e |
The Bid-evaluation-is-shown-in the table below:

Table A: Installation of Air conditioners

The quotations for these items are evaluated below: -

Table A: Bids Analysis for provision of Power for Backup Inverters

L Company
; Mark Goldspring | Recommended
X ftems Flrsrt. ki Novigue Nig Limited Amount (¥)
Nig Ent Ent

Installation of Air
Conditioners Insectary 659,000.00 819,000.00 749,000.00 589,000
Laboratory 1

Table B: Summary and Recommendation



S/N ITEM DESCRIPTION RECOMMENDED RECOMMENDED | RECOMMENDED
AMOUNT TOTAL VENDOR
Installation of Air
| Conditioners Insectary 589,000 589,000
Laboratory 1
First Nurran Nig
Total 589,000
Ent
Add 7.5% VAT 44,175.00
Less 5% WHT (29,450.00)
- Grand Total 603,725.00

General Comment and Recommendation

Three (3) companies quoted for the installation of laboratory basin and provision

of water to CApIC-ACE Insectary laboratory 1. The companies are First Nurran,

The quotations were reviewed and analyzed to establish a reasonable cost value

considering the least cost per items in conformity with the required
First Nurran Nigeria Enterprises has the fair price for the needed items compared
The Procurement Evaluation Committee after negotiation reduced the price of

the least bidder to benchmark price, which is the recommended price.

The items are needed for the Installation of Air Conditioners for CApIC-ACE

L
Mark Novigue and Goldspring Limited.
II.
specifications and current market condition.
[11.
with the other vendors.
IV.
V.
Insectary Laboratory 1.
VI.

First Nurran Nigeria Enterprises is hereby recommended for the Installation of
Air Conditioners for CApIC-ACE Insectary Laboratory 1 at a total sum of Five
Hundred and Eighty-Nine Thousand Naira (®¥589,000.00) without Value

Added Tax (VAT). With Net VAT, the total contract value as recommended is




Six Hundred and Three Thousand, Seven Hundred and Twenty Five Naira

(¥603,725.00) only.

VIL.  The project is expected to be delivered 2 weeks after approval and issuing of

award letter.

Procurement Evaluation Committee

S/n | Name Designation Signature Date
Proft Ogunlana Olubank M & E Offi D 1/ q

1 rofessor Ogunlana Olubanke icer ﬁ;&ﬁcﬂo 7143/7 /943;\

2 | Mr. Olumuyiwa Omisakin Project Manager Accountant AT YA g| ey
. . . @*l/ ,4;\\ e

3 | Helen Jevwegaga Project Admin, ACE Project A

4 | Ehi Oni-Edigin Procurement Officer A”\W‘l\\‘\\“" qﬁ &H T @

5 | Abolarin Kehinde Head, PPD Mechanical ;
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FIRST NURAAN NIGERIA ENTEPRISES.

GENERAL SUPPLIER OF ALL KIND OF MATERIALS

ADDRESS: NO 13, GOKE SALAKO STREET, AGBODIKE, IYANA IYESI, OTA OGUN

STATE.

Phone; 07036436835

Purchasing Manager,
Covenant University,

Ota.

Sir,

QUOTATION FOR A/C INSTALLATION MATERIALS FOR 4NOS$ A/C

INSTALLATION

' S/N DESCRIPTION QTY RATE AMOUNT
I 5/8" copper pipe 4pcs 60,000 240,000
2 3/8" copper pipe 3pcs 32,000 96,000
I 3 5/8" elbow 10pcs 1,200 12,000

4 7/8" hammerflex 20pcs 2.000 40,000

5 Drainage hose ¥ roll 14,000 7,000

6 1" pvc pipe bpcs 1,500 9,000

7 1" elbow 10pcs 300 3,000

8 1" tee Spcs 300 1,500

9 Welding gas (Oxygen, nido) Skg 1,500 7,500
110 2.5mm x 3 core cable 1roll 80,000 80,000
T Installation tape 2pkts 3,000 6,000

12 Siflux rod 7pcs 1,000 7,000

13 Installation 150,000

TOTAL #659,000.00

Yours Faithfully,

L
FIRST NURAAN NIG. ENT.




FIRST NURAAN NIGERIA ENTEPRISES.

GENERAL SUPPLIER OF ALL KIND OF MATERIALS
ADDRESS: NO 13, GOKE SALAKO STREET, AGBODIKE, IYANA IYESI, OTA OGUN

STATE.
Phone; 07036436835

The Purchasing Manager,

Covenant University,
Ota.

COMPLETION LETTER

We write to inform you on the work given to us — Supply of A/C

installation materials & installation of 4nos air conditioning unit at

Insectary Laboratory in CUCRID Building.

The job has been done and completed. We hereby request for

payment.

NAME OF ACCOUNT:
ACCOUNT NUMBER:

NAME OF BANK:

Yours Faithfully,

BANK DETAILS
First Nuraan Nig. Ent.
0520031629

CMFB BANK

FIRST NURAAN NIG.

ENT.
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MARK NOVIGUE NIG. ENTERPRISES

GENERAL CONTRACTOR IN CIVIL & BUILDING WORKS, MECHANICAL WORK INCLUDING PLUMBING, PUMPS,
REFRIGERATION & CONDITIONING UNIT RENOVATION AND GENERAL MAINTENANCE.
ADDRESS: No 7, Divine Grace Street, Obasanjo, Ogun State.
PHONE NO: 08139041304

Sir,

QUOTATION FOR A/C INSTALLATION MATERIALS F OR 4NOS A/C INSTALLATION

S/N DESCRIPTION QTY RATE AMOUNT
1 5/8" copper pipe 4pcs 75,000 300,000
Z 3/8" copper pipe 3pcs 32,000 96,000
3 5/8" elbow 10pcs 1,200 12,000
4 7/8" hammmerflex ZOpcs 2,000 40,000
5 Drainage hose T2 roll 14,000 7,000
6 1" pve pipe 6pcs 1,500 9,000
7 1" eilbow 10pcs 300 3,000
8 1" tee spes 300 1,500
9 Welding gas (Oxygen, nido) s5kg 1,500 7,500

10 Z.Smm X 3 core cable Iroll 80,000 80,000
11 Installation tape zpkts 3,000 6,000
iz Siflux rod 7pCcs 1,000 7,000
i3 Installation 250,000

TOTAL ¥X819,000.00

Yours faithfully,

..............................................

p2

£
MARK NOVIGUE NIG. ENT.



'GOLDSPRING INVESTMENT-LIMITED

KM10, COVENANT PLAZA, OPPOSITE CANAANLAND, IDIROKO ROAD, OTA.

PHONE: 09035696216

THE PURCHASING MANAGER,

COVENANT UNIVERSITY,

OTA

Sir,

QUOTATION FOR &/C 4NOS A/C INSTALLATION MATERIALS

S/N DESCRIPTION QTY RATE AMOUNT |
1 5/8" copper pipe 4pcs 70,000 280,000

2 3/8" copper pipe 3pcs 32,000 96,000

3 5/8" elbow 10pcs 1,200 12,000

4 718" hammerflex 20pcs 2,000 40,000

5 Drainage hose 5 roll 14,000 7,000

6 1" puc pipe bpcs 1,500 9,000

7 1" elbotw 10pcs 300 3,000

8 1" tée 5pcs 300 1,500

9 Welding gas (Oxygen, nido) S5kg 1,500 7,500

10 2.5mm x 3 core cable 1roll 80,000 80,000
11 Installation tape 2pkts 3,000 6,000

12 Siflux rod 7pcs 1,000 7,000

13 Installation 200,000

TOTAL | &749,000.00

Thaﬁh&.‘ _

M

i/

KAYODE OBAISA.




S/N

ACQUISITION

REMARK

Name of Contractor:

i. First Nuraan Nigeria Entreprises

Project Title:

Installation of Air Conditioners for Insectary Loaboratory I.

Project No:
CU/CApIC-ACE/0009/2023
LPO/CU/0006/09/2023

Projedt Location:

Insectary Loaboratory.

Contract Sum in Naira or any other currency:

N 553,725

Appropriation:
N 553,725

Date of contact award:

September 12 , 2023

Date ol execution of contract:

September 22, 2023

Original contract period:

2 weeks

Status of project:

completed

Paym ent details:

Fully paid

Actual commencement date of works:

September 19, 2023

Extension of tirne agreed (if any):

N/A

14.

Date of completion:

September 22, 2023

All other documents/information regarding the contract/project as
contained in B(i &ii ) above




Canaan Land, Km 10, Idiroko Road, Ota, Ogun State, Nigeria.

Tel:+234-09033550046
Website: www.covenantuniversity.edu.ng

3 Store Received Voucher (SRV) Date

B | 30t June, 2023
\f’{g\%? s ol

sUP R DETAILS: GENEPR AT NESCRIPTION: ; J,
INQABA BIOTEC WEST AFRICAETD 5 TRINGE WETE P,«W g |
P.M.B 532, OYO ROAD, IBADAN, FINANCIAL SHRVICE /' ) ;\ﬁ( |
OYO STATE. RECEIVED | — B

S/N TYPE OF ICtH]

75 Ollgonucleotlde, 0.01 umole scale pe

. IB OL001 aP@*‘“—j S /

R

Vice-Chancellor: Ag. ri=qistrar:
Professor Abiodun H. Adebayo Mrs. Regina A. 1obi-David




~ CovenAant Uni

Canaan Land, Km 10, Idiroko Road, Ota, Ogun State, Nigeria.
Tel:+234-09033550046

Website: www.covenantuniversity. edu.ng

i ice ] Store Received Voucher (SRV) Date
30t June, 2023

oss
O

&\ \ N =

N gj@m DETAILS GENERAL DESCRIPTION:

INQABA BIOTEC WEST AFRICAEED, 75T N
P.M.B 532, OYO ROAD, IBADAN, FINANCIAL SHRVICES

—

OYO STATE. RECEIVED
Q) 32923
R
S/N TYPE OF SUMABLES: =
1 75 Ollgonucleotlde, 0.01 umole scale per mer cog |
IB OL001 el iddl 1IN

Received By Receiver ID & Slgnaure @\/Dtrector, CApIC-ACE

O\\b/ &”

Oificlal

M m .':

Vice-Chancellor: Ag. ri=aistrar:
Professor Abiodun H, Adebayo Mrs. Regina A. iobi-David




CovenAnt University

Canaan Land, Km 10, Idiroko Road, Ota, Ogun State, Nigeria.

Tel:+234-09033550046
Website: www.covenantuniversity.edu.ng

Local Purchase Order

Date
5th April, 2023
Purchase Order Number

LPO/CU/0002/04/2023
Vendor Name & Address: Ship to: INSECTARY LABORATORY
INQABA BIOTEC WEST AFRICA LTD, ~
P.M.B 5320, OYO ROAD, IBADAN, /
OYO STATE i
P
Reference Vendor Number PO Date ~ f Expected Arrival
CApIC- 05/04/2023 26/04/2023
ACE/CU/0004/2023 /
//J/u.
Qty Item Description // Unit Cost Extended Price
Ordered . / !
- 75 Oligonucleotide, 0.01 umo/Léfscale per mer —— p—
code IB OL001 o ' Sl
Less 7.5% Discount / (36,705.24)
Sub Total 452,697.96
Delivery within Nigeria 6,000.00
Total / 458,,697.96
Add 7.5 VAT/ 34,402.35
Less 5% Vitholding Tax ( (22,934.90) |-
£
Total |, S ‘\94,06\  476,165.41

. Adebiyi

Centre Ledd¥r, CApIC-ACE

Vice-Chancellor: Ag. Registrar:

Professor Abiodun H. Adebayo  Mrs. Regina A. Tobi-David




Africa's Genomics Company

Inqaba Biotec West Africa Ltd

: Co. Reg. No: RC1232028
. VAT No: 17949735-0001
ingqaba biotec’

Tax Invoice N2300598

“Invoiced To: Tax Invoice: N2300598 Delivered To:
CApIC-ACE Your Reference: LPO/CU/002/04/2023 Covenant University - NGN-(CON001)
Covenant University Bioinformatics Quote ref#: NG2023/48846 Jide Ayodele
(R:esearch (CUBRe), ; Account: CAI001 ganzzn Land, KM 10, Idiroko Road
UCRID building, first floor. J . ta
Ota 03 Invoice Date: 31.05.2023 Nigeria
Nigeria Payment Term: 30 days
Code Description -, Quantity Unit Price  Discount VAT Price
IB OL0001 <75 Oligonucleotide, 0.01 umole scale, per me’r g )a, 1 612{ # 303.60 7.50 % 75% N 452 697.96
IBWA DelNigeria  Delivery within Nigeria = \ ~ | # 6 000.00 7.5% # 6 000.00
( \'\\‘; . l. b
RPN 4 Amount Without VAT # 458 697.96
0\
AL 2 VAT 7.5% ¥ 34 402.35
/ LS4 R
Total N 49310031

Account Name: Ingaba Biotec West Africa Limited

Za\
Bank Details; % %\j( P\f
Bank Name: Stanbic IBTC Bank 4

XA N\ 2
Account number: 0014120597 i W 1o
Kindly send proof of payment by email to olabode.omotoso@ingababiotec.africa and info@ingababiotec.africa s
y

Received in good order

Name: Signature:

Account Holder: Ingaba Biotec West Africa Ltd.
Bank Name: Stanbic IBTC

Account Number: 0014120597 (NGN)

Branch: Ul Road

Branch Code: 221150014

Swift Code: SBICNGLXXXX




Africa's Genomics Company

. Ingaba Biotec West Africa Ltd

Co. Reg. No: RC1232028
VAT No: 17949735-0001
ingaba biotec”

Delivery Note

Delivery Address: Invoice Address:

Covenant University - NGN-(CON0O1), Jide Ayodele CApIC-ACE

Canaan Land, KM 10, Idiroko Road Covenant University Bioinformatics
Ota 03 Research (CUBRe),

Nigeria CUCRID building, first floor.
Phone: 08038452483 Ota 03
jide.ayodele@covenantuniversity.edu.ng Nigeria

Phone: 08100743205
ehi.oni-edigin@covenantuniversity.edu.ng

Shipment Date Description Invoice # PO# Internal Reference

27 June 2023 at 02:53 LPO/CU/0002/04/2023 Insectary N2300598 LPO/CU/002/04/2023 NG2023/48846

Picking Slip # WHNG/OUT/10965
Iltems Shipped

Quantity
Product Code Product Description Shipped Source
1B OLO001 75 Oligonucleotide, 0.01 umole scale, per mer (1 612 item) 1612 item WHNG/Stack
Specification of Oligonucleotide(s) Shipped:
5' 3

Name Scale Purification Modification Sequence Modification Bases Comments
PLASF 0.01 Desalting None GCTTAGTTACGATTAATAGGAGTAGCTT None 29

(umole) G
PLASR 0.01 Desalting None GAAAATCTAAGAATTTCACCTCTGACA None 27

(umole)
KDR-FORWARD 0.01 Desalting None CATTTTTCTTGGCCACTGTAGTGAT None 25

(umole)
KDR-REVERSE 0.01 Desalting None CGATCTTGGTCCATGTTAATTTGCA None 25

(umole)
ACE1-F 0.01 Desalting Nane GGCCGTCATGCTGTGGAT None 18

(umole)
ACE1-R 0.01 Desalting None GCGGTGCCGGAGTAGA None 16

(umole)
GLYRDLF 0.01 Desalting  None TCATATCGTGGGTATCATTTTGGCTAAAT None 29

(umole)
GLYRDLR 0.01 Desalting None CGACATCAGTGTTGTCATTGTCAAG None 25

(umole)
SERRDLF 0.01 Desalting  None TCATATCGTGGGTATCATTTTGGCTAAAT None 29

(umole)
SERRDLR 0.01 Desalting None TCGTTGACGACATCAGTGTTGT None 22

(umole)
UNI F 0.01 Desalting None GTGAAGCTTGGTGCGTGCT None 19

(umole)

PMB 5320, Oyo Road, Ibadan 200001, Oyo State, , Nigeria * Phone: +234 805 8827272 « Fax: +27 86 677 8409
Email: info@ingababiotec.ng « Website: http://www.inqababiotec.ng

Page: 1 / 5




Africa’'s Genomics Company
Ingaba Biotec West Africa Ltd

Co. Reg. No: RC1232028
VAT No: 17949735-0001

ingaba biotec”

5' 3
Name Scale Purification Modification Sequence Modification Bases Comments
UNIR 0.01 Desalting None GCACGCCGACAAGCTCA None 17
(umole)
AGD1 0.01 - Desalting None ATAGATTCCCCGACCATG None 18
(umole)
AGD2 0.01 Desalting None AGACAAGGATGATGAACC None 18
(umole)
AGD3 0.01 Desalting None AATTTGCATTACTTACGACA None 20
(umole)
AGD4 0.01 Desalting None CTGTAGTGATAGGAAATTTA None 20
(umole)
AGD5 0.01 Desalting None TTTGCATTACTTACGACTG None 19
‘ (umole)
KDRCF 0.01 Desalting None TGATTGTGTTCCGGGTGCTG None 20
, (umole)
KDRCR 0.01 Desalting None GCAATTGCACCTTTAGGTGTGG None 22
(umole)
CPP1 0.01 Desalting None CCTGCCACGGTGGAACTTC None 19
(umole)
CPP2 0.01 Desalting None GGACAAAAGCAAGGCTAAGAA None 21
(umole)
Fll -+ 0.01 Desalting None GGTGGAACTTCACCGACTTC None 20
(umole)
RIl - 0.01 Desalting None GGACGCAATCTGGCTTGTTA None 20
(umoale)
Fin 0.01 Desalting  None GCTGTCGCACGAGATCATT None 19
(umole)
RHI 0.01 Desalting None GTTGAACCCGATGAACAACA None 20
(umale)
RDLF 0.01 Desalting None AGTTTGTACGTTCGATGGGTTA None 22
(umole)
RDLR 0.01 Desaiting None CCAGCAGACTGGCAAATACC None 20
(umole)
DF1RDL 0.01 Desalting None AATGCTACACCAGCACGTGTTGG None 23
‘ (umole)
AARDL 0.01 Desalting  None GCTACACCAGCACGTGATT None 19
(umole)
RDLSS 0.01 Desalting None CAAGACAGTAGTTACACCTAAAGC None 24
(umoale)’
MQGABADIR 0.01” Desalting None TGTACGTTCGATGGGTTAT None 19
(umole)
MQGABAREY  0.01 Desalting None CATGACGAAGCATGTGCCTA None 20
(umole)
ACETORR 0.01 Desalting Naone TGCCTGTGCTACCAGTGATGTT None 22
(umole)

PMB 5320, Oyo Road, Ibadan 200001, Oyo State, , Nigeria « Phone: +234 805 8827272 « Fax: +27 86 677 8409
Email: info@ingababiotec.ng « Website; http://imww.ingababiotec.ng

Page: 2 /| 5




Africa's Genomics Company

Ingaba Biotec West Africa Ltd

Co. Reg. No: RC1232028
VAT No: 17949735-0001

u

ingaba biotec’

5' 3

Name Scale Purification Modification Sequence Modification Bases Comments

ACEPIP 0.01 Desalting None GGAAACAACGACGTATGTACT None 21
(umale)

B1246S 0.01 Desalting  None TGGAGCCTCCTCTTCACGG None 19
(umole)

AANF 0.01 Desalting None GGTACCGATCAACCAGTGCT None 20
(umole)

AANR 0.01 Desalting None AAATCGCATCGACAAGCTCT Naone 20
(umole)

GSTE2F 0.01 Desalting None CTGCTCCACAATGACGAAGC None 20
(umole)

GSTEZR 0.01 Desalting  None TGCCTTTTGAGCATTCTTCTCC None 22
(umole)

GAFF 0.01 Desalting None AACAATTTTTCATTTICTTATTCTCATTTAC None 30
(umole)

GAFR 0.01 Desalting None CGACTCGATCTTCGGGAATGTC None 22
(umole)

REPORTER 0.01 Desalting ~ None AGGAGCGTATTCTTTTCTA None 19

L119 (umole)

REPORTER 0.01 Desalting None AGGAGCGTATTTTTTTCTA None 19

119F (umole)

FW 0.01 Desalting None GCAACCACCGAGATAAGATAG None 21
(umole)

RV 0.01 Desalting None CATCGAAGTATTTATTTGCATGC None 23
(umole)

UN 0.01 Desalting None GTGTGCCCCTTCCTCGATGT None 20
(umole)

GA 0.01 Desalting None CTGGTTTGGTCGGCACGTTT None 20
(umole)

AR 0.01 Desalting None AAGTGTCCTTCTCCATCCTA None 20
(umole)

ME 0.01 Desalting None TGACCAACCCACTCCCTTGA None 20
(umole)

QD 0.01 Desalting None CAGACCAAGATGGTTAGTAT None 20
(umole)

QDA 0.01 Desalting None CATAATGAGTGCACAGCATA Nane 20 1
(umole)

CP-P1AF 0.01 Desalting  None GTGGATCCTGTGAACTGCAGGACACATG None 28
(umale)

CP-P1B R 0.01 Desalting None GTGTCGACATGCTTAAATTTAGGGGGTA None 28
(umole) '

B1246S F 0.01 ' Desalting  None TGGAGCCTCCTCTTCACGG None 19
(umole)

ACEQUIN R 0.01 Desalting  None CCTTCTTGAATGGCTGTGGCA None 21
(umole)

PMB 5320, Oyo Road, Ibadan 200001, Oyo State, , Nigeria « Phone: +234 805 8827272 « Fax: +27 86 677 8409
Email: info@inqababiotec.ng = Website: http://www.ingababiotec.ng
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Africa's Genomics Company

Inqaba Biotec West Africa Ltd

Co. Reg. No: RC1232028
VAT No: 17949735-0001
ingaba biotec”™

5' 3

Name Scale Purification Modification Sequence Modification Bases Comments

ACEP‘IP R 0.01 Desalting Nane GGAAACAACGACGTATGTACT None 21
(umole)

uv 0.01 Desalting Nane TGTGAACTGCAGGACACAT None 19
(umole)

FUN . 0.01 Desalting None GCATCGATGGGTTAATCATG None 20
(umole)

VAN 0.01 Desalting None TGTCGACTTGGTAGCCGAAC None 20
(umole)

RIV 0.01 Desalting None CAAGCCGTTCGACCCTGATT None 20
(umole)

PAR 0.01 Desalting None TGCGGTCCCAAGCTAGGTTC None 20
(umole)

LEES 0.01 Desalting None TACACGGGCGCCATGTAGTT None 20
(umole)

RIVLIKE 0.01 Desalting None CCGCCTCCCGTGGAGTGGGGG None 21
(umole)

WB 1 0.01 Desalting None TGGTCCAATAAGTGATGAAGAAAC None 24
(umole)

WB 2 0.01 Desalting None AAAAATTAAACGCTACTCCA None 20
(umole)

COX-IF 0.01 Desalting None AGAACGAACGCTTTTAACGCCTG None 23
(umole)

COX-IR 0.01 Desalting None ACTTAATGGTGGATATAAAGTCCATCCW None 30
(umole) GT

RFLPBPSAF 0.01 Desalting None TCCCGAAATACAGCCTTTCAG None 21
(umole)

RFLPEBPYAR 0.01 Desalting None ATTGGTGCCATCGCTAGAAG None 20
(umole)

6P9BRFLP_0.5 0.01 Desalting None CCCCCACAGGTGGTAACTATCTGAA None 25

F - (umole)

6P9BRFLP_0.5 0.01 Desalting None TTATCCGTAACTCAATAGCGATG None 23

R (umole)

UNREV1025 0.01 Desalting None GGTTGMCCTCCAATTCATGTTA None 22
(umole)

HUMAN741F 0.01 Desalting None GGCTTACTTCTCTTCATTCTCTCCT None 25
(umole)

UNIFORA 0.01 Desalting  None TCCAAACAACYKAGCATAATATT None 23
(umole)

LNA probe 0.01 Desalting None ACATAGGATGGAGAAGG None 17
(umole)
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VAT No: 17949735-0001
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Received By Date Signature
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7 OFFICE OF THE PRO-CHANCELLOR
Internal Memo -
From: |Secretary BOR

To: Ag. Registrar

Subject: |Procurement of Research Primers and Consumables for
|the Insectary Laboratory '

Date: April 03, 2023

Covenant Highway Greetings in Jesus’ name

The above subject matter refers.

This is to convey the Pro- Chancellors approval of the sum of
§19,174,806.15 to purchase Research Primers and consumables
for Insectary Laboratory at CApIC _ACE Postgraduate Research, as
~requested in your memofofitﬁe Pro-Chancellor dated March 02,

2023.

Thank you.

Dawd' Oyedepo Jnr.
Cc: Pro-Chancellor; Vice- Chancellor, DFS, FSD, &'Cl (}/




”_,mmgcmm.ﬁ for  Approval:
Procurement of Research
Primers and Consumables
ﬁ: the Insectary Laboratory.

March 30, 2023.

Approval of the sum of 519,174,806.15 is
required to purchase Research Primers and
consumables for Insectary Laboratory at CAplC;
ACE Postgraduate Research.
See attached appendix 2.

_u_o ﬁ._,_«o ur

Request for  Approval:
Procurement of Research
Consumables forthe In-Vitro

rm_Uo ratory.

March 30, 2023.

Approval of the sum of ®19 ‘_mm.ﬁo,ww_
required  to purchase research

i m_ A

(Research Primers and n@:m:.ﬂm&-m& for :
In-Vitro Laboratory Project’ at" O>EO ACE
Postgraduate Research.

See attached appendix 2.

nODmEij_@w_.

For your

approval Sir.

Gl

Consumables for the Cancer
Project.
March 30, 2023.

T,..o._mnﬁ at CApIC- >0m Postgraduate-

Request for  Approval: | Approval of the sum ,odn_,______,_,_,Z.._e m.am 784.51 is
Procurement of Research | required to purchase ﬁmmmm_\nr consumables for .
: _ i u
12 /| Consumables for CAplIC- | Molecular rmwo..mﬁo,_é ﬁqohmﬁ“ at CAplIC-ACE . oqN\\M_m._,
ACE, Molecular Laboratory. | Postgraduate mmmmmm.n__j. P "
March 30, 2023. ! | See attached, mﬁﬁmﬁg_x 2.
R t f A §
squest Tor PRIV fthe” sum of #19,387,153.91 is
Procurement of Research by B
:ch:mo_ to _uc_,ormmm research consumables for For your

approval . Sir.
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COVENANT UNIVERSITY |
Forensic Services Department (Office of the Chancélle

To: Pro-Chancellor

Through: Secretary, Board of Reagents

From: Director, Forensic Services

Date: March 22, 2023

Subject: Re: Request for Approval: Procurement of Research Primers

W

Find below Forensic Services information for this request:

and Consumables for the Insectary Laboratory.

S/n | Beneficiary Description Amount(MN)
Ingaba Biotec |
1. Lid Prf)curement of Research 75 452,697.96
< Esota Consdlt Primers and Consumables for ,
9. Li{‘l” o the Insectary Laboratory. 94 | 18,254,430
2.5% VAT o 467,678.19
Total 19,174,806.15

SUMMARY AND RECOMMENDATIONS

L.

2.

. FSD recommends the sum of Nineteen Million, One Hundred and Seventy-

FSD reviewed the documents submitted for this request.

FSD vetted the price, contacted the recommended contractors to review

the quotations, and engaged them for discounts.

Four Thousand, Eight Hundred and Six Thousand Naira, Fifteen Kobo
Only (219,174,806.15).

Find the attached quotation for clarification.

Thank you and kind regards,

A0

FForensic Seryices Department

RECOMMENDED FOR APPROVAL.
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A ﬁaovermlant Univef;i"vc?y ,
Office of the Registrar
Internal Memo

To Pro-Chancellor

Through | University Secretary

From Ag. Registrar

Date March 2, 2023

Subject |Request for Approval: Procurement of Research
Primers and Consumables for the = Insectary
Laboratory

Sit,

Covenant Highways Greeting in Jesus Name.

This is to kindly seck your approval for the sum of &19,753,490.41
(M}jeteen Million, Seven Hundred and Fifty Three Thousand,
Four Hundred and Ninety Naira, Forty-One Kobo only) for the
procurement of Research Primers and Consumables needed by
CApIC-ACE Postgraduate Reseatch for the Insectary Laboratory
Research Project.

Kindly find attached all the supporting documents to this request.
Warm Regards, Sir.

Mirs. Regiha A. Tobi-David

ELLC)?(’-’ I !
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TO: The Registrar %
FROM: Center Leader, CApIC-ACE § THMAE s a0 we s s i peawaman ]
DATE: February 21, 2023 s 53@5‘«3:”.“”“5‘1’,\:”3::;5_ s

SUBJECT: Procurement of Research Primers and Consufnables for the_,,
[nsectary Laboratory

[ write to present the recommendation and evaluation report for the procurement of
Research Primers and Consumables needed by CApIC-ACE Postgraduate Research for

* the Insectary Laboratory Reseach Project.

One (1) Company Inqaba Biotec West Africa Limited, the Company that synthesized
the Primers needed for the research quoted for the Primers while Three (3) quotations for
the Research Consumables were reviewed and analyzed to establish a reasonable cost

alue, considering the least prices per item in conformity with required specifications,

and other procurement guidelines. After detailed reviewed of the submitted quotations,
@NQABA BIOTEC LTD AND ESOTA CONSULT LTD were recommended for the

supply of the needed items as shown in the attached evaluation report.

{(:The total estimated cost for the project as recommended is Nineteen Million, Two

(/\ { Hundred and Seventy One Thousand, Six Hundred and Ninety Seven Naira, Ninety Six

Kobo (#19,271,697.96). without Value Added Tax (VAT). With Net VAT, the total
]‘fx contract value as recommended is Nineteen Million, Seven Hundred and Fifty Three
J’ Thousand, Four Hikidred and Ninety Naira, Forty One Kobo (#19,753,490.41) only.

cc. VC
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BID EVALUATION FOR PROCUREMENT OF CONSUMABLES FOR
THE INSECTARY LABORATORY

Introduction

Covenant University CApIC-ACE Centre engaged the services of Postgraduate
Students as Research Assistant on the various CApIC-ACE Research projects.
In other to carry out these Researches effectively, there is the need for the
_procurement of needed and essential Consumables and equipment that will aid
the Insectary Laboratory Research group.

The Bid evaluation is as shown below.

Table A: Bid Analysis for Procurement of Primers for Gene Amplification
for the Insectary Laboratory Research. - '

Company
INQABA BIOTEC WEST AFRICA LIMITED

Items Description Qty

Procurement of Primers for
Gene Amplification for the

Insectary Laboratory 75 ¥452,697.96
Research. '
TOTAL N452,697.96

Note: The needed Primers for the Research are synthesized by INQABA
BIOTEC WEST AFRICA LIMITED.




Table B: Bids Analysis for Procurement of kesearch Consumables and
Items for the Insectary Laboratory.

Items Description Qty

Company

Esota Limited TAnd T

Sagibet Limited

Procurement of Laboratory
Research Consumables and
Items for the Insectary
Laboratory

84

64,719,348.00

Equipment

85,259,000.00 | 69,435,250.00

TOTAL

| 64,719,348.00 |

85,259,000.00 | 69,435,250.00

Note: 84 Consumables and other Research items were initially listed for

purchase. The list was further reviewed by the researchers and their supervisors

* to 24 items which were the most essential items that will impact positively on

the research results. From the 3 Vendors that quoted, the least cost per item was

used. This is shown in the summary table below.
Table B: Summary and Recommendation
S/N ITEM DESCRIPTION RECOMMENDED LINE | RECOMMENDED
Ay TOTAL VENDOR
- Procurement of Laboratory | 75 452,697.96 Inqaba Biotec Ltd
1 | Research Consumables and Items
for the Insectary Laboratory 24 18,819,000.00 Esota Consult Ltd

Total

19,271,697.96

Add 7.5% VAT

1,445,377.35

Less 5% WHT

(963,584.90)

Grand Total

19,753,490.41




General Comment and Recommendation

L

I1.

1.

IV.

VI

VII.

VIIL

IX.

One (1) Company Inqaba Biotec West Africa Limited, the Company that

synthesized the Primers quoted for the Primers. ,
Three (3) companies quoted for the Procurement of Laboratory Research
consumables and items for the Insectary Laboratory. The companies are Esota
Consult Limited, Sagibet Nigeria Limited and T and T Equipment

The quotations were reviewed and analyzed to establish a reasonable cost
value considering the least cost per items in conformity with the required
specifications and current market condition.

Esota Consult Limited has the fair price for the needed items compared with
the other vendors _

The items are needed urgently for the research activities for the CApIC-ACE
Postgraduate Students for the Insectary Laboratory.

Ingaba Biotec Ltd being the company that synthesized the Primers is

hereby recommended for the supply of the Primers.

ESOTA CONSULT LIMITED is hereby recommended for the Procurement OF

the Research Consumables and other essential items for the Insectary

Laboratory

INQABA BIOTEC LIMITED AND ESOTA CONSULT LIMITED is hereby
recommended for the Procurement of the Primers and Research Consumables
and other essential items for the Insectary Laboratory at a total sum of
Nineteen Million, Two Hundred and Seventy One Thousand, Six Hundred and
Ninety Seven /Naira, Ninety Six Kobo (%¥19,271,697.96) without Value
Added Tax (VAT). With Net VAT, the total contract value as recommended is
Nineteen Million, Seven Hundred and Fifty Three Thousand, Four Hundred
and Ninety Naira, Forty One Kobo (¥19,753,490.41) only.

The Primers and Consumables are expected to be supplied within 3 weeks after

approval and issuing of award letter.




Procurement Evaluation Committee '

—_—

M & E Officet CApIC-ACE

Name Designation Signature Date

'1 e [ 7
1 | Olumuyiwa Omisakin FC/Project Accountant ACE Project S el
| __ _ | fk— |57
2 | Mr. Babajide Ayodele Project Manager, ACE Project f@ 17 27 /o ) /;u 3
3 | Miss Helen Jevwegaga Project Admin, ACE Project @J%\wﬂi}g@f 32%‘31#%1;”
4 | Mr. Ehi Oni-Edigin Procurement Ofﬁce/r// Qﬂm\;\m’t% ) ;\{Q}J 2V
5 | Dr. Wisdom Oluwayemi Joel | Faculty P ’ ==’4:D% il X / leﬂ

: / SRSk e
6 | Prof. Olubanke O. Ogunlana I,ZA} pj [2/3 )Lg,/'g, %ﬂmj

)
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SUPPLIER DETAILS: HI_?Qy

ESOTA CONSULT LTD Insectary Laborat plC- (/

14, Oshunyemi Close, Ogundele Street\\ /
Oshodi, Lagos % A&

ADZ% S A AR
AN @ a%% f‘{%&\ XN e 2 o e

1 Table 3ft(B) by 5 for adult room, stainless steel frame w1tlr( _;/ 1 Piece

epoxy resin worktop:

Consisting: 0 /
* 2 No. Cupboard & Drawer Unit CD1 with stand, Stainless steel. () /.
* 2 No. Knee Space Panel - KNSP n
* 2 Double 13Amp Electrical Outlet \}‘ﬁ’\ P
* 2 No. 15 - Amp single Electrical Outlet. b /V o 9
*] No. Work Top, Measuring 900mm(3ft) x 1500mm(51t) 4 k
(EPOXY RESIN) f )Q
2 Sidewall Table 2ft(B) by 8ft(L), stainless steel with epoxy resin 4 \'ﬁlﬁece
worktop: please ensure table fit the space of bioassay and animal -
room (2 tables for each room) considering other fittings accordm{—g P %r
to architectural design provided. e - 1
Consisting:
* 2 Double Electrical Outlet with a 15 - Amp single Electnc Nl
Outlet <’ — L LR Xy
* Absence of cupboard or drawers. ) w7l DY ThA NAN
* 1 No. Work Top, Measuring 600mm(2ft) x 2400mm(8ft)/.> / * & )\ i
(EPOXY RESIN) 0 RN /)
3 Analytical Weighing Balance 1‘(\’\\?’ SIS ece
PJOD D wpwvw; ..................... Ca. et
)
Received By Receiver Signaure Authorised Signature

Raisin
g A4
New Generation of Leaders

Vice-Chancellor: Ag. Registrar

Professor Abiodun H. Adebayo  Mrs. Regina A Tobi-Dawvid



SOTA CONSULT LIMITED

armaceut'tcal & Hospital Suppliers * Laboratory Equipment * Chemicals & Reagents * Glass Wares

e L
i

Head Office: 14, Oshunyemi Close, Off Ogundele Street, Ladipo Bus Stop, Oshodi, Lagos.

E}b bi@ecrci.

Tel: 0805 614 7158, 0708 642 9803

Mm (ﬂt\lwev_si‘H ™| @
e, Ol Space. NY 0002340 /-6 /Q 0%
it_y. Description of Goods Rate & Amount -
Q_ Tab Ii&&hl BEE _fﬂ @i.‘u"m\“l&fc{mius Mmﬁm =
 Pvang £ 10 _nokboe  (onsifie - |
sl |

- Qf*(,, “\ﬂﬂl SDW.‘.L vaf

- 2 Double. (% lmp 2 Heis Ao Sml_gsgjn&hﬁ'
N (e HWLTQ Gevmn K!E;U'ﬂmm 'EIJDH Yenn s
Wi aedu'bﬁ bmnéf«q
- 2Dl lechrce] ot vits ¢ 5-arp Sinfe
| eléofﬂ(fa/i (?loHef’
__M U,P Cunbw:( mcfr.ﬁam
- b«i&v@'fw Gmmm X 2480 g el egin _
,].\ CGJ 'f"el(\(f\m‘l Sedancg. L0y {, 200, (WD) —
.7// OTAL_ 2512, 00| =
g%@r@ 5% 26T 00| =
. g} T - @ 2C -
l?Pr!\fbw &QICS{.E, 2 13,8390 =y
s foryour paronage. 0ol N2 gaqqr] =

ount in words




SOTA CONSULT LIMITED feL Lo

Iarmaceutical & Hospital Suppliers * Laboratory Equipment * Chemicals & Reagents * Glass Wares
Head Office: 14, Oshunyemi Close, Off Ogundele Street, Ladipo Bus Stop, Oshodi, Lagos.

Tel: 0805 614 7158, 0708 642 9803
TH% TE:REC 1O,

APTC — ACE, DELIVERY NOTE

OVEROANT OAMDVERSETY,  Nu gpagas

P

A, OGin_STATE ot jé f ) (QOQQ

ﬂ DESCRIPTION

Toble 2pr b ¢t fHr adult soon,
Slanless  Steel fra me  wdl. e pox -gesd)
woork 1P, consishina & -
-~ No. Cuploard & drower ust wotia
Stand  staialess  skeeb.

- 2 No knee space panel

_0 Double 13 AMP 2 /\JQLS AMP Siog
clectrieal eutlet ),

= | Ao Work Yop, qoumm xts-@‘omm

| e gaa e o e B

2| 4 | Sidewall takle act b &t slthinly
8%61&&/ O ot~ ‘C—‘/Pqu T‘E’Jtﬂ U\)bﬁ&t‘@
Consttrag .

L2 Deubl E/k’.dmco;L putlet Wl o
T8 = AMP sindle  <lechical,  outlet

- Absence Gﬁ wpéocu*c; e cimu@@m
, - Work t0p  60dmm X 240mm SO g
S A%Lqicmh .\/Q@\,C\\/uﬂq .lsatomce g

iver's Name ?/‘ﬂ/(‘ V ) 21; (55 Sg Received the above goods in good condition by:

hicle Number: Receiver's Name:

v

|ivered By:_ [ q ianatire:




| Head Offiice / Home:

Il 14, Osthumyenmi Sirest,

|| Ogundele Sir., / Bus Stop,

| Off Ladiipo Bus Stop,

| Osthodi, Lages.

| Tel: mﬂmm @FWM@@,.

ESOTA CONSULT LIMITED

“Phammacautical & Hospital Suppliies
*@mm@& Reagents '@hm%@m M@M@m&@m@t@ﬂﬂm

e e e

13t February, 2023.

The Director,

CApIC-ACE,

4th Floor, CUCRID Building,
Covenant University,
Ota-Ogun State.

Sir,
ACCOUNT DETAILS

Please, see below our account details. |

ACCOUNT NAME: ESOTA 'CONSULT, LTb. |

ACCOUNT NUMBER: 1001592109.

BANK: UBA; OBA-AKRAN, IKEJA.
TIN: /10432254-0001.
Thanks.

/
/

Yours Faithfully

Ed\ﬁé rd Azeta.
/

/
/
/
/

/




TAX CLEARANCE CERTIFICATE

Name of Company
RC No

Date of Incorporation
TIN

FIRS ID

Business Address

Business Status

It pays to pay your taxes..

TCC NO 1 222045353039
TAXOFFICE :MSTO YABA
DATE : 2022-06-09

: ESOTA CONSULTSLTD

: 315034

: 1997-06-12

: 10432254-0001

: 2101110153039

: 42, ISAACJOHNSTR., FADEYI, LA

: Yet To Commence Business

This is to certify that the above named company has rendered Income Tax, Value Added Tax, Information Technology
Development Levy, Education Tax, as well as other tax returns and paid the assessed taxes in accordance with the
relevant tax laws for all years including the past three assessment years as detailed hereunder.

Turnover

Assessible Profit/Loss
Total Profit

Tax Payable

Tax OQutstanding (If Any)

Source of Income
Other Comments
This Certificate Expires on

Official Stamp Impression

Assessment Year Assessment Year Assessment Year
2019 2020 2021

NGN 894,000.00 NGN 123,090,857.00 NGN 77,366,552.00
NGN 696,879.00 NGN 10,214,921.00 NGN 3,018,662.00
NGN 0.00 NGN 9,807,035.00 NGN 3,018,662.00
NGN0.00 NGN0.00 NGN603,732.40
NGN0.00 NGN0.00 NGN0.00

: Non-specialized wholesale trade
: APPROVED
: 2022-12-31

RAFIU ALABI
Tax Controller

Name & Rank of Approving Officer




Tel +234»09033550046

Webs‘le www. covenantuniversny edu.ng

9™ August 2022

The Managing Director,
Esota Consult Ltd,

14, Oshunyemi Street,
Oshodi, Lagos.

AWARD OF CONTRACT FOR SUPPLY OF LABORATORY EQUIPMENT AND FURNISHING

With reference to your bid for the supply of laboratory equipment and furnishing of
insectary laboratory in Covenant Applied Informatics and Communication (CAplC-
ACE), I writeto inform you that the University has approved the aw ard of contract
to your company as follow s:

1.

Contract: Insectary Laboratory Furnishing and Supply of Equipment to
CApIC-ACE, Covenant University, Ota.

Contract Sum: Three Million, Five Hundred and Seventy-Two Thousand
N aira only (N-3,572,000.00K ) excluding tax.

Completion Period: 2-3 weeks.

The contract aw ard is subject to the following terms and conditions:

a.

that the contract shall be executed strictly to the specifications, quality and
timeschedule indicated;

that you shall be paid 100% of the total contract sum after delivery,

that the contract being a fixed sum shall not be su bject to fluctuations;

. that the equipment supplied shall be covered with the manufacturer ¢

minimum warranty period of 12 months w here applicable;
that the CApIC-ACE Centre and Covenant University will reject any items
that is confrary to the specifications as provided in the attached .




COVENANT APPLIED INFORMATICS AND COMMUNICATION (CApIC-ACE)
COVENANT UNIVERSITY, OTA

APPROVED LIST OF ITEMS FOR ESOTA CONSULT LTD

Items Quantity Recommended Price Line Total
S/n ™) (€5))
1 | Table 3ft(B) by 5ft(L) for adult 1 550,000 550,000

room, stainless steel frame with
epoxy resin worktop:

Consisting:

* 2 No. Cupboard & Drawer Unit
CD1 with stand, Stainless steel.

* 2 No. Knee Space Panel - KNSP
* 2 Double 13Amp Electrical Outlet
* 2 No. 15 - Amp single Electrical
Outlet.

*1 No. Work Top, Measuring
900mm(3ft) x 1500mm(5ft)
(EPOXY RESIN)

2 | SideWall Table 21t(B) by 8ft(L), 4 455,500 1,822,000
stainless steel with epoxy resin
worktop: please ensure table fit the
space of bioassay and animal room
(2 tables for each room) considering
other fittings according to
architectural design provided.
Consisting:

* 2 Double Electrical Outlet with a
15 - Amp single Electrical Outlet

* Absence of cupboard or drawers.
* 1 No. Work Top, Measuring
600mm(2ft) x 2400mm(8ft)
(EPOXY RESIN)

3 | Analytical Weighing Balance 1 1,200,000 1,200,000

Ground Total 3,572,000

al
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Internal Memo

Fro | Secretary BOR
To: #?Ag Registrar

s

Subject: | Approval for the Procuremenf of EquipiBHt-amd-Fofsi

& Fitting of the Insectary Laboratory, C UCR!D BUIEdmg
Date: |15t June 2022

More than a Conqueror's Greetings in Jesus' name.
The above subject matter refers

This is to communicate the Pro-Chancellor's approval to pay the sum
of N18,598,248.00 to various vendors being payment for the
procurement of equipment and fumishing & fitting of the insectary

laboratory, CUCRID Building as requested in your memo, o the

Pro-Chancellor dated 09t May 2022. @}7 -

Thank you.

Itis mdeed our year of More than g Conqueror.

(423

Adedejr Owo;aiye
Cc: Pre<Chancellor, Vice- -Chancellor, DFS, FSD, & CIA.
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COVENANT UNIVERSITY s
Forensic Services Department (Office of the Chancellor)
" To: Pro-Chancellor
Through: Secretary, Board of Regents
From: Director, Forensic Services
Date: June 8, 2022 :
Subject: Re: Request for Approval: Procurement of Equipment and
Furnishing & Fitting of the Insectary Laboratory, CUCRID
Find the below Forensic Services information for this request: ,
S/n | Beneficiary ' Description Amount(X)
1. | Esota 3,572,000.00
Pokamiol Venture _ F——
2. Nig. Ltd 3,095,890.00
8. | Lamart Itd Procurement of Equipment and 2,798,116.00
oy Furnishing & Fitting of the |
4. | Equilab Insectary Laboratory, CUCRID | 2:232:500.00
5. | Feminat Concept Ltd Building. 1,818,430.00
6. | Finlab 2,754,388
Etcon Analytical Sys, ~ e :
7. Ser.Ltd 2,331,924.00
L Total | 18,598,248.00

SUMMARY AND RECOMMENDATION, S

1.

9.

FSD reviewed the document submitted and quotations for this request.
FSD vetted the price and contacted the recommended vendors for a review

of the quotations and engaged them for further discounts.

- The sum of Eighteen Million, Five Hundred and Ninety-Eight Thousand,

Two Hundred and Forty-Eight Naira Only (N18,598,248.00) is
recommended for the above-mentioned request.

Thank you and kind regards

Forensic Services Department

RECOMMENDED FOR APPROVAL.
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- TO: VR~ Regtsn’m
. TROM: f}f"’ Director, CApIC-ACE

W DARE e/ 9 May, 2022 ih o
’ a ) ! g'jrd Request for Approval: Procuren&em of Eqmgn;e;:;t,a ; Eumgighing &
Wigra' Fittings of Insectary Laberatory, C,UM;B% Buildi e

&\

%“ The bids were reviewed and analyzed to establish a reasonable cost Value considering the
realistic market prices per item, conformity with requlred specifications, and other
procurement guidelines.  After detailed evaluation, the following companies were
recommended for the procurement at the estimated prices as distributed in the summary.

| §/N " Company Lab Furnishing | Lab. Equipment | Line Total
(1 Esota Consult Ltd | 2,600,000 1.200,000 “"173.800,000
2 Pekamol Ventures Nig Ltd 2,680,000 613,500 3,293,500 |
3 Labmart Ltd - 2,971,400 871,400
= [ Equilab Biz Sol. Ltd 71,000,000 2,375,000 3,375,000
5 Feminat Concept Ltd . 1,934,500 © 11,934,500
6 Finlab Nig Ltd ; 2,943,700 2,930,200
; Etcon Analytical Sys. Ser. Ltd | - - 2,480,770 2,480,775
Ground Total 6,280,000 14,518,870 | 26,798,870

The total estimated cost for the project as recommended is Twenty Millien, Seven
Hundred and {Ninety-Eight Thousand, Eight Hundred and Seveiity Naira
(N20,798,870) olly.
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v FROM: Director, CApIC-ACE .

9% May, 2022
!‘.
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Swrite $ plese D the recommendations of the Procurement Evaluation Team on bids
Jsubmitfcd for/ the procurement of Procurement of Equipment, Funiture & Fittings of
(qu,n.ct T atjoratory in CApIC-ACE.

The bids were reviewed and analyzed to establish a reasonable cost value, considering the

realistic market prices per item, conformity with required specifications, and other

procurement guidelines.

After detailed evaluation, the following companies were

recommended for the procurement at the estimated prices as distributed in the summary.

| S/N ' Company Lab Furnishing | Lab. Equipient | Line Total
1 Esota Consult Ltd 2,600,000 1,200,000 3,800,000
2 Pekamol Ventures Nig Ltd 2,680,000 613,500 3,293,500
3 Labmart Ltd - 2,971,400 2,871,400
4 | Equilab Biz Sol. Ltd 1,000,000 2,375,000 3,375,000 |
5 Feminat Concept Ltd - 1,934,500 1,924,500
6 Finlab Nig Ltd - 2,943,700 2,930,200
7 Etcon Analytical Sys. Ser. Ltd | - 2,480,770 2,480,776
Ground Total 6,280,000 14,518,870 | 26,798,870

The total estim

Y.

he evgitiation report for your further
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6th February 2023

(quﬁ’

SUPPLIER DETAILS:
LABMART NIGERIA LIMITED
38, Port Harcourt Crescent, |
Off Gimbiya Street, Area 11,

HIP TtY /‘\

Insectary Laboratory, CApIC-ACE

Garki, Abuja :
S/n Description > Quantity Unit of
ly B ‘P Received Measure
1 | Standing AC, Hisense LG, 2 TOW O) 4 Piece
R
2 | Sponges / & /y \? 4 Piece
| \ LY

N

Received By | Receiver Signaure

&

Vice-Chane.slior: Ap. Registrar:
Professor Atodun Y. Adebave  ifirs. Regina A. Tobi-David

v e U

Authorised Signature 1




LABMART NIGERIALIMITED

RC1416582
Laboratory Solutians Aud Tunovation
Abuja: 38,
- * Laboratory Equipments Port Harcourt Crescent,
* Medical Equipments Off Gimbiya St. Area 11,
* Glassware & Plasticwares Garki. Wuse 2 Abuja
* Surgicals Tel: 08079792440,
* Safety Products 08022403441.

* Disposables & Consumables

FEBRUARY 9,2022

Prof. Ezekiel F. Adebiyi,

Centre Leader, CApIC-ACE,
Covenant University,

Cannan Land, Km 10, Idiroko Road,
Ota, Ogun State,

Dear Sir,

INVOICE FOR THE SUPPLY OF LABORATORY EQUIPMENT

S/N |DESCRIPTION QTY U/PRICE AMOUNT |
1 [Standing AC, Hisense LG, 2 Tons FS 2HP (%) 472,679.00 1,8%0,716.G0
2 |Sponges 100 | 240 2,400.00

J}ﬁj | ._‘ w
TOTAL I “} W’&S 1,893,116.00

One million eight hundred and ninety three thousand one hundred and sixteen nalra only
B, \(.

ACCOUNT DETAILS: 0% \'

NAME: Labmart Nigeria Limited

ACC NO:1015380163

BANK: Zenith Bank

TIN:20450239-0001

Yours falthfully,

Taiwo Ajao

Sales Executive

Directors: Uzo Nwaije jr. | Nwaije Ebere
s labmart.ng Sales@labmart.ng



Name of Company
RC No :
‘Date of Incorperation
S TIN

 FIRSID
 Business Address

i Buslness Status

" TAX CLEARANGE CERTIFICATE

SN

It pays 1o pay your taxes:.

TCC NO : 221586490726
TAX OFFICE : MSTO IKEJA

T DATE 1 2021-06-01
- LABMART LIMITED : Bk 1
1 1416582
1 2017-06-02
1 20450238-0001
$ 2101110050726

: 4, ALHAJ ADEJUMO AVENUE ILUPE

5 Cdn]menced Business 2019-01-01

Development Levy, Education Tax, as well as other tax returns and paid the assessed laxgs in accordance with the

" This is to cerlify that the above named company has rendered Income Tax, Value Added Tax, Information Technology

_.relevant tax laws for all years ir_xcluding the pasl three assessment years as:detailed hereunder.

: : 3 Assessment Year Assessment Year - :Assessment Year
: 2018 2019 2020
Turnover NGN 0.00 NGN 2,165,884.00 NGN 2,165,884.00
Assessible Profit/Loss NGN 0.00 (414,077.00) (414,077.00)
Total Profit NGN 0.00 NGN 0.00 - NGN 0.00
Tax Payable NGN 0.00 NGN 0.00 NGN 0.00
Tax Outstanding (If Any) - NGN 0.00 NGN 0.00 NGN 0.00

Source of Income

— e Othe - Comments——

: Retail sale of pharmaceulical and medical goods, cosmetic and toilet articles in
spacialized stores !

This Certificate

. ADPROVED o e o

Expires on e

1 2021-12-31

AHMED HARUNA
Tax Controller

T & ; it F A

:. Name & Rank of Approving Officer
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RC 1416582
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s . CORPORATE AFFAIRS COMMISSION

FEDERAL REPUBLIC OF NIGERIA -

. © Certificate of Mcorporation

]

it this day ine

= MATTERS ACHToo and

R R e
Given under vy lr,and at Abuja ULu.Qru

poraled ander the COMPANIES AND ALLIED
t/tatthcu@ontpmyu :thlled By Sheares,

Fhereby certify that

LABMART LIMITED
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g of Guume, 2017.|
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e
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- BELLO MARMUD




.;Covenﬂn't nlver'SItg

bsite: wwivoovenantunwers:tyedu ng

9" August 2022

The M anaging Director,
Labmart Limited,

30, Alh. Adekunle Bisi Street,
Ogudu GRA, Lagos.

AWARD OF CONTRACT FORSUPPLY OFLABORATORY CON SUM ABLES

With reference to your bid for the supply of laboratory consumables to insectary
laboratory in Covenant Applied Informatics and Commu nication (CApIC-ACE), |
write to inform you that the University has approved the aw ard of contract to your
company asfollows:
1. Contract: Supply of Laboratory Consumables to CApIC-ACE, Covenant
University, Ota.

2. Contract Sum: Two Million, Seven Hundred and Ni_n{_ety-T'ﬁ’r/éé_ Thousand
OneHundred and Sixteen Naira only (N2,793,116.00K) excluding tax

P

3. Completion Period: 2-3 weeks.
The contract aw ard is subject to the following terms and conditions:

a. that the contract shall be executed strictly to the specifications, quality and
timeschedule indicated;

b. that you shall be paid 105% of the total contract sum after delivery,
that the contract belng afixed sum shall not be subject to fluctuations:;

d. that the equnpment supplied shall be covered with the manufacturer g
minimum warranty period of 12 months w here applicable;

e. that the CApIC-ACE Centre and Covenant University will reject any items
that is contréry to the specifications as provided in the attached .

Please conflrm%,your willingness or otherwise to undertake this contract in writing ~

w ithin tw g d “L'g,aysfrom the d ate of receivethis award .

Prof. Evekiel F. Adebiyi
e L\dader, CApIC-ACE




COVENANT APPLIED INFORMATICS AND COMMUNICATION (CApIC-ACE)
COVENANT UNIVERSITY, OTA

APPROVED LIST OF ITEMS FOR LAMART LTD

T
Recommended Price

Line Total

S/n Items Quantity
(&) (6]
1 | Standing AC, Hisense/LG. 4 472,679 1,890,716
2 | Eppendorf Racks 20 45,000 900,000
3 | Sponges 10 240 2,400
2,793,116

Ground Total
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Internal Memo

Secre’rory BOR

Ag Registrar

& Fitting of the Insectary Laborafory, CUCRID Burld:ng
Date: | 15% June 2022

More than a Conqueror's Greetings in Jesus' name.

The above subject matter refers

~ This is fo communicate the Pro-Chancellor's approval to pay the sum
of N18,598,248.00 to various vendors being payment for the
procurement of equipment and furnishing & fitting of the insectary

laboratory, CUCRID Building as requested in your memo, o the

Pro-Chancellor dated 09 May 2022. C@)ﬁ ~

Thank you.

Itis mdeed our year of More than a Conqueror.

Adede;r Owomiye
Cc: Pre<Chancellor, Vice- -Chancellor, DFS, FSD, & CIA.




COVENANT UNIVERSITY '
Forensic Services Department (Office of the Chancell

To: Pro-Chancellor
Through: Secretary, Board of Regents
From: Director, Forensic Services
Date: June 8, 2029
Subject: Re: Request for Approval: Procurement of Equipment and
Furnishing & Fitting of the Insectary Laboratory, CUCRID
Building. |
Find the below Forensic Services information for this request: _
S/n | Beneficiary | Description Amount(®) |
1. | Esota 3,572,000.00
Pokamol Venture N
e ] 309589000
8 (lamartlid | Procurement of Equipment and 2,798,116.00
—ron Furnishing & Fitting of the T
4. | Equilab Insectary Laboratory, CUCRID 2’232".500'00
5. | Feminat Concept Ltd Building, 1,818,430.00
6. | Finlab 2,754,388
Etcon Analytical Sys. - )
7. Ser1td 2,331,924.00
Total | 18,598,248.00

SUMMARY AND RECOMMENDATIONS

1. FSD reviewed the document

submitted and quotations for this request.

2. FSD vetted the price and contacted the recommended vendors for z review

of the quotations and engaged them for further discounts,

3. The sum of Eighteen Million, Five Hundred and Ninety-Eight Thousand,

Two Hundred and Forty-Eight Naira Only (N18,598,248.00) is

recommended for the above-mentioned request.

Thank you and kind regards

o

TN Al

Forensic Services Department

RECOMMENDED FOR APPROVAL.
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The bids were reviewed and analyzed to establish a reasonable cost value, considering the
realistic market prices per item, conformity with required specifications, and other
procurement guidelines.  After detailed evaluation, the following companies were
recommended for the procurement at the estimated prices as distributed in the summary

EF":T/'T\T — ; ab-Furn - Lab. Fﬂm\mentf L ume Total |
1 Esota Consult Ltd 2,600,000 1,200,000 3,800,000
2 | Pekamol Ventures Nig Ltd 2,680,000 613,500 13,293,500 |
3 Labmart Ltd - 2,971,400 2,571,400
4 Equilab Biz Sol. Ltd 1,000,000 2,375,000 3,375,060
5 Feminat Concept Ltd - 1,934,500 © 1,934,500
6 Finlab Nig Ltd 2,943,700 2,936,200
7 Etcon Analytical Sys. Ser. Ltd | - 2,480,770 _ 2,480,770
Ground Total 6,280,000 14,518,870 [ 20,798,870

The total estimaged cost for the project as recommended is Twenty Million, Seven
Hundred and |Ninety-Eight Thousand, Eight Hundred and Seveiity WNaira




~ - 2020 TOP 500
INTERNAL MEMO

Registrar
FROM: Centre Leader, CApIC-ACE
DATE: July 28, 2023

SUBJECT: Request for Approval and Payment: Removal and Refixing of
Cladding for Insectary Laboratory 1
— s EEDSmmmmmmmBwmwm——

Positive Engineering Nigeria Limited was awarded the contract for Aluminium
Partitioning and Cladding of CApIC-ACE Insectary Lab 1.

In other for the Electrification, Plumbing and Installation of Air Conditioners for
the Laboratory to be installed and made functional, Positive Engineering was
contacted for the Removal of the Cladding materials for the other Jobs to be carried
out and subsequently refixed them on completibn so as to make the Insectary Lab

1 fully functional. @Q(”M

The Job has been completed an
to request for payment\b

His particulars@z

ques for approval for the ]ob done and

| ~5 tf
X‘éﬁ‘?‘o %%mw \@m o

P
Type of Services e of Vendor Amount (&) | Account Details
Removal and Refixing of Claddmg to
allow for Plumbing, Electrification Positive Engineering
and Installation of Air Conditioners Nigeria Limited Sa/l000 CMFB 0520024229
| for Insectary Lab 1
Less Discount (87,700.00)
TOTAL 366;000:00
) SO

Please find attached with this memo vendor’s quotation and request for payment

for your approval.

Thank M

cc: VC

lofin @”/ﬁ “

Prof. E.E.]J. Iweala Q
To 117 k)‘%/,)ﬂ_,“/ w::/ 4 K?”
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P POSITINE ENGINEERING NI D,

Construction, Property Consultant, Oil Services, Import & Export.
20, ljaiye Street, Off ogba Road, Agege, Lagos State.
Email: positiveengnigltd@yahoo.com
Tel: 08023347412, 08073300748, 07065803796

201 June, 2023
The Director,

CApPIC-ACE,
Covenant Universify,

Canaanland Ota, ' ' : j e | £
Ogun State. ' 3

Dear Ma,

REQUEST FOR PAYMENT OF ADDITIONAL JOB
We hereby use this medium 1o appreciate your organization for the
contract awarded fo us on Removal and Refixing of Cladding at
Insectary Lab, CUCRID has been fully completed.

We hereby write to request for the 1:)(:1yn’1érnL into THe account below.

ACCOUNT NAME: POSITIVE ENGINEERING NIG. LTD.
ACCOUNT NUMBER: 0520024229

BANK NAME: CMFB

AMOUNT ‘ N300,000

Thanks for your usual cooperation.

OKUSOLUBG \,'AYINKA Z{ ' ;
MD/CEO v ok (g
Conh I
Qh\'\.w \, t(l
( Q- V
SRR AL
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 Piye| PESITIE ENGINEERING NIG, ITD, .

Construction, Property Consultant, Oil Services, Import & Export. -
20, ljaiye Street, Off ogba Road, Agege, Lagos State.
Email: positiveengnigltd@yahoo.com
Tel: 08023347412, 08073300748, 07055803796

5™ June, 2023

The Director,
CApIC-ACE,
Covenant University,
Canaanland, Ota.

QUOTATION FOR REMOVAL AND REFIXING OF CLADDING AT INSECTARY

LAB, CUCRID
S/N DESCRIPTION i QTYy RATE AMOUNT
1 Imported cladding board 7pcs 25,000 175,000
2 Angles .k 4,200
2 Rivet pin . 2nckts 9,000 18,000
_Z | Black screw 1pck 3,000 3,000
5 Silicon 11pcs 2,500 27,500
6 4mm bits Sum 2,000
7 Cap cover Sum 3,000
8  |Transport 15,000
9 Workmanship  (Removal & 140,000
fixing) grooving
L LUHI—\ND TOTAL 387,700

Thanks for your usual cooperation.
Yours-fait

&)\”f 4@93

OKUSO[UBO OLAYINKA
MD/CEO




